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2 
General Tender Information 

Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN WARD 17: SUNDUZA, BENSONVALE, 

JOZANAS NEK 

 

 

 

(1) GENERAL TENDER INFORMATION 
TENDER DETAILS  

Tender advertising date 04 April 2025 

Tender closing date 30 April 2025 

Tender closing time 12h00 

Estimated CIDB contractor 

grading designation 

5CE or higher 

Technical contact person Mr.N Nkopane 

0511 603 1450 

nkopanen@senqu.gov.za  

SCM contact person Mr. N Ngwenya 

051 603 1349 

ngwenyan@senqu.gov.za 

CLARIFICATION AND SITE MEETING  

Nature of meeting Compulsory 
Bidders must bring printed copy of the tender document for signature 
of the engineer and SCM on page 71 

Date and time of meeting 16 April at 14h00 

Venue of Meeting Senqu Municipality, Sunduza Community Hall, Sterkspruit 

TENDER SUBMISSION DETAILS  

Tender box address Senqu Municipality, 19 Murray Street, Lady Grey, Security Office 

Tender submission process The Tender Document (which includes the Form of Offer and 

Acceptance) completed in all respects, plus any additional 

supporting documents required, must be submitted in a sealed 

envelope with the name and address of the tenderer, the tender No. 

and title, and the closing date indicated on the envelope. The sealed 

envelope must be inserted into the tender box before closing time. 

If the tender offer is too large to fit into the abovementioned box or 

the box is full, please enquire at the public counter for alternative 

instructions. The onus remains with the tenderer to ensure that the 

tender is placed in either the original box or as alternatively 

instructed. 

mailto:nkopanen@senqu.gov.za
mailto:ngwenyan@senqu.gov.za
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T1.1 Tender Notice and Invitation to Tender 

SENQU LOCAL MUNICIPALITY 

 
INVITES YOU TO SUBMIT AN OFFER FOR THE FOLLOWING TENDER: 

 
TENDER NUMBER: 41 / 2024 – 2025T 

TENDER TITLE Repairing of 6km Gravel Roads and Stormwater Channels in Ward 
17: Sunduza, Bensonvale, Jozanas Nek 

CLOSING DATE 30 April 2025 

CLOSING TIME 12h00  

LOCATION OF MUNICIPAL TENDER BOX Security Office, Senqu Municipality, 19 Murray Street, Lady Grey 

DATE OF CLARIFICATION MEETING 16 April 2025 at 14h00 

NATURE OF CLARIFICATION MEETING Compulsory. Bring a printed copy of the tender document esp 

p.71 

TENDER DRAWINGS WILL BE AVAILIBLE ON THE WEBSITE SEPARATE UPLOADED 
FROM THE TENDER DOCUMENT AS VOLUME 2 

TIME OF CLARIFICATION MEETING 14h00 

VENUE OF CLARIFICATION MEETING Senqu Municipality, Sunduza Community hall, Sterkspruit 

CIDB REQUIREMENTS 5CE or higher 

TECHNICAL ENQUIRIES Mr.N Nkopane  

051603 1450 

nkopanen@senqu.gov.za 

SCM ENQUIRIES Mr. N Ngwenya 
051 603 1349 
ngwenyan@senqu.gov.za 

TENDER VALIDITY PERIOD 84 days 

PREFERENTIAL POINTS: 80/20   POINTS  

PRICE 80 

SPECIFIC GOALS 20 

Points for historically disadvantaged persons 

by unfair discrimination based on race, 

gender or disability 

10 

Points for Locality (Contractors domiciled in 

the Senqu Local Municipality) 

10 

Points for Locality (Contractors domiciled in 

the Joe Gqabi District Municipality) 

5 

Points for Locality (Contractors domiciled in 

the Eastern Cape Province) 

2 

Points for Locality (Contractors 

domiciled outside the Eastern Cape 

Province) 

0 

Total points for Price and Specific 

goals 

100 

 

Tenders may only be submitted on the bid documentation provided by the municipality. The completed original 

tender document and all supporting documentation shall be placed in a single sealed envelope clearly marked with 

the name and address of the tenderer, the tender number and title, and the closing date indicated on the envelope, 

and deposited in the tender box at the address, and by the date and time stated above. It is recommended that a 

USB Flash Drive with a copy of the tender is also included in the envelope. No faxed or e-mailed documents will be  

accepted. 

mailto:mosak@thewo.co.za
mailto:ngwenyan@senqu.gov.za
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             The Senqu Municipality does not bind itself to accept the lowest tender or any other tender and reserves the right to           

             accept the whole or part of the tender. Tenders will be opened in public as soon as practical after the closing time. 

Documents will be available on the municipal website http://www.senqu.gov.za. Tender enquiries can be made to the parties 
as stated above. 

 

A clarification meeting as stated above will be held on the date and time at the venue stated above. Tenders 

must bring along a printed copy of the tender document especially P.71 

 

Tenders must be compliant with all bid requirements stated in the tender document. Bidders are specifically 

referred to the requirements of the Preferential Procurement Regulations, 2022, including but not limited to price 

and specific goals criteria as stated in the tender document. If applicable, only locally produced, or manufactured 

goods meeting the stipulated minimum threshold for local production and content, will be considered. Tenderers’ 

attention is drawn to the registration requirements in the tender documents in respect of registration on the municipal 

supplier database, Central Suppliers’ Database, Construction Industry Development Board (if applicable), etc. 

http://www.senqu.gov.za/


Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN WARD 17: 

SUNDUZA, BENSONVALE, JOZANAS NEK 

7 
Tender 
Part T1: Tendering procedures 

T1.2 
Tender Data 

 

 

T1.2 Tender Data 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of Government Gazette 
No. 42622 of 8 August 2019, Construction Industry Development Board (CIDB) Standard for Uniformity in 
Construction Procurement. (see www.cidb.org.za) which are reproduced without amendment or alteration for the 
convenience of tenderers as an Annex to this Tender Data. 

 

The Standard Conditions of Tender make several references to the Tender Data for details that apply specifically 
to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the standard conditions of tender. Each item of data given below is cross-referenced to the clause 
in the Standard Conditions of Tender to which it mainly applies. 

 

The following variations, amendments and additions to the Standard Conditions of Tender as set out in the 
Tender Data below shall apply to this tender: 

 
Clause Tender Data 
number 

C.1 General 
C.1.1 Actions 
C.1.1.1 The parties agree that this tender, its evaluation and acceptance and any resulting contract 

shall also be subject to the Employer’s Supply Chain Management Policy (‘SCM Policy’) that 
was applicable on the date the bid was advertised. Please refer to this document contained 
on the Employer’s website. 

 

Abuse of the supply chain management system is not permitted and may result in the tender 
being rejected, cancellation of the contract, restriction of the supplier, and/or the exercise by 
the Employer of any other rights and remedies available to it as described in the SCM Policy. 

 
The Employer is the Senqu Municipality, represented by the Project Management Office. 

In addition to the above, the following further documents are part of the tender: 

VOLUME 2: Drawings (listed in C3.2 Engineering) Bill of Quantities and MBD documents for local 
content. 

 

VOLUME 3 : The General Conditions of Contract for Construction Works, Third Edition, 2015, 
prepared by the South African Institution of Civil Engineering (SAICE). This publication 
is available and tenderers must obtain copies at their own cost from the South African 
Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House 1685, Tel: 
(011) 805 5947, Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za. 

 

VOLUME 4 : The COLTO Standard Specifications for Road and Bridge Works for State Road 
Authorities (1998).prepared by the South African Institution of Civil Engineers. These 
publications are available and tenderers must obtain copies at their own cost from 
SAICE House, Block 19, Thornhill Office Park, 94 Bekker Road, Vorna Valley, Midrand, 
168 

 
 

Volumes 3 and 4 may also be inspected, by appointment, at the offices of the Employer’s agent 
during normal office hours. 

 

C.1.4 Communication with the employer 
Verbal or any other form of communication, from the Employer, its employees, agents, or advisors 
during clarification meetings or at any other time prior to the award of the Contract, will not be 
regarded as binding on the Employer, unless communicated by the Employer in writing to suppliers 
by its Bid Adjudication Committee or its nominee. All communication with the Employer must be 
directed to the person and details noted below: 

 
 

Name Mr. N Ngwenya 

Designation Manager Demand -Supply Chain Management 

Address: 19 Murray Street 

Lady Grey 

9755 

Tel: 051 603 1349 

Email ngwenyan@senqu.gov.za   

http://www.cidb.org.za/
mailto:civilinfo@saice.org.za
mailto:ngwenyan@senqu.gov.za
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C.1.5 Cancellation and Re-Invitation of Tenders 

 
 

C.1.6.2 Competitive negotiation procedure 
A competitive negotiation procedure will not be followed. 

 

C.1.6.3 Proposal procedure using the two-stage system 
A two-stage system will not be followed. 

 

C.1.6.5 Objections, complaints, queries and disputes/ Appeals in terms of Section 62 of the Systems 
Act/ Access to court 

 
C.1.6.5.1 Disputes, objections, complaints and queries 

In terms of Regulations 49 and 50 of the Local Government: Municipal Finance Management Act, 56 
of 2003 – Municipal Supply Chain Management Regulations (Board Notice 868 of 2005): 

a) Persons aggrieved by decisions or actions taken by the Municipality in the implementation of 
its supply chain management system, may lodge within 14 days of the decision or action, a 
written objection or complaint or query or dispute against the decision or action. 

 
C.1.6.5.2 Appeals 

a) In terms of Section 62 of the Local Government: Municipal Systems Act, 32 of 2000 a person 
whose rights are affected by a decision taken by the Municipality, may appeal against that 
decision by giving written notice of the appeal and reasons to the Municipal Manager within 
21 days of the date of the notification of the decision. 

b) An appeal must contain the following: 
i) Must be in writing 
ii) It must set out the reasons for the appeal 
iii) It must state in which way the Appellant’s rights were affected by the decision; 

iv) It must state the remedy sought; and 
v) It must be accompanied with a copy of the notification advising the person of the decision 

c) The relevant Municipality appeal authority must consider the consider the appeal and may 
confirm, vary or revoke the decision that has been appealed, but no such revocation of a 
decision may detract from any rights that may have accrued as a result of the decision. 

 
C.1.6.5.3 Right to approach the courts and rights in terms of Promotion of Administrative Justice Act, 3 

of 2000 and Promotion of Access to Information Act, 2 of 2000 
The sub- clauses above do not influence any affected person’s rights to approach the High Court at 
any time or its rights in terms of the Promotion of Administrative Justice Act (PAJA) and Promotion of 
Access to Information Act (PAIA). 

 
C.1.6.5.4 All requests referring to sub clauses C.1.6.5.1 to C.1.6.5.3 must be submitted in writing to: 

 

 
The Municipal Manager 

 
Via hand delivery at: Senqu Municipality, 19 Murray Street, Lady Grey 

Via post at: Private Bag X003, Lady Grey, 9755 

Via fax at: 051 603 0445 

Via email at: mawongat@senqu.gov.za 

 

C.1.7 Senqu Municipality Supplier Database Registration 
Tenderers are required to be registered on the Employer’s Supplier Database as a service provider. 
Tenderers must register as such upon being requested to do so in writing and within the period 
contained in such a request, failing which no orders can be raised or payments processed from the 
resulting contract. In the case of Joint Venture partnerships this requirement will apply individually to 
each party of the Joint Venture. 

 
Tenderers who wish to register on the Employer’s Supplier Database may collect registration forms 
from the Senqu Municipality at 19 Murray Street, Lady Grey (Tel 051 603 1300).). Registration forms 
and related information are also available on the SM’s website by following the link alongside – 
https://www.senqu.gov.za/supplier-registration-forms/. 

 

It is each tenderer’s responsibility to keep all the information on the Supplier Database updated. 

mailto:mawongat@senqu.gov.za
https://www.senqu.gov.za/supplier-registration-forms/


Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

9 
Tender 
Part T1: Tendering procedures 

T1.2 
Tender Data 

 

 

C.1.8 National Treasury Web Based Central Supplier Database (CSD) Registration 
Tenderers are required to be registered on the National Treasury Web Based Central Supplier 
Database (CSD) as a service provider. Tenderers must register as such upon being requested to do 
so in writing and within the period contained in such a request, failing which no orders can be raised 
or payments processed from the resulting contract. In the case of Joint Venture partnerships this 
requirement will apply individually to each party of the Joint Venture. 

 

Tenderers who wish to register on the National Treasury Web Based Central Supplier Database 
(CSD) may do so via the web address https://secure.csd.gov.za. 

 
It is each tenderer’s responsibility to keep all the information on the National Treasury Web Based 
Central Supplier Database (CSD) updated. 
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C.2 Tenderer’s obligations 

C.2.1 Eligibility 
 

C.2.1.1 Tenderers must submit a tender offer that complies in all aspects to the conditions as detailed in this 
document. Only those tenders that comply in all aspects with the tender conditions, specifications, 
pricing instructions and contract conditions will be declared responsive. 

 
C.2.1.3 Only those tender submissions from which it can be established that a clear and unambiguous offer 

has been made to the Employer, by whom the offer has been made and what the offer constitutes, 
will be declared responsive. 

 
C.2.1.4 Only those tenders that satisfy the following criteria will be declared responsive: 

 
C.2.1.4.1 Construction Industry Development Board (CIDB) Registration 

Only those tenders submitted by tenderers who are registered, or capable of being registered, with an active 
status with the CIDB, in a contractor grading designation equal to or higher than a contractor grading 
designation determined in accordance with the sum tendered, or a value determined in accordance with 
Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations, for a 5CE class of 
construction work, will be declared responsive. 

 
Joint Ventures are eligible to submit tenders provided that: 
a) every member of the joint venture is registered with an active status with the CIDB; 
b) the lead partner has a contractor grading designation of not lower than one level below the required 

grading designation in the 5CE class of construction work; and 
c) the combined contractor grading designation calculated in accordance with the Construction Industry 

Development Regulations is equal to or higher than a contractor grading designation determined in 
accordance with the sum tendered for a 5CE class of construction work or a value determined in 
accordance with Regulation 25 (1B) or 25 (7A) of the Construction Industry Development Regulations. 

 
For alpha-numerics associated with the contractor Grading Designations see Annex G attached. 

 

C.2.1.4.2 Compliance with requirements of SM SCM Policy and procedures 
Only those tenders that are compliant with the requirements below will be declared responsive: 

a) A completed Compulsory Enterprise Questionnaire to be provided (applicable schedule to be 
completed); 

b) A completed Certificate of Independent Bid Determination to be provided and which does not 
indicate any non-compliance with the requirements of the schedule (applicable schedule to be 
completed); 

c) A completed Certificate of Authority for Partnerships/ Joint Ventures/ Consortiums to be 
provided authorising the tender to be made and the signatory to sign the tender on the partnership 
/joint venture/consortium’s behalf (applicable schedule to be completed); 

d) A copy of the partnership / joint venture / consortium agreement to be provided; 
e) A completed Declaration – Conflict of Interest and Declaration of Bidder’s past Supply Chain 

Management Practices to be provided and which does not indicate any conflict or past practises 
that renders the tender non-responsive based on the conditions contained thereon (applicable 
schedules to be completed); 

f) A completed Declaration of Interest – State Employees to be provided and which does not 
indicate any non-compliance with the legal requirements relating to state employees (applicable 
schedule to be completed); 

g) The tenderer (including any of its directors or members), has not been restricted in terms of abuse 
of the Supply Chain Management Policy; 

h) The tenderer’s tax matters with SARS are in order, or the tenderer is a foreign supplier that is not 
required to be registered for tax compliance with SARS; 

i) The tenderer is not an advisor or consultant contracted with the Employer whose prior or current 
obligations creates any conflict of interest or unfair advantage; 

j) The tenderer is not a person, advisor, corporate entity or a director of such corporate entity, 
involved with the bid specification committee; 

k) A A completed Municipal Accounts’ Status schedule to be provided and which does not indicate 
any details that prevents the award of the tender based on the conditions contained thereon 
(applicable schedules to be completed); 

l) The tenderer (including any of its directors or members), has not been found guilty of contravening 
the Competition Act 89 of 1998, as amended from time to time; 

m) The tenderer (including any of its directors or members), has not been found guilty on any other 
basis listed in the SCM Policy. 
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C.2.1.4.3 Minimum score for functionality 
Only tenderers who achieve the minimum score for functionality as stated below will be declared 
responsive. 

 
The description of the functionality criteria and the maximum possible score for each is shown in the 
table below. The score achieved for functionality will be the total sum of the scores achieved during the 
evaluation process. 

 
 

PRICE AND PREFERENCE POINTS 

 
 BREAKDOWN WEIGHT 

1. Price 80 

2 SPECIFIC GOALS 20 

 Total 100 

 
 

FUCTIONALITY REQUIREMENTS 
 

NO. CRITERIA WEIGHTING 

1. Experience 40 

2. Expertise 40 

3. Ownership or capability to hire equipment and plant 20 

GRAND TOTAL 100 

 

The minimum score for functionality is 80. 
 

Where the entity tendering is a Joint Venture the tender must be accompanied by a statement 
describing exactly what aspects of the work will be undertaken by each party to the joint venture 
appended to this tender submission. Likewise, where a tender submission relies on the experience of 
sub-contractors, the tender must be accompanied by a statement describing exactly what aspects of 
the work will be undertaken by each party. 

 
Tenderers shall ensure that all relevant information has been submitted with the tender offer in the 
prescribed format to ensure optimal scoring of functionality points for each Evaluation Criteria. Failure 
to provide all information IN THIS TENDER SUBMISSION could result in the tenderer not being able 
to achieve the specified minimum scoring. 

 
 

A more detailed explanation of the functionality criteria is given below: 
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FUNCTIONALITY ASSESSMENT – POINTS SCORING 

Criteria 1: Experience Points 

Allocation 

 4 x Completion Certificates and appointment letters        40 

3 x Completion Certificates and appointment letters  30 

2 x Completion Certificates and appointment letters 20 

1 x Completion Certificates and appointment letters 10 

N.B: Tenderers to submit certificates of complete projects with valid contact details for similar 

projects namely Roads and Stormwater  construction. Completion Certificates and individual 

appointment letters of values equal or higher than R 3 million per project. 

 

NON-SUBMISSION WILL RESULT IN LOSS OF POINTS. 

Criteria 2: Expertise Total = 40 

Contract Manager minimum B Tech Civil Eng with 5 years’ experience as a contracts manager.  20 

Site Agent minimum ND Civil Eng with 5 years’ experience as a site agent. 15 

General Foreman with minimum Higher Certificate or NQF level 5 Construction Qualification and 

5 years experience. 

5 

N.B: TENDERERS TO SUBMIT AN ORGANOGRAM INDICATING NAMES AND POSITIONS OF STAFF IN 
RELATION TO THE PROJECT,.CURRICULUM VITAE & CERTIFICATES OF ABOVE PERSONNEL TO BE 
ATTACHED. NON-SUBMISSION WILL RESULT IN LOSS OF POINTS. 

Criteria 3: Ownership or capability to hire equipment and plant Total = 20 

1. Tipper Trucks x 2 

2. Excavator x 1 

3. Grader x 1 

4. Water Truck x 1 

5. TLB x 1 

6. Roller x 1 

4 

4 

4 

3 

2 

3 

NB: PROOF OF OWNERSHIP WITH COPIES OF REGISTRATION CERTIFICATES OR LETTER OF INTENT 
TO LEASE WITH COPIES OF REGISTRATION ARE REQUIRED IN ORDER TO GET POINTS. RENTAL OF 
EQUIPMENT/ MACHINERY ONLY GETS HALF OF THE POINTS. IF THE PLANT DOES NOT COMPLY WITH 
QUANTITY MENTIONED ABOVE NO POINTS WILL BE SCORED. 

 
 

 

 

C.2.1.4.4 Local Content 
 

The Employer promotes the procurement of goods manufactured by local suppliers. The Department of Trade, 
Industry, and Competition and National Treasury has identified specific designated sectors which require local 
content compliance. Further details of designated sectors are available on http://www.thedtic.gov.za/sectors-and- 
services-2/industrial-development/industrial-procurement/ and 
http://ocpo.treasury.gov.za/Buyers_Area/Legislation/Pages/Practice-Notes.aspx. 

 
Tenderers are required to ensure that they comply with these designated Sector requirements by ensuring that the 
products provided to the Employer are locally manufactured. Failure to meet the minimum stipulated threshold for 
local production and content will result in a bid being declared non-responsive. 

 
In addition to the above: 

For the purpose of comparison and in order to ensure a meaningful evaluation, bidders are requested to furnish 
detailed information on substantiation of compliance to the evaluation criteria. The service provider should at 
least score a minimum of 80 points out of the 100 points in order to be considered in the next evaluation 
phase. 

http://www.thedtic.gov.za/sectors-and-
http://ocpo.treasury.gov.za/Buyers_Area/Legislation/Pages/Practice-Notes.aspx
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a) The supplier shall study the terms and conditions as stated in the Local Content Declaration / 
Annexure C returnable schedule. 

 
C.2.1.4.4.1 The stipulated minimum threshold percentages for local production and content for the Civil 

Engineering sector (“the designated sector”) is 100% and will include all sub-sectors from the 
applicable National Treasury Instruction Note. 

 
C.2.1.4.4.2 Only tenders with locally produced or locally manufactured raw material or input will be considered. 

If the raw material or input to be used for a specific item is not available locally, bidders should obtain 
written authorisation from the Department of Trade, Industry and Competition (DTIC) (Chief Director: 
Industrial Procurement, tel. 012 394 3927 and email tmakube@thedtic.gov.za) should there be a 
need to import such raw material or input. 

 
C.2.1.4.4.3 A copy of the authorisation letter must be submitted together with the bid document at the closing 

date and time of the bid. 
 

C.2.1.4.4.4 The Employer is obliged and must ensure that contracts for the designated sector are awarded at 
prices that are market related taking into account, among others, benchmark prices designated by 
the DTIC for the sector, value for money and economies of scale. Where appropriate, prices may be 
negotiated with preferred bidders in accordance with provisions for Negotiation with Preferred Bidders 
as set out in the Employer’s SCM Policy. 

 

C.2.1.4.4.5 A bid will be declared non-responsive if the Local Content Declaration / Annexure C returnable 
schedule as well as the authorisation letter referred to above (if applicable) are not submitted as part 
of the bid documentation at the closing date and time of the bid. Bid will also be declared non- 
responsive if any line item on Annexure C indicates a local content percentage that is lower than the 
stipulated thresholds. 

 

C.2.1.4.4.6 For further information relating to the local production and content legislation, bidders may refer to 
website http://www.thedtic.gov.za/sectors-and-services-2/industrial-development/industrial- 
procurement/ or may contact the local content helpline at telephone number (012) 394 1435. 
Alternatively, bidders may contact the Director: Fleet Procurement, Ms Cathrine Matidza, at telephone 
number (012) 394 5598 and e-mail CMatidza@thedti.gov.za,.. 

 

C.2.1.4.5 Compulsory clarification meeting 
 

Tenderers are required to attend a compulsory clarification meeting at which they may 
familiarise themselves with aspects of the proposed work, services or supply and pose questions. 

 
Details of the meeting(s) are stated in the General Tender Information. 

 
Only those tenders submitted by tenderers whose attendance at this meeting have been recorded, 
will be declared responsive. 

 

C.2.1.4.6 Pre-qualification criteria for preferential procurement (Not Applicable) 

 
Only those tenderers who meet the following pre-qualification criteria will be declared responsive: 

 

a) a tenderer having a stipulated minimum B-BBEE status level of contributor of level ; 

b) an EME or QSE; 

c) a tenderer subcontracting a minimum of 30% to: 

i. an EME or QSE which is at least 51% owned by black people; 

ii. an EME or QSE which is at least 51% owned by black people who are youth; 

iii. an EME or QSE which is at least 51% owned by black people who are women; 

iv. an EME or QSE which is at least 51% owned by black people with disabilities; 

v. an EME or QSE which is at least 51% owned by black people living in rural or undeveloped 
areas or townships; 

vi. a co-operative which is at least 51% owned by black people; 

vii. an EME or QSE which is at least 51% owned by black people who are military veterans; 

viii. an EME or QSE. 

http://www.thedtic.gov.za/sectors-and-services-2/industrial-development/industrial-
mailto:CMatidza@thedti.gov.za
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Tenderers must fully complete the schedule titled Schedule of Pre-Qualification Criteria Sub- 
Contractors and provide proof of all such subcontracting arrangements in order for this requirement 
to be evaluated. 

 
C.2.1.4.7 Good standing with Bargaining Council 

 

Tenderers who are in good standing with the Bargaining Council for the Civil Engineering Industry 
(BCCEI) should submit proof of good standing. Tenderers must attach such proof to the schedule titled 
Declaration in Respect of Compliance with Labour Legislation or obtain such upon being 
requested to do so in writing and within the period contained in such a request, failing which their 
tenders will be declared non-responsive 

 
C.2.3 Check documents 

The Tenderer should check the tender documents on receipt for completeness, missing or duplicated 
pages, indistinct figures or writing and any obvious errors. The Tenderer must notify the Employer’s 
at once of any such problems identified 

 
C.2.7 Clarification meeting 

The arrangements for the clarification meeting are as stated on the General Tender Information page 
and in the Responsiveness Criteria (if applicable) . 

 
Tenderers should be represented at the site visit/clarification meeting by a person who is suitably 
qualified and experienced to comprehend the implications of the work involved. 

 

C.2.8 Seek Clarification 
The tenderer warrants that it has: 

a) inspected the Specifications and read and fully understood the Conditions of Contract. 
b) read and fully understood the whole text of the Specifications and Price Schedule and 

thoroughly acquainted itself with the nature of the goods proposed and generally of all 
matters which may influence the Contract. 

c) visited the site(s) where delivery of the proposed works will take place, carefully examined 
existing conditions, the means of access to the site(s), the conditions under which the 
delivery is to be made, and acquainted itself with any limitations or restrictions that may be 
imposed by the Municipal or other Authorities in regard to access and transport of materials, 
plant and equipment to and from the site(s) and made the necessary provisions for any 
additional costs involved thereby. 

d) requested the Employer to clarify the requirements contained in the Specifications and Price 
Schedule, the exact meaning or interpretation of which is not clearly intelligible to the 
tenderer. 

e) received all notices to the tender documents which have been issued in accordance with 
the Employer’s SCM Policy. 

 
C.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with instructions 
issued by the employer in writing, or necessary to correct errors made by the tenderer. 

 
 

C.2.13 Submitting a tender offer 
C.2.13.1 Where the tendering entity is a joint venture it is recommended that the standard CIDB Joint Venture 

Agreement be used. 
 

C.2.13.5 The tender submission details are all described on the General Tender Information page. If it is not 
possible to submit the original tender and the required copies (see C.2.13.3) in a single envelope, 
then the tenderer must seal the original and each copy of the tender offer as separate packages 
marking the packages as “ORIGINAL” and “COPY” in addition to the aforementioned tender 
submission details. 

 

C.2.13.6 A two-envelope procedure will not be followed (C.3.5). 
 

C.2.13.10 By signing the offer part of C1.1 Form of Offer and Acceptance the tenderer declares that all 
information provided in the tender submission is true and correct. 

 
C.2.13.11 The Employer shall not formally issue tender documents in electronic format and shall only issue 

tender documents in hardcopy. An electronic version of the issued tender documents, or elements 
thereof, may be made available to the tenderer at the Employer’s discretion, upon written request in 
terms of this clause, subject to the following: 
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a) Electronic copies of the issued tender documents, or parts thereof, will only be provided to 
tenderers who have been issued with the tender documents as contemplated in C.1.2 in 
hardcopy. 

b) The electronic version shall not be regarded as a substitute for the issued tender documents. 

c) The Employer shall not accept tenders submitted in electronic format. Only those tenders that 
have been completed on the issued hard copy tender document shall be considered, provided 
that printed Bills of Quantities, in the same format (that is, layout, billed items and quantities) as 
those issued electronically by the Employer, may be submitted with the tender as stated in 
C.2.13.2. 

d) Where Addenda have been issued which amend the Bills of Quantities, then the printed Bills of 
Quantities shall take these into account. The pages of the issued Bills of Quantities should not be 
removed from the tender document. 

e) The Employer accepts no responsibility or liability arising from any reliance on or use of the 
electronic version provided in terms of this clause. Tenderers are alerted to the fact that electronic 
versions of the tender documents may not reflect any notices or addenda that amend the tender 
document. 

f) Any non-compliance with these provisions, including effecting any unauthorised alterations to the 
tender documents as contemplated in C.2.11, shall render the tender non-responsive. The 
Employer reserves the right to take any action against such tenderer allowed in law including, in 
circumstances where the tender had already been awarded, the right to cancel the contract. 

g) In requesting the electronic version of the tender documents or parts thereof, the tenderer is 
deemed to have read, understood and accepted all of the above conditions. 

 

C.2.15 Closing time 
C.2.15.1 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to 

Tender. 
 

C.2.16 Tender offer validity 
C.2.16.1 The tender offer validity period is 12 weeks (84 days). 

 
C.2.16.2 Notwithstanding the period stated above, bids shall remain valid for acceptance for a period of three 

(3) months after the expiry of the original validity period, unless the Municipality is notified in writing 
of anything to the contrary by the bidder. The validity of bids may be further extended by a period of 
not more than six months subject to mutual agreement and administrative processes and upon 
approval by the Municipal Manager. 

 

C.2.17 Clarification of tender offer after submission 
A tender will be rejected as non-responsive if the tenderer fails to provide any clarification or 
supporting documents requested by the Employer within the time for submission stated in the 
Employer’s written request for such clarification or documents. 

 
C.2.18 Provide other material 

Provide, on written request by the Employer, where the transaction value (tendered amount) inclusive 
of VAT exceeds R 10 million: 
a) audited annual financial statement for the past 3 years, or for the period since establishment if 

established during the past 3 years, if required by law to prepare annual financial statements 
for auditing; 

b) a certificate signed by the tenderer certifying that the tenderer has no undisputed commitments 
for municipal services towards a municipality or other service provider in respect of which 
payment is overdue for more than 30 days; 

c) particulars of any contracts awarded to the tenderer by an organ of state during the past five 
years, including particulars of any material non-compliance or dispute concerning the execution 
of such contract; 

d) a statement indicating whether any portion of the goods or services are expected to be sourced 
from outside the Republic, and, if so, what portion and whether any portion of payment from 
the municipality or municipal entity is expected to be transferred out of the Republic. 

 

Each party to a Consortium/Joint Venture shall submit separate certificates/statements in the above 
regard. 

 
C.2.18.4 Municipal Accounts 

In addition to the conditions stated in C.2.1.4.2.k of these tender conditions, tenderers further 
undertake to fully cooperate with the SM in the provision of appropriate and valid information and / or 
evidence to enable the SM to determine whether the entity and its directors / members / partners has 
any municipal arrears greater than 90 days. The SM reserves its rights to make additional enquiries 
in this regard, with the bidding entity or any municipality or municipal entity. 

 
C.2.18.5 Compliance with Occupational Health and Safety Act, 85 of 1993 
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Tenderers are to note the requirements of the Occupational Health and Safety Act, 85 of 1993 and 
the Construction Regulations, 2014 issued in terms of Section 43 of the Act. The Tenderer shall be 
deemed to have read and fully understood the requirements of the above Act and Regulations and 
to have allowed for all costs in compliance therewith. 

 
In this regard the Tenderer shall submit with his tender or upon request, appended to Schedule 18: 
Health and Safety Plan in T2.2 : Returnable Schedules, a draft Health and Safety Plan in respect of 
the Works in sufficient detail to demonstrate the necessary competencies and resources to perform 
the construction work all in accordance with the Act, Regulations and Health and Safety Specification 
in Part C3.5 Management in the Scope of Work. 

 

C.2.23 Certificates 
The tenderer is required to submit the following: 

 

C.2.23.1 Evidence of tax compliance 
Tenderers shall be registered with the South African Revenue Service (SARS) and their tax affairs 
must be in order and they must be tax compliant subject to the requirements of clause C.2.1.4.2.h. 
In this regard, it is the responsibility of the Tenderer to provide its Tax Compliance Status PIN number 
on the Compulsory Enterprise Questionnaire 

 
Each party to a Consortium/Joint Venture shall separately submit the aforementioned information. 

 

Before making an award the Municipality must verify the bidder’s tax compliance status. Where the 
recommended bidder is not tax compliant, the bidder should be notified of the non-compliant status 
and be requested to submit to the Municipality, within 7 working days, written proof from SARS that 
they have made arrangement to meet their outstanding tax obligations. The proof of tax compliance 
submitted by the bidder must be verified by the Municipality via CSD or e-Filing. The Municipality 
should reject a bid submitted by the bidder if such bidder fails to provide proof of tax compliance 
within the timeframe stated herein. 

 
Only foreign suppliers who have answered “NO” to all the questions contained in the Questionnaire 
to Bidding Foreign Suppliers section on the Details of Tenderer pages of the tender submission, are 
not required to register for a tax compliance status with SARS. 

 
C.2.23.2 Broad-Based Black Economic Empowerment Status Level Documentation 

In order to qualify for preference points, it is the responsibility of the tenderer to submit documentary 
proof, either as certificates, sworn affidavits or any other requirement prescribed in terms of the B- 
BBEE Act, of its B-BBEE status level of contribution in accordance with the applicable Codes of good 
practise as issued by the Department of Trade and Industry, to the SM with the tender submission.. 

 

Consortiums/Joint Ventures will qualify for preference points, provided that the entity submits the 
relevant certificate/scorecard in accordance with the applicable codes of good practise. Note that, in 
the case of unincorporated entities, a verified consolidated B-BBEE scorecard must be submitted in 
the form of a certificate with the tender. 

 
The applicable code for this tender is the Amended Codes for Measuring Broad-Based Black 
Economic Empowerment in the Construction Sector. 

 

The tenderer shall indicate in the PREFERENCE POINTS CLAIM FORM the Level of Contribution in 
respect of the enterprise status or structure of the tendering entity (the supplier). 

 
 

C.2.24 Proposed Deviations and Qualifications 
 

Where the tenderer cannot tender in all respects in accordance with the provisions contained in the 
tender documents, all deviations therefrom shall be clearly and separately listed in the schedule titled 
Proposed Deviations and Qualifications by Tenderer in T2.2 Returnable Schedules, or in a 
tenderer’s covering letter expressly referenced in this schedule. 

 

The tenderer accepts that the Employer will examine such deviations in terms of clause C.3.8.2 and 
shall not be bound to accept any such deviations or qualifications. 

 
It must be clearly stated by the tenderer whether the sum tendered in the Tender Offer includes for 
all such deviations or qualifications listed or referred to in the schedule titled Proposed Deviations 
and Qualifications by Tenderer or not. 
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C.3  

The Employer’s undertakings 

C.3.2 Issue Addenda 
 

If necessary, issue addenda in writing that may amend or amplify the tender documents to each 
tenderer during the period from the date the tender documents are available until one week before 
the tender closing time stated in the Tender Data. The Employer reserves its rights to issue addenda 
less than one week before the tender closing time in exceptional circumstances. 

 

Notwithstanding any requests for confirmation of receipt of` Addenda issued, the tenderer shall be 
deemed to have received such addenda if the employer can show proof of transmission thereof (or 
a notice in respect thereof) via electronic mail, facsimile or registered post. 

 
C3.4 Opening of tender submissions 

The location for opening of the tender offers is at the address as stated on the General Tender 
Information page. 

 
C.3.8 Test for responsiveness 

 

C.3.8.3 The Employer reserves the right to accept a tender offer which does not, in the Employer’s opinion, 
materially and/or substantially deviate from the terms, conditions, and specifications of the tender 
documents. 

 
C.3.9 Arithmetical errors, omissions and discrepancies 

C.3.9.1 unless there is clear evidence to the contrary that the amount in figures is correct (such as alignment 
between the amount in fissures and the priced bills of quantities). 

 
 

C.3.9.5 In the event of tendered rates or lump sums being declared by the Employer to be unacceptable to it 
because they are not priced, either excessively low or high, or not in proper balance with other rates 
or lump sums, the Tenderer may be required to produce evidence and advance arguments in support 
of the tendered rates or lump sums objected to. If, after submission of such evidence and any further 
arguments, the Employer is still not satisfied with the tendered rates or lump sums objected to, it may 
request the tenderer to amend these rates and lump sums along the lines indicated by it. 

 

The Tenderer will then have the option to alter and/or amend the rates and lump sums objected to 
and such other related amounts as are agreed on by the Employer, but this shall be done without 
altering the tender offer in accordance with this clause. 

 
Should the Tenderer fail to amend his tender in a manner acceptable to and within the time stated by 
the Employer, the Employer may declare the tender as non-responsive. 

 
C.3.10 Clarification of a tender offer 

The Employer may, after the closing date, request additional information or clarification from tenderer, 
in writing on any matter affecting the evaluation of the tender offer or that could give rise to ambiguity 
in a contract arising from the tender offer that does not change or affect their competitive position or 
the substance of their offer. Such request may only be made in writing by the Bid Evaluation 
Committee using any means as appropriate. 

 
C.3.11 Evaluation of tender offers 
C.3.11.2 Where the scoring of functionality forms part of a bid process, each member of the Bid Evaluation 

Committee must individually score functionality. The individual scores must then be interrogated and 
calibrated if required where there are significant discrepancies. The individual scores must then be 
added together and averaged to determine the final score. 

 

C.3.11.3 The tender will be evaluated in terms of the requirements of the Preferential Procurement Regulations 
of 2022 as follows: 

C.3.11.3.1 The preference point system applicable to this tender is the 80/20 preference point system. 
OR 

The preference point system applicable to this tender is either the 80/20 or 90/10 preference point 
system and the lowest acceptable tender will be used to determine the applicable preference point 
system. 

 
C.3.11.3.2 Price, preference and functionality will be scored, as relevant, to two decimal places. 
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C.3.11.3.3 Confirm that tenderers are eligible for the preferences claimed in accordance with the provisions of 
the tender data and reject all claims for preferences where tenderers are not eligible for such 
preferences. 

 
Points will be awarded to tenderers who are eligible for preferences in terms of the PREFERENCE 
POINTS CLAIM FORM (where preferences are granted in respect of B-BBEE contribution) which is 
included in T2.2 Returnable Schedules. 

 

The terms and conditions of the PREFERENCE POINTS CLAIM FORM shall apply in all respects to 
the tender evaluation process and any subsequent contract. 

 
 

C.3.11.4 Risk Analysis 
Notwithstanding compliance with regard to CIDB registration or any other requirements of the tender, 
the employer will perform a risk analysis in respect of the following objective criteria: 
a) reasonableness of the financial offer (10% threshold above and below cost estimate) 
b) reasonableness of unit rates and prices 
c) the tenderer’s ability to fulfil its obligations in terms of the tender document, that is, that the 

tenderer can demonstrate that he/she possesses the necessary professional and technical 
qualifications, professional and technical competence, financial resources, equipment and other 
physical facilities, managerial capability, reliability, capacity, experience, reputation, personnel to 
perform the contract, etc.; the Employer reserves the right to consider a tenderer’s existing 
contracts in this regard 

d) any other matter relating to the submitted bid, the tendering entity, matters of compliance, 
verification of submitted information and documents. 

 

The conclusions drawn from this risk analysis will be used by the Employer in determining the 
acceptability of the tender offer in terms of C.3.13). 

 
C.3.13 Acceptance of tender offer 

Accept the tender offer, if in the opinion of the employer, it does not present any material risk and 
only if the tenderer: 

 
a) is not under restrictions, has any principals who are under restrictions, or is not currently a supplier 

to whom notice has been served for abuse of the supply chain management system, preventing 
participation in the employer’s procurement, 

 
If an award cannot be made in terms of anything contained herein, the Employer reserves the right 
to consider the next ranked tenderer(s). 

 

C.3.13.1 The Employer reserves the right not to make an award, or revoke an award already made, where the 
implementation of the contract may result in reputational risk or harm to the Municipality as a result 
of (inter alia): 

 
a) reports of poor governance and/or unethical behaviour; 
b) association with known family of notorious individuals; 
c) poor performance issues, known to the Municipality; 
d) negative social media reports; and 

e) adverse assurance (e.g. due diligence) report outcomes. 

 
C.3.13.2 The Employer shall notify the successful tenderer in writing of the decision of the Employer’s Bid 

Adjudication Committee to award the tender to the successful tenderer. No rights shall accrue to the 
successful tenderer in terms of this notice. 

 
C.3.13.4 The Employer shall, at the same time as notifying the successful tenderer of the Bid Adjudication 

Committee’s decision to award the tender to the successful tenderer, also give written notice to the 
other tenderers informing them that they have been unsuccessful. 

 
C.3.17 Provide copies of the contract 

The number of paper copies of the signed contract to be provided by the Employer is one. 

 

C.3.19 Negotiations with preferred tenderers 

The Employer may negotiate the final terms of a contract with tenderers identified through a 
competitive tendering process as preferred tenderers provided that such negotiation: 

a) does not allow any preferred tenderer a second or unfair opportunity; 
b) is not to the detriment of any other tenderer; and 

c) does not lead to a higher price than the tender as submitted. 
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If negotiations fail to result in acceptable contract terms, the Municipal Manager (or his delegated 
authority) may terminate the negotiations and cancel the tender or invite the next ranked tenderer for 
negotiations. The original preferred tenderer should be informed of the reasons for termination of the 
negotiations. If the decision is to invite the next highest ranked tenderer for negotiations, the failed 
earlier negotiations may not be reopened by the Employer. 

 

Minutes of any such negotiations shall be kept for record purposes. 
 

The provisions of this clause will be equally applicable to any invitation to negotiate with any other 
tenderers. 

 

In terms of the PPPFA Regulations, 2022, tenders must be cancelled in the event that negotiations 
fail to achieve a market related price with any of the three highest scoring tenderers. 
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Annex C 
(normative) 

Standard Conditions of Tender 
 

C.1 General 

C.1.1 Actions 

C.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In 

their dealings with each other, they shall discharge their duties and obligations as set out in C.2 and C.3, timeously 

and with integrity, and behave equitably, honestly and transparently, comply with all legal obligations and not 

engage in anticompetitive practices. 

C.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process shall 

avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of interest, 

indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their tender 

submissions. Employees, agents and advisors of the employer shall declare any conflict of interest to whoever is 

responsible for overseeing the procurement process at the start of any deliberations relating to the procurement 

process or as soon as they become aware of such conflict and abstain from any decisions where such conflict exists 

or recuse themselves from the procurement process, as appropriate. 

Note: 

1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper 

acts in some circumstances. A conflict of interest can create an appearance of impropriety that can 

undermine confidence in the ability of that person to act properly in his or her position even if no improper 

acts result. 

2) Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or 

family interests in the tender or outcome of the procurement process and any personal bias, inclination, 

obligation, allegiance or loyalty which would in any way affect any decisions taken. 

C.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and 

the capacity to proceed with the contract. 

C.1.2 Tender Documents 

The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 

C.1.3 Interpretation 

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the 

returnable documents are deemed to be part of these conditions of tender. 

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender evaluation 

purposes, shall form part of any contract arising from the invitation to tender. 

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

a) conflict of interest means any situation in which: 

i) someone in a position of trust has competing professional or personal interests which make it difficult 

to fulfill his or her duties impartially; 

ii) an individual or tenderer is in a position to exploit a professional or official capacity in some way for 

their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the tenderer who employs that 
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employee. 

b) comparative offer means the price after the factors of a non-firm price and all unconditional discounts it 

can be utilised to have been taken into consideration; 

c) corrupt practice means  the offering, giving, receiving or soliciting of anything of value to influence     the 

action of the employer or his staff or agents in the tender process; 

d) fraudulent practice means the misrepresentation of the facts in order to influence the tender process or 

the award of a contract arising from a tender offer to the detriment of the employer, including collusive 

practices intended to establish prices at artificial levels; 

C.1.4 Communication and employer’s agent 

Each communication between the employer and a tenderer shall be to or from the employer's agent only, and in a 

form that can be readily read, copied and recorded. Communications shall be in the English language. The employer 

shall not take any responsibility for non-receipt of communications from or by a tenderer. The name and contact 

details of the employer’s agent are stated in the tender data. 

C.1.5 Cancellation and Re-Invitation of Tenders 

C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if- 

a) due to changed circumstances, there is no longer a need for the engineering and construction works 

specified in the invitation; 

b) funds are no longer available to cover the total envisaged expenditure; or 

c) no acceptable tenders are received. 

d) there is a material irregularity in the tender process. 

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original tender 

invitation was advertised 

C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the 

second time. 

C.1.6 Procurement procedures 

C.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with the tenderer who in 

terms of C.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation points, as 

relevant, based on the tender submissions that are received at the closing time for tenders. 

C.1.6.2 Competitive negotiation procedure 

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers 

shall submit tender offers in response to the proposed contract in the first  round  of  submissions. Notwithstanding 

the requirements of C.3.4, the employer shall announce only the names of the tenderers who make a submission. 

The requirements of C.8 relating to the material deviations or qualifications which affect the competitive position of 

tenderers shall not apply. 

C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that are highest 

ranked in terms of the evaluation criteria stated in the tender data shall be invited to enter into competitive 

negotiations based on the principle of equal treatment, keeping confidential the proposed solutions and associated 

information. 

Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, specified and fine- 
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tuned in order to improve a tenderer’s competitive position provided that such clarification, specification, fine-tuning 

or additional information does not alter any fundamental aspects of the offers or impose substantial new 

requirements which restrict or distort competition or have a discriminatory effect. 

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to revise their 

tender offer based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be advised 

when they are to submit their best and final offer. 

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after tenderers 

have been requested to submit their best and final offer. 

C.1.6.3 Proposal procedure using the two stage-system 

C.1.6.3.1 Option 1 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which a 

contract may be negotiated. The employer shall evaluate each responsive submission in terms of the method of 

evaluation stated in the tender data, and in the second stage negotiate a contract with the tenderer scoring the 

highest number of evaluation points and award the contract in terms of these conditions of tender. 

C.1.6.3.2 Option 2 

C.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all 

responsive tenderers to submit tender offers in the second stage, following the issuing of procurement documents. 

C.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of 

evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 

C.2 Tenderer’s obligations 

C.2.1 Eligibility 

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or 

any of his principals, is not under any restriction to do business with employer. 

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the tendering entity 

(or both) or any other criteria which formed part of the qualifying requirements used by the employer as the basis 

in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written approval to do so 

prior to the closing time for tenders. 

C.2.2 Cost of tendering 

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for 

any costs incurred in the preparation and submission of a tender offer, including the costs of any testing necessary 

to demonstrate that aspects of the offer complies with requirements. 

C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by 

the employer for printing the documents. Employers must attempt to make available the tender documents on its 

website so as not to incur any costs pertaining to the printing of the tender documents. 

C.2.3 Check documents 

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or omission. 

C.2.4 Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued by the 

employer only for the purpose of preparing and submitting a tender offer in response to the invitation. 
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C.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, 

conditions of contract and other publications, which are not attached but which are incorporated into the tender 

documents by reference. 

C.2.6 Acknowledge addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary apply 

for an extension to the closing time stated in the tender data, in order to take the addenda into account. 

C.2.7 Clarification meeting 

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects of the 

proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the tender data. 

C.2.8 Seek clarification 

Request clarification of the tender documents, if necessary, by notifying the employer at least five (5) working days 

before the closing time stated in the tender data. 

C.2.9 Insurance 

Be aware that the extent of insurance to be provided by the employer (if any) might not be for the full cover required 

in terms of the conditions of contract identified in the contract data. The tenderer is advised to seek qualified advice 

regarding insurance. 

C.2.10 Pricing the tender offer 

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except Value Added 

Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those applicable 

fourteen (14) days before the closing time stated in the tender data. 

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except 

as provided for in the conditions of contract identified in the contract data. 

C.2.10.4 State the rates  and prices in Rand unless  instructed otherwise in the tender data. The conditions of 

contract identified in the contract data may provide for part payment in other currencies. 

C.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with instructions issued by the 

employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer shall initial all such 

alterations. 

C.2.12 Alternative tender offers 

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, 

strictly in accordance with all the requirements of the tender documents, is also submitted as well as a schedule 

that compares the requirements of the tender documents with the alternative requirements that are proposed. 

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender data or 

criteria otherwise acceptable to the employer. 

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning tender. 

C.2.13 Submitting a tender offer 

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture to provide 
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the whole of the works identified in the contract data and described in the scope of works, unless stated otherwise 

in the tender data. 

C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically 

(if they were issued in electronic format) or by writing legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies 

stated in the tender data, with an English translation of any documentation in a language other than English, and 

the parts communicated electronically in the same format as they were issued by the employer. 

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer 

will hold all authorized signatories liable on behalf of the tenderer.  Signatories  for tenderers proposing to  contract 

as joint ventures shall state which of the signatories is the lead partner whom the employer shall hold liable for the 

purpose of the tender offer. 

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and identification details 

stated in the tender data, as well as the tenderer's name and contact address. 

C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 

documents listed in the tender data in an envelope marked “financial proposal” and place the remaining returnable 

documents in an envelope marked “technical proposal”. Each envelope shall state on the outside the employer’s 

address and identification details stated in the tender data, as well as the tenderer's name and contact address. 

C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 

only the employer's address and identification details as stated in the tender data. 

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature opening of 

the tender offer if the outer package is not sealed and marked as stated. 

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated 

otherwise in the tender data. 

C.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested completely and in the form 

required, may be regarded by the employer as non-responsive. 

C.2.15 Closing time 

C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later 

than the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of delivery. 

C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 

requirements of these conditions of tender apply equally to the extended deadline. 

C.2.16 Tender offer validity 

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated 

in the tender data after the closing time stated in the tender data. 

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed 

additional period with or without any conditions attached to such extension. 

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or 

substituted by giving the employer’s agent written notice before the closing time for tenders that a tender is to be 

withdrawn or substituted. If the validity period stated in C.2.16 lapses before the employer evaluating tender, the 

contractor reserves the right to review the price based on Consumer Price Index (CPI). 
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C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in 

accordance with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 

C.2.17 Clarification of tender offer after submission 

Provide clarification of a tender offer in response to a request to do so from the employer during the evaluation of 

tender offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors by the 

adjustment of certain rates or item prices (or both). No change in the competitive position of tenderers or substance 

of the tender offer is sought, offered, or permitted. 

Note: Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the Employer elect to do so. 

C.2.18 Provide other material 

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the 

tenderer’s commercial position (including notarized joint venture agreements), preferencing arrangements, or 

samples of materials, considered necessary by the employer for the purpose of a full and fair risk assessment. 

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be provided, by the time 

for submission stated in the employer’s request, the employer may regard the tender offer as non-responsive. 

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

C.2.19 Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the tender 

data. 

C.2.20 Submit securities, bonds and policies 

If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 

guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in the 

contract data. 

C.2.21 Check final draft 

Check the final draft of the contract provided by the employer within the time available for the employer to issue the 

contract. 

C.2.22 Return of other tender documents 

If so instructed by the employer, return all retained tender documents within twenty-eight (28) days after the expiry 

of the validity period stated in the tender data. 

C.2.23 Certificates 

Include in the tender submission or provide the employer with any certificates as stated in the tender data. 

C.3 The employer’s undertakings 

C.3.1 Respond to requests from the tenderer 

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five (5) 

working days before the tender closing time stated in the Tender Data and notify all tenderers who collected tender 

documents. 

C.3.1.2 Consider any request to make a material change in the capabilities or formation of the tendering entity (or 

both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to submit 

a tender offer in terms of a previous procurement process and deny any such request if as a consequence: 
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a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to meet 

any of the collective or individual qualifying requirements; 

b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms or 

as another joint venture; or 

c) in the opinion of the Employer, acceptance of the material change would compromise the outcome of the 

prequalification process. 

C.3.2 Issue Addenda 

If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the period 

from the date that tender documents are available until three (3) working days before the tender closing time stated 

in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in the Tender Data, 

the Employer may grant such extension and, shall then notify all tenderers who collected tender documents. 

C.3.3 Return late tender offers 

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is necessary to 

open a tender submission to obtain a forwarding address), to the tenderer concerned. 

C.3.4 Opening of tender submissions 

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence of 

tenderers’ agents who choose to attend at the time and place stated in the tender data. Tender submissions for 

which acceptable reasons for withdrawal have been submitted will not be opened. 

C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue indicated in 

the tender data, the name of each tenderer whose tender offer is opened and, where applicable, the total of his 

prices, number of points claimed for its BBBEE status level and time for completion for the main tender offer only. 

C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 

C.3.5 Two-envelope system 

C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical 

proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place stated in 

the tender data and announce the name of each tenderer whose technical proposal is opened. 

C.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise tenderers who remain in 

contention for the award of the contract of the time and place when the financial proposals will be opened. Open 

only the financial proposals of tenderers, who score in the functionality evaluation more than the minimum number 

of points for functionality stated in the tender data, and announce the score obtained for the technical proposals 

and the total price and any points claimed on BBBEE status level. Return unopened financial proposals to tenderers 

whose technical proposals failed to achieve the minimum number of points for functionality. 

C.3.6 Non-disclosure 

Not disclose to tenderers, or to any other person not officially concerned with such  processes, information relating 

to the evaluation and comparison of tender offers, the final evaluation price and recommendations for the award of 

a contract, until after the award of the contract to the successful tenderer. 

C.3.7 Grounds for rejection and disqualification 

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and instantly 

disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or fraudulent practices. 

C.3.8 Test for responsiveness 
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C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received: 

a) complies with the requirements of these Conditions of Tender, 

b) has been properly and fully completed and signed, and 

c) is responsive to the other requirements of the tender documents. 

C.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 

documents without material deviation or qualification. A material deviation or qualification is one which, in the 

Employer's opinion, would 

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the Scope 

of Work, 

b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be rectified. 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction or 

withdrawal of the non-conforming deviation or reservation. 

C.3.9 Arithmetical errors, omissions and discrepancies 

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where 

there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall govern. 

C.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the 

evaluation of tender offers in accordance with C.3.11 for: 

a) the gross misplacement of the decimal point in any unit rate; 

b) omissions made in completing the pricing schedule or bills of quantities; or c) arithmetic errors in: 

(i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or schedules 

of prices; or 

(ii) the summation of the prices. 

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the 

tender offer as tendered or accept the corrected total of prices. 

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 

a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from the 

product of the unit rate and the quantity, the line item total shall govern and the rate shall be corrected. 

Where there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as 

quoted shall govern, and the unit rate shall be corrected. 

b) Where there is an error in the total of the prices either as a result of other corrections required by this 

checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer 

will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the tendered 

total of the prices. 

C.3.10 Clarification of a tender offer 

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from the 

tender offer. 

C.3.11 Evaluation of tender offers 

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from the 

time that tenders are invited to the time that a contract is awarded. They are generic in nature and are made project 
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specific through choices that are made in developing the Tender Data associated with a specific project. 

Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting a tender 

and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions establish the rules from 

the time a tender is advertised to the time that a contract is awarded and require employers to conduct the process 

of offer and acceptance in terms of a set of standard procedures. 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the following 

system requirements: 

Requirement Qualitative interpretation of goal 

Fair The process of offer and acceptance is conducted impartially without bias, providing 

simultaneous and timely access to participating parties to the same information. 

Equitable Terms and conditions for performing the work do not unfairly prejudice the interests of 

the parties. 

Transparent The only grounds for not awarding a contract to a tenderer who satisfies all requirements 

are restrictions from doing business with the employer, lack of capability or capacity, legal 

impediments and conflicts of interest. 

Competitive The system provides for appropriate levels of competition to ensure cost effective and 

best value outcomes. 

Cost effective The processes, procedures and methods are standardized with sufficient flexibility to 

attain best value outcomes in respect of quality, timing and price, and least resources to 

effectively manage and control procurement processes. 

The activities associated with evaluating tender offers are as follows: 

a) Open and record tender offers received 

b) Determine whether or not tender offers are complete 

c) Determine whether or not tender offers are responsive 

d) Evaluate tender offers 

e) Determine if there are any grounds for disqualification 

f) Determine acceptability of preferred tenderer 

g) Prepare a tender evaluation report 

h) Confirm the recommendation contained in the tender evaluation report 

C.3.11.1 General 

The employer must appoint an evaluation panel of not less than three persons conversant with the proposed scope 

of works to evaluate each responsive tender offer using the tender evaluation methods and associated evaluation 

criteria and weightings that are specified in the tender data. 

C.3.12 Insurance provided by the employer 

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / or 

certificates of insurance which the conditions of contract identified in the contract data, require the employer to 

provide. 

C.3.13 Acceptance of tender offer 

Accept the tender offer; if in the opinion of the employer, it does not present any risk and only if the tenderer: 
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a) is not under restrictions, or has principals who are under restrictions, preventing participating in the 

employer’s procurement; 

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she possesses the 

professional and technical qualifications, professional and technical competence, financial resources, 

equipment and other physical facilities, managerial capability, reliability, experience and reputation, 

expertise and the personnel, to perform the contract; 

c) has the legal capacity to enter into the contract; 

d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the Companies Act 

No. 2008, bankrupt or being wound up, has  his/her  affairs administered by a court or a judicial officer,  has 

suspended his/her business activities or is subject to legal proceedings in respect of any of the foregoing; 

e) complies with the legal requirements, if any, stated in the tender data; and 

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

C.3.14 Prepare contract documents 

C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer 

as part of the tender documents to take account of: 

a) addenda issued during the tender period, 

b) inclusion of some of the returnable documents and 

c) other revisions agreed between the employer and the successful tenderer. 

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 

C.3.15 Complete adjudicator's contract 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for both parties 

to complete formalities for appointing the selected adjudicator at the same time as the main contract is signed. 

C.3.16 Registration of the award 

An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform a 

construction works contract is accepted in writing by the employer, register and publish the award on the cidb 

Register of Projects. 

C.3.17 Provide copies of the contracts 

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of the contract 

as soon as possible after completion and signing of the form of offer and acceptance. 

C.3.18 Provide written reasons for actions taken 

Provide upon request written reasons to  tenderers  for  any  action  that  is  taken  in  applying  these conditions of 

tender but withhold information which is not in the public interest to be divulged, which is considered to prejudice the 

legitimate commercial interests of tenderers or might prejudice fair competition between tenderers. 
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Annex G 
(normative) 

 

Alpha-numerics associated with the Contractor Grading Designations 

 
In terms of Government Gazette 42561, dated 5 July 2019, the tender value range as set out in Table 8 in 
cidb Regulation 17 has been amended. Table G1 below reflects the amended values that come into effect 
on 07 October 2019 

 

Table G1: Contractor grading designations and associated parameters applicable  after 
7 October 2019 

 

Contractor Grading Designation Tender Value Range 
designation 

Maximum value of contract that a 
contractor is considered capable of 
performing (R) 

1 (class of construction works) 1 500 000 

2 (class of construction works) 2 1 000 000 

3 (class of construction works) 3 3 000 000 

4 (class of construction works) 4 6 000 000 

5 (class of construction works) 5 10 000 000 

6 (class of construction works) 6 20 000 000 

7 (class of construction works) 7 60 000 000 

8 (class of construction works) 8 200 000 000 

9 (class of construction works) 9 No Limit 
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Table G2: Classes of construction work 
 

Description Designation Definition Work types Examples 

Civil 
engineering 
works 

CE Construction works that are primarily 
concerned with materials such as s t e e l , 
concrete, earth and rock and their application 
in the development, extension, installation, 
maintenance, removal, renovation, alteration, 
or dismantling of building and engineering 
infrastructure 

Water, sewerage, roads, railways, harbours 
and transport, urban development and 
municipal services 

Structures such as a cooling tower, bridge, culvert, 
dam, grand stand, road, railway, 
reservoir, runway, swimming pool, silo or tunnel 
The results of operations such as dredging, 
earthworks and geotechnical processes. 
Township services, water treatment and supply, 
sewerage works, sanitation, soil conservation works, 
irrigation works, storm- 
water and drainage works, coastal works, 
ports, harbours, airports and pipelines. 

Electrical 
engineering 
works 
(Infrastructure) 

EP Construction works that are primarily 
concerned with development, extension, 
installation, removal, renovation, alteration or 
dismantling of engineering infrastructure: 

a) relating to the 
generation, transmission 
and distribution of electricity; 

Electrical power generation, transmission, 
control and distribution equipment and 
systems. 

Power generation Street and 
area lighting 
Substations and protection systems 
Township Reticulations Transmission Lines 
Supervisory control and data acquisition 
systems 

Electrical 
engineering 
works 
(buildings) 

EB Construction works that are primarily 
concerned with the installation, extension, 
modification or repair of electrical installations 
in or on any premises used for the 
transmission of electricity from a point of 
control to a point of consumption, including 
any article forming part of such an installation 

All electrical equipment forming an integral 
and permanent part of buildings and/or 
structures, including any wiring, cable 
jointing and laying and electrical overhead 
line construction 

Electrical installations in buildings Electrical 
reticulations within a plot of land (erf) or building 
site 
Standby plant and uninterrupted power supply 
Verification and certification of electrical installations on 
premises 

General 
building works 

GB Construction works that: 

a) are primarily 
concerned with the 

development, extension, installation, 
renewal, renovation, alteration, or 
dismantling of a permanent shelter for its 
occupants or contents; or 
b) cannot be categorized in terms  of 

the 
definitions provided for civil engineering 
works, electrical engineering works, 

Buildings and ancillary works other than 
those categorised as being: 

a) civil engineering works; 
b) electrical engineering 

works; 
c) mechanical engineering 

works; or 
d) specialist works. 

Buildings for domestic, industrial, institutional or 
commercial occupancies 
Car ports 
Fences other than classified as SS Stores 
Walls 
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Description Designation Definition Work types Examples 

Mechanical 
engineering 
works 

ME Construction  works  that are  primarily 
concerned with the development, extension, 
installation, removal, alteration, renewal of 
engineering   infrastructure  for    gas 
transmission a n d  distribution, solid waste 
disposal, heating, ventilation and cooling, 
chemical works, metallurgical  works, 
manufacturing,   food   processing  and, 
materials handling 

Machine systems including those relating to 
the environment of building interiors. 

a) gas transmission and distribution 
systems 

b) pipelines 
c) solid waste disposal 
d) materials handling, lifting 

machinery, heating, ventilation and 
cooling, pumps, 

e) continuous process systems 

f) chemical works, metallurgical works, 
manufacturing, food processing 
such as that in concentrator 
machinery and apparatus, oil and 
gas wells, smelters, cyanide plants, 
acid plants, metallurgical machinery, 
equipment and apparatus, and 
works necessary for the 
beneficiation of metals, minerals, 
rocks, petroleum and organic 
substances or other chemical 
processes. 

Air-conditioning and mechanical ventilation Boiler 
installations and steam distribution 
Central heating 
Centralised hot water generation Cranes 
and hoists 
Dust and sawdust extraction Compressed 
air, gas and vacuum installations 
Conveyor and materials handling 
installations 
Continuous process systems involving chemical 
works, metallurgical works, oil and 
gas wells, acid plants, metallurgical 

machinery, equipment and apparatus, and works 
necessary for the beneficiation of metals, minerals, 
rocks, petroleum and organic substances and other 
chemical processes 
Kitchen equipment Laundry 
equipment 
Lift installations and escalators 
Refrigeration and cold rooms Waste 
handling systems (including compactors) 

Specialist 

works 

SB  
 
 
 
 
 
 

A subset of construction works identified and 
defined by the Board that involves specialist 
capabilities for its execution 

The extension, installation, repair, maintenance or renewal, or removal, of asphalt 

SC The development, extension, installation, removal, and dismantling, as relevant, associated with 
building excavations, shaft sinking and lateral earth support 

SD The development, extension, installation, repair, renewal, removal, or alteration of corrosion 
protection systems (cathodic, anodic and electrolytic) 

SE Demolition of buildings and engineering infrastructure and blasting 

SF The development, extension, installation, renewal, removal, renovation, alteration or dismantling of 
fire prevention and protection infrastructure (drencher and sprinkler systems and fire installation) 

SG The development, extension, installation, renewal, removal, renovation, alteration or dismantling of 
glazing, curtain walls and shop fronts 

SH The development, extension, installation, maintenance, renewal. removal, alteration or 
dismantling, as relevant, of landscaping, irrigation and horticultural works 

SI The development, extension, installation, repair, maintenance, renewal. removal, 
renovation, alteration or, dismantling of lifts, escalators, travellators and hoisting machinery 

SJ The development, installation, removal, or dismantling, as relevant, of piles and other 
specialized foundations for buildings and structures 
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Description Designation Definition Work types Examples 

 SK  
 
 

A subset of construction works identified and 
defined by the Board that involves specialist 
capabilities for its execution 

The installation, renewal, removal, alteration or dismantling, as relevant, road markings and 
signage 

SL The development, extension, installation, renewal. removal, renovation, alteration or dismantling of 
structural steelwork and scaffolding 

SM Timber buildings and structures 

SN The extension, installation, repair, maintenance, renewal, removal, renovation or alteration, as 
relevant, of the waterproofing of basements, roofs and walls using specialist systems. 

SO The development, extension, installation, renewal, removal, alteration or dismantling or 
demolition of water installations and soil and waste water drainage associated with buildings 
(wet services, plumbing) 

SQ The development, extension, installation, repair, removal, alteration, dismantling or 
demolition of precast concrete or steel fencing 
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T2.1 List of Returnable Documents 

The tenderer must complete the following Returnable Documents in non-erasable black ink: 
 

1. Returnable Schedules that will be incorporated into the Contract 

 
1: COMPULSORY ENTERPRISE QUESTIONNAIRE 37 

2: CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 39 

3: CERTIFICATE OF AUTHORITY 41 

4: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES (MBD 8) 

43 

5: DECLARATION OF INTEREST – STATE EMPLOYEES (MBD 4) 44 

6: PREFERENCE POINTS CLAIM FORM (where preferences are granted in respect of 

B-BBEE contribution) - MBD 6.1 amended 

47 

7: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION (MBD 5) 52 

8: DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 

DESIGNATED SECTORS (MBD 6.2) 

55 

9: SCHEDULE OF PRE-QUALIFICATION CRITERIA FOR SUB-CONTRACTORS 60 

10. MUNICIPAL ACCOUNTS’ STATUS 61 

11: DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 62 

12: CONFIRMATION OF CONTRACTOR REGISTRATION / ACCREDITATION 63 

13: SCHEDULE OF SUBCONTRACTORS 64 

14: PRELIMINARY PROGRAMME 65 

15: PROPOSED WORK PLAN 66 

16: SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 67 

17: HEALTH AND SAFETY PLAN 69 

18: PROPOSED DEVIATIONS AND QUALIFICATIONS BY TENDERER 70 

19: RECORD OF ADDENDA TO TENDER DOCUMENTS 71 

20: CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 72 

21: DECLARATION CONCERNING FULFILMENT OF THE CONSTRUCTION 

REGULATIONS, 2014 

75 
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SCHEDULE 1: COMPULSORY ENTERPRISE QUESTIONNAIRE 

 

The following particulars must be furnished. In the case of a joint venture, separate enterprise questionnaires 

in respect of each partner must be completed and submitted. 

Section 1a: Name of enterprise:  

Section 1b: Trading as (if different 

from above) 

 

Section 1c: Type of Entity (please 

select an option) 

Individual / Sole Proprietor  

Closed Corporation  

Company  

Partnership / Joint Venture  

Trust  

Other:  

Section 1d: Postal address  

Section 1e: Physical address 

(Chosen as domicillium citandi et 

executandi) 

 

Section 1f: Details of authorised 

representative of tenderer 

Title: Full Name: 

Tel no: Fax no: 

Cellular no: 

Email address: 

Section 2: VAT registration number, if any:  

Section 2a: National Treasury Central Supplier Database registration no.:  

Section 2b: SARS Tax Compliance Status PIN :  

Section 2c: Senqu Municipality Supplier Database registration no. :  

Section 3: cidb registration no (if applicable):  

Section 4: Particulars of sole proprietors and partners in partnerships 

 
 
 
 

 
* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5: Particulars of companies and close corporations 

Company registration number  

Close corporation number  

Tax reference number  
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Section 6: Foreign Bidding Suppliers 

 

Is tenderer the accredited representative in South Africa 
for the Goods / Services / Works offered? 

 
 

Yes 
If yes, enclose proof 

 
 

No 

Is tenderer a foreign based supplier for the Goods / 
Services / Works offered? 

 

Yes No 
If yes, answer the Questionnaire to Bidding Foreign 

Questionnaire to Bidding Foreign Suppliers  

a) Is the tenderer a resident of the Republic of South 
Africa or an entity registered in South Africa? 

 

Yes 
 

No 

b) Is the tenderer a resident of the Republic of South 
Africa or an entity registered in South Africa? 

 

Yes 
 

No 

c) Does the tenderer have a permanent establishment in 
the Republic of South Africa? 

 

Yes 
 

No 

d) Does the tenderer have any source of income in the 
Republic of South Africa? 

 

Yes 
 

No 

e) Is the tenderer liable in the Republic of South Africa for 
any form of taxation? 

 

Yes 
 

No 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 
authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that 
my / our tax matters are in order; 

confirms that neither the name of the enterprise or the name of any partner, manager, director or other person, 
who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of  
Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004 or 
Database of Restricted Suppliers; 

confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 
confirms that I / we are not associated, linked or involved with any other tendering entities submitting tender 
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope 
of work that could cause or be interpreted as a conflict of interest; and 

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of 
my belief both true and correct. 

 

Signed Date 

 

 

Name Position 

 

 

Enterprise name 
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SCHEDULE 2: CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

 

I, the undersigned, in submitting this tender for in response to the invitation for the tender made by the Municipality, 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:  that: 

(Name of Tenderer) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that this tender will be declared as non-responsive if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the tenderer to sign this Certificate, and to submit this tender on behalf of the 

tenderer; 

4. Each person whose signature appears on this tender has been authorized by the tenderer to 

determine the terms of, and to sign, the tender, on behalf of the tenderer; 

5. For the purposes of this Certificate and this tender, I understand that the word “competitor” shall 

include any individual or organization, other than the tenderer whether or not affiliated with the 

tenderer, who: 

(a) has been requested to submit a tender in response to this invitation to tender; 

(b) could potentially submit a tender in response to this invitation to tender, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the tenderer and/or is in the same line of business as 

the tenderer; 

6. The tenderer has arrived at this tender independently from, and without consultation, communication, 

agreement or arrangement with any competitor. However, communication between partners in a joint 

venture or consortium1 will not be construed as collusive tendering; 

7. In particular, without limiting the generality of paragraph 6 above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: 

(a) prices; 

(b) geographical area where product or service will be rendered (market allocation); 

(c) methods, factors or formulas used to calculate prices; 

(d) the intention or decision to submit or not to submit a tender; 

(e) the submission of a tender which does not meet the specifications and conditions of the tender; 

or 

(f) tendering with the intention not to win the tender; 

 

 
1Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts, skill and 

knowledge in an activity for the execution of a contract. 
 

8. In addition, there have been no consultations, communications, agreements or arrangements with 

any competitor regarding the quality, quantity, specifications and conditions or delivery particulars of 

the products or services to which this invitation to tender relates; 

9. The terms of this tender have not been, and will not be, disclosed by the tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening or of the awarding 

of the contract; 

10. I am aware that , in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to tenders and contracts, tenders that are suspicious will be reported to 
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the Competition Commission for investigation and possible imposition of administrative penalties in 

terms of section 59 of the Competition Act No. 89 of 1998 and or may be reported to the National 

Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of the Prevention 

and Combating of Corrupt Activities Act No. 12 of 2004 or any other applicable legislation. 

 
 
 

 
...................................................................................... ......................................................... 
Signature Date 

 
 
 

 
...................................................................................... ......................................................... 
Name Position 
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SCHEDULE 3: CERTIFICATE OF AUTHORITY: 
 

CERTIFICATE FOR AUTHORITY FOR SIGNATORY 
 

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete the 
certificate set out below for the relevant category. 

A 
Company 

B 
Partnership 

C 
Joint Venture 

D 
Sole Proprietor 

E 
Close Corporation 

     

 

A. Certificate for Company 
I, …., chairperson of the board of directors of 

…………………………………………………………..…., hereby confirm that by resolution of the board 
(copy attached) taken on 20…, *Mr/Ms 
acting in the capacity of (Position in the Enterprise), and who will sign as follows: 

.................................................. be, and is hereby, authorized to sign the Bid/Tender, and any and all 
documents and/or correspondence in connection with this tender and any contract resulting from it 
on behalf of the company. 

 
As witnesses:  

Chairman 
 

1.    :    
2.    Date :    

 

 

 
B. Certificate for Sole Proprietor 

I, hereby confirm that I am the sole owner of the business trading as 
…………………………….. 

As witnesses: 
1.    Signature : Sole owner :    
2.    Date :    

 
C. Certificate for Close Corporation 

We, the undersigned, being the key members in the business trading as 
hereby authorize *Mr/Mrs 

acting in the capacity of …………………….. , (Position in the Enterprise), and who will sign as follows: 
..................................................be, and is hereby, authorized to sign the Bid/Tender, and any and all 
documents and/or correspondence in connection with this tender and any contract resulting from it on 
behalf of the company. 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

 
 
 
 
 
 

 
Contract 

 

 

 

 

 

SIGNATURE CAPACITY NAME 

NOTE: 
*Delete which is not applicable 

NB: This resolution must be signed by all the Directors/Members/Partners of the Bidding 
Enterprise 
Should the number of Directors/Members/Partners exceed the space available above, 
additional names and signatures must be supplied on a separate page. 

NOTE: 
4. *Delete which is not applicable 
5. NB: This resolution must be signed by all the Directors/Members/Partners of the Bidding Enterprise 
6. Should the number of Directors/Members/Partners exceed the space available above, additional names 

and signatures must be supplied on a separate page. 

 
C1.1 
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FOR JOINT VENTURES / PARTNERSHIPS / CONSORTIA 
 

This schedule is to be completed if the tender is submitted by a partnership/joint venture/ consortium. 
 

1. We, the undersigned, are submitting this tender offer as a partnership/ joint venture/ consortium and 

hereby authorize Mr/Ms  , of the authorised entity 

  , acting in the capacity of Lead Partner, to sign all 

documents in connection with the tender offer and any contract resulting from it on the partnership/joint 

venture/ consortium’s behalf. 

2. By signing this schedule the partners to the partnership/joint venture/ consortium: 

2.1 warrant that the tender submitted is in accordance with the main business and objectives of the 

partnership/joint venture/ consortium; 

2.2 agree that the SM shall make all payments in terms of this Contract into the following bank 

account of the Lead Partner: 

Account Holder:    

Financial Institution:                                               

Branch Code:     

Account No.:     

2.3 agree that in the event that there is a change in the partnership/ joint venture/ consortium and/or 

should a dispute arise between the partnership/joint venture/ consortium partners, that the SM 

shall continue to make any/all payments due and payable in terms of the Contract into the 

aforesaid bank account until such time as the SM is presented with a Court Order or an original 

agreement (signed by each and every partner of the partnership/joint venture/ consortium) 

notifying the SM of the details of the new bank account into which it is required to make payment. 

2.4 agree that they shall be jointly and severally liable to the SM for the due and proper fulfilment by 

the successful tenderer/supplier of its obligations in terms of the Contract as well as any damages 

suffered by the SM as a result of breach by the successful tenderer/supplier. The partnership/joint 

venture/ consortium partners hereby renounce the benefits of excision and division. 

 

SIGNED BY THE PARTNERS OF THE PARTNERSHIP/ JOINT VENTURE/ CONSORTIUM 

NAME OF 
FIRM 

ADDRESS DULY AUTHORISED SIGNATORY Percentage 
contribution 

Lead partner 
 

Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

  
Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

  
Signature…………………………….... 
Name…………………………………… 
Designation………………………….... 

% 

  
Signature…………………………….... 
Name…………………………………… 

Designation………………………….... 

% 

Note: A copy of the Joint Venture Agreement, showing clearly the percentage contribution of each partner to 
the joint venture, shall be appended to this schedule. 

 
If the above schedule is does not provide sufficient space to capture all the joint venture details, please append all 
details to this schedule. A copy of the Joint Venture Agreement, clearly showing the percentage contribution of 
each partner to the joint venture, shall be appended to this schedule. 

 
……………………………………….................. …………………………………………………………….. 
Signature  Date 

 

………………………………………………….. …………………………………………………………….. 
Position  Name of Tenderer/Contractor 
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SCHEDULE 4: DECLARATION OF TENDERER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES (MBD 
8) 

Where the entity tendering is a joint venture, each party to the joint venture must sign a 
declaration in terms of the Municipal Finance Management Act, 56 of 2003, and attach it to this 
schedule. 

 
1 The tender offer of any tenderer may be rejected if that tenderer or any of its directors/members 

have: 

a) abused the municipality’s / municipal entity’s supply chain management system or committed 
any fraudulent conduct in relation to such system; 

b) been convicted for fraud or corruption during the past five years; 

c) willfully neglected, reneged on or failed to comply with any government, municipal or other public 
sector contract during the past five years; or 

d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 
Combating of Corrupt Activities Act (No 12 of 2004). 

2 In order to give effect to the above, the following questionnaire must be completed and submitted 
with the bid. 

Item Question Yes No 

2.1 Is the Tenderer or any of its directors listed on the National Treasury’s Database of Restricted 
Suppliers as a company or person prohibited from doing business with the public sector? 

 

(Companies or persons who are listed on this Database were informed in writing of this restriction by 
the Accounting Officer/Authority of the institution that imposed the restriction after the audi alteram 
partem rule was applied). 
The Database of Restricted Suppliers now resides on the National Treasury’s website 
www.treasury.gov.za and can be accessed by clicking on its link at the bottom of the home page. 

Yes No 

2.1.1 If so, furnish particulars: 

2.2 Is the Tenderer or any of its directors listed on the Register for Tender Defaulters in terms of section 
29 of the Prevention and Combating of Corrupt Activities Act, 12 of 2004? 
The Register for Tender Defaulters can be accessed on the National Treasury’s website 
(www.treasury.gov.za) by clicking on its link at the bottom of the home page. 

Yes No 

2.2.1 If so, furnish particulars: 

2.3 Was the Tenderer or any of its directors convicted by a court of law (including a court of law outside 
the Republic of South Africa) for fraud or corruption during the past five years? 

Yes No 

2.3.1 If so, furnish particulars: 

2.4 Does the Tenderer or any of its directors owe any municipal rates and taxes or municipal charges 
to the municipality / municipal entity, or to any other municipality / municipal entity, that is in arrears 
for more than three months? 

Yes No 

2.4.1 If so, furnish particulars: 

2.5 Was any contract between the Tenderer and the municipality / municipal entity or any other organ of 
state terminated during the past five years on account of failure to perform on or comply with the 
contract? 

Yes No 

2.5.1 If so, furnish particulars: 

 

I,  , the undersigned, 
(full name in block letters) 

certify that the information furnished on this declaration form is true and correct, and accept that, in 
addition to cancellation of a contract, action may be taken against me should this declaration prove to be 
false. 

 

………………………………………...............…… …………………………………………………….. 
Signature Date 

 
 

………………………………………………….. ………………………………………………………….. 
Position Name of Tenderer/Contractor 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
http://www.treasury.gov.za/
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SCHEDULE 5: DECLARATION OF INTEREST – STATE EMPLOYEES (MBD 4 amended) 
 

1. No bid will be accepted from: 
1.1 persons in the service of the state¹, or 
1.2 if the person is not a natural person, of which any director, manager or principal shareholder or 

stakeholder is in the service of the state, or 
 

2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may 
make an offer or offers in terms of this invitation to bid. In view of possible allegations of favouritism, should 
the resulting bid, or part thereof, be awarded to persons connected with or related to persons in service of 
the state, it is required that the tenderer or their authorised representative declare their position in relation 
to the evaluating/adjudicating authority. 

 
3 In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 
 

3.1 Full Name of tenderer or his or her representative:…………………………………………….. 

 
3.2 Identity Number: …………………………………………………………………………………. 

 

3.3 Position occupied in the Company (director, trustee, shareholder²):……………………….. 
 

3.4 Company or Close Corporation Registration Number: …………………………………………… 
 

3.5 Tax Reference Number:………………………………………………………………………… 
 

3.6 VAT Registration Number:  …………………………………………………………………… 
 

3.7 The names of all directors / trustees / shareholders members, their individual identity numbers and state 
employee numbers must be indicated in paragraph 4 below. 

 

3.8 Are you presently in the service of the state? YES / NO 
 

3.8.1 If yes, furnish particulars. ….………………………………………………………………………………………….. 
 

……………………………………………………………………………………………………. 
 

3.9 Have you been in the service of the state for the past twelve months? YES / NO 
 

3.9.1 If yes, furnish particulars 
.………………………...……………………………………………….……………………………………………………… 
… 

 
…………………………………………………………………………………………………………………………………… 

 

3.10 Do you have any relationship (family, friend, other) with persons in the service of the state and who may be 
involved with the evaluation and or adjudication of this bid? YES / NO 

 
3.10.1 If yes, furnish particulars. 
…………………………………………………………………………………………………………………………………… 

 
…………………………………………………………………………………………………………………………………… 

 

3.11 Are you, aware of any relationship (family, friend, other) between any other supplier and any persons in the 
service of the state who may be involved with the evaluation and or adjudication of this bid? YES / NO 

 
3.11.1 If yes, furnish particulars 
………………………………………………………………………………………………………………………………… 

 
…………………………………………………………………………………………………………………………………… 

 

3.12 Are any of the company’s directors, trustees, managers, principle shareholders or stakeholders in service 
of the state? YES / NO 

 
3.12.1 If yes, furnish particulars.………………………………………………………………………………. 
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3.13 Are any spouse, child or parent of the company’s directors, trustees, managers, principle shareholders or 
stakeholders in service of the state? YES / NO 

 
3.13.1 If yes, furnish particulars. 
…………………………………………………………………………………………………………………………………… 

 
…………………………………………………………………………………………………………………………………… 

 

13.4 Do you or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company 
have any interest in any other related companies or business whether or not they are bidding for this contract? 
YES / NO 

 
3.14.1 If yes, furnish particulars: 
…………………………………………………………………………………………………………………………………… 

 
…………………………………………………………………………………………………………………………………… 

 
 

3.15 Have you, or any of the directors, trustees, managers, principle shareholders, or stakeholders of this company 
been in the service of the Municipality in the past twelve months? YES / NO 

 

3.15.1 If yes, furnish particulars ……………………………………………………………………… 
 

3.16 Do you have any employee/s who was/were in the service of the Municipality at a level of ???? or higher at 
the time they left the employ of the Municipality, and who was involved in any of the Municipality’s bid committees 
for this bid? YES / NO 

 
3.16.1 If yes, furnish particulars ……………………………………………………………………… 

 
 

4. Full details of directors / trustees / members / shareholders. 
 

Full Name Identity Number State Employee Number 

   

   

   

   

   

   

   

   

 

If the above table does not sufficient to provide the details of all directors / trustees / shareholders, please append 
full details to the tender submission. 

 
The tenderer hereby certifies that the information set out in this schedule and/or attached thereto is true and correct, 
and acknowledges that failure to properly and truthfully complete this schedule may result in the tender being 
declared non-responsive, and/or (in the event that the tenderer is successful) the cancellation of the contract, 
restriction of the tenderer or the exercise by the employer of any other remedies available to it 

 
Signature Date 

 

 
Name (PRINT) 
(For and on behalf of the tenderer, duly authorised) 
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¹MSCM Regulations: “in the service of the state” means to be – 
(a) a member of – 

(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional 

institution within the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) an executive member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 

 
² Shareholder” means a person who owns shares in the company and is actively involved in the management of the 
company or business and exercises control over the company. 
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SCHEDULE 6: PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2017 (MBD 6.1 amended) 

NB: BEFORE COMPLETING THIS FORM, BIDDERS MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN 

THE PREFERENTIAL PROCUREMENT REGULATIONS, 2017. 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable taxes 

included); and 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 

included). 

a) The value of this bid is estimated to not exceed R50 000 000 (all applicable taxes included) and 

therefore the 80/20 preference point system shall be applicable; or 

b) The 80/20 preference point system will be applicable to this tender  

1.2 Points for this bid shall be awarded for: 

(a) Price; and 

(b) Specific Goals. 

1.3 The maximum points for this bid are allocated as follows: 
 

 POIN
TS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS 100 

Points for historically disadvantaged persons by 

unfair discrimination based on race, gender or disability 

10 

Points for Locality (Contractors domiciled in the Senqu Local Municipality) 10 

Points for Locality (Contractors domiciled in the Joe Gqabi District Municipality) 5 

Points for Locality (Contractors domiciled in the Eastern Cape Province) 2 

Points for Locality (Contractors domiciled outside the Eastern Cape Province) 0 

Total points for Price and specific goals 100 

 
1.4 Failure on the part of a bidder to submit proof of B-BBEE Status level of contributor together with the 

bid, will be interpreted to mean that preference points for B-BBEE status level of contribution are not 

claimed. 

1.5 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at any 

time subsequently, to substantiate any claim in regard to preferences, in any manner required by the 

purchaser. 

2. DEFINITIONS 

(a) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the Broad- 

Based Black Economic Empowerment Act; 

(b) “B-BBEE status level of contributor” means the B-BBEE status of an entity in terms of a code of 

good practice on black economic empowerment, issued in terms of section 9(1) of the Broad-Based 

Black Economic Empowerment Act; 

(c) “bid” means a written offer in a prescribed or stipulated form in response to an invitation by an 

organ of state for the provision of goods or services, through price quotations, advertised 

competitive bidding processes or proposals; 

(d) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black Economic 
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Empowerment Act, 2003 (Act No. 53 of 2003); 

(e)  “EME” means an Exempted Micro Enterprise in terms of a code of good practice on black 

economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 

Empowerment Act; 

(f)  “functionality” means the ability of a tenderer to provide goods or services in accordance with 

specifications as set out in the tender documents. 

(g) “price” includes all applicable taxes less all unconditional discounts; 

(h) “proof of B-BBEE status level of contributor” means: 

1) B-BBEE Status level certificate issued by an authorized body or person; 

2) A sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; 

3) Any other requirement prescribed in terms of the B-BBEE Act; 

(i) “QSE” means a qualifying small business enterprise in terms of a code of good practice on black 

economic empowerment issued in terms of section 9 (1) of the Broad-Based Black Economic 

Empowerment Act; 

 
(j) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 

invitation, and includes all applicable taxes; 

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

 
4. POINTS AWARDED FOR PRICE 

 

 
4.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 or 90/10 

𝑷𝒔 = 𝟖𝟎 (𝟏 − 
𝑷𝒕−𝑷 𝒎𝒊𝒏

 ) or 𝑷𝒔 = 𝟗𝟎 (𝟏 − 
𝑷𝒕−𝑷 𝒎𝒊𝒏 

) 
𝑷 𝒎𝒊𝒏 

 
 
 
 
 
 

 

4.2 FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME-GENERATING 

PROCUREMENT 

 

 
4.3 POINTS AWARDED FOR PRICE 

 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 or 90/10 

𝑷𝒔 = 𝟖𝟎 (𝟏 + 
𝑷𝒕−𝑷 𝒎𝒂𝒙

 
𝑷 𝒎𝒂𝒙 

) or 𝑷𝒔 = 𝟗𝟎 (𝟏 + 
𝑷𝒕−𝑷 𝒎𝒂𝒙 

) 
𝑷𝒎𝒂𝒙 

Where 
 𝑷 𝒎𝒊𝒏 

Ps = Points scored for price of bid under consideration 

Pt = Price of bid under consideration 

Pmin = Price of lowest acceptable bid 
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Where  

 
Ps = Points scored for price of bid under consideration 

 
Pt = Price of bid under consideration 

 Pmax = Price of highest acceptable bid 

 
 

5. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTOR 
5.1 In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, preference points 

must be awarded to a bidder for attaining the B-BBEE status level of contribution in accordance with 

the table below: 

 
 

 

 
 

 
 

 

 
 
 
 
 
 
 

 
 

 

 
 

 

  

1 10 

2 9 

3 7 

4 6 

5 5 

6 4 

7 2 

8 1 

0 0 

 

6. BID DECLARATION 

6.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the 

following: 

7. B-BBEE STATUS LEVEL OF CONTRIBUTOR CLAIMED IN TERMS OF PARAGRAPHS 1.4 AND 

4.1 

7.1 B-BBEE Status Level of Contributor: . = ………(maximum of 10 or 20 points) 

(Points claimed in respect of paragraph 7.1 must be in accordance with the table reflected in paragraph 

4.1 and must be substantiated by relevant proof of B-BBEE status level of contributor. 

8. SUB-CONTRACTING 

8.1 Will any portion of the contract be sub-contracted? 

(Tick applicable box) 

 

YES  NO  

 
8.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted ............................................ % 

ii) The name of the sub-contractor………………………………………………………….. 

iii) The B-BBEE status level of the sub-contractor......................................…………….. 

iv) Whether the sub-contractor is an EME or QSE 

(Tick applicable box) 

YES  NO  

v) Specify, by ticking the appropriate box, if subcontracting with an enterprise in terms of 

Preferential Procurement Regulations,2017: 
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Designated Group: An EME or QSE which is at last 51% owned by: EM
E 

√ 

QSE 

√ 

Black people   

Black people who are youth   

Black people who are women   

Black people with disabilities   

Black people living in rural or underdeveloped areas or townships   

Cooperative owned by black people   

Black people who are military veterans   

OR 

Any EME   

Any QSE   

 

 
9. DECLARATION WITH REGARD TO COMPANY/FIRM 

9.1 Name of company/firm:……………………………………………………………………………. 

9.2 VAT registration number:……………………………………….………………………………… 

9.3 Company registration number:…………….……………………….……………………………. 

9.4 TYPE OF COMPANY/ FIRM 

◻ Partnership/Joint Venture / Consortium 

◻ One person business/sole propriety 

◻ Close corporation 

◻ Company 

◻ (Pty) Limited 

[TICK APPLICABLE BOX] 

9.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

……………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………… 

……………………………………………………………………………………………………………………… 

……………………… 

9.6 COMPANY CLASSIFICATION 

◻ Manufacturer 

◻ Supplier 

◻ Professional service provider 

◻ Other service providers, e.g. transporter, etc. 

[TICK APPLICABLE BOX] 

 
9.7 MUNICIPAL INFORMATION 

Municipality where business is situated: ….………………………………………………. 

Registered Account Number: …………………………. 

Stand Number:………………………………………………. 

9.8 Total number of years the company/firm has been in business:…………………………… 

9.9 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, certify that 

the points claimed, based on the B-BBE status level of contributor indicated in paragraphs 1.4 and 6.1 

of the foregoing certificate, qualifies the company/ firm for the preference(s) shown and I / we 

acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 

paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 

and 6.1, the contractor may be required to furnish documentary proof to the satisfaction of the 

purchaser that the claims are correct; 

iv) If the B-BBEE status level of contributor has been claimed or obtained on a fraudulent basis or 

any of the conditions of contract have not been fulfilled, the purchaser may, in addition to any 

other remedy it may have – 

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
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person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of 

having to make less favourable arrangements due to such cancellation; 

(d) recommend that the bidder or contractor, its shareholders and directors, or 

only the shareholders and directors who acted on a fraudulent basis, be 

restricted by the National Treasury from obtaining business from any organ of 

state for a period not exceeding 10 years, after the audi alteram partem (hear 

the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution. 
 
 

  

 
WITNESSES 

 
1. …………………………………….. 

 

2. ……………………………………. 
………………………………….. 
………………………………….. 
………………………………….. 
………………………………….. 

DATE: 
ADDRESS 

………………………………………. 
SIGNATURE(S) OF BIDDERS(S) 
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SCHEDULE 7: DECLARATION FOR PROCUREMENT ABOVE R10 MILLION 

 

If the value of the transaction is expected to exceed R10 million (VAT included) the tenderer shall complete the 
following questionnaire, attach the necessary documents and sign this schedule: 

 
1. Are you by law required to prepare Annual Financial Statements? (Please mark with X) 

 
YES  NO  

 
 

(Please mark with X) 

 
Annual financial 

statements for 

auditing? 

Yes No Annual financial 

statements for 

Independent Review, 

as per the Companies 

Act? 

Yes No 

    

 
 

1.1 If YES, submit audited annual financial statements: 

 
(i) for the past three years, or 
(ii) since the date of establishment of the tenderer (if established during the past three 

years) 
 

By attaching such audited financial statements to List of other documents attached by 
tenderer schedule. 

 
2. Do you have any outstanding undisputed commitments for municipal services towards the SM or other 

municipality in respect of which payment is overdue for more than 30 (thirty) days? (Please 

mark with X) 

 
YES  NO  

 
 

2.1 If NO, this serves to certify that the tenderer has no undisputed commitments for municipal 

services towards any municipality for more than three (3) (three) months in respect of which 

payment is overdue for more than 30 (thirty) days. 

 

2.2 If YES, provide particulars: 

 

 

 

 

 

3. Has any contract been awarded to you by an organ of state during the past five (5) years? (Please mark 

with X) 

 

YES  NO  

 
 

3.1 If YES, insert particulars in the table below including particulars of any material non-compliance 

or dispute concerning the execution of such contract. Alternatively attach the particulars to List of other 

documents attached by tenderer schedule in the same format as the table below: 
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3.2. Will any portion of the goods or services be sourced from outside the Republic, and if so, what portion and 
whether any portion of payment from the SM is expected to be transferred out of the Republic? (Please mark 
with X) 

 

YES  NO  

 

If YES, furnish particulars below 
 
 

 

 

 

 

 

The tenderer hereby certifies that the information set out in this schedule and/or attached hereto is true and correct, 
and acknowledges that failure to properly and truthfully complete this schedule may result in steps being taken 
against the tenderer, the tender being disqualified, and/or (in the event that the tenderer is successful) the 
cancellation of the contract, restriction of the tenderer or the exercise by the employer of any other remedies 
available to it. 

 
 
 
 
 

Signature 
Print name: Date 
On behalf of the tenderer (duly authorised) 

 

Organ of State Contract Description Contract 
Period 

Non-compliance/dispute 
(if any) 
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SCHEDULE 8: DECLARATION CERTIFICATE FOR LOCAL 
PRODUCTION AND CONTENT FOR DESIGNATED SECTORS 

This declaration is based on and replaces Municipal Bid Document 6.2 (MBD 6.2).  

The amendments made to the MBD 6.2 document have been necessary to clarify this standard document as it relates to 

local production and content in the designated sector as encapsulated in the Preferential Procurement Regulations, 2017. 

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives applicable in respect 

of Local Content as prescribed in the Preferential Procurement Regulations, 2017 and  the South African Bureau of 

Standards (SABS) approved technical specification number SATS 1286:2011 (Edition 1) and the Guidance on the 

Calculation of Local Content together with the Local Content Declaration Templates [Annex C (Local Content Declaration: 

Summary Schedule), D (Imported Content Declaration: Supporting Schedule to Annex C) and E (Local Content Declaration: 

Supporting Schedule to Annex C)]. 

Documents listed herein are downloadable from the dtic’s official website, http://www.thedtic.gov.za/sectors-and-services-

2/industrial-development/industrial-procurement/ 

This schedule must be completed by tenderers and returned with their tender at the closing date and time for this 

tender. 

1. General Conditions 

1.1 Preferential Procurement Regulations, 2017 (Regulation 8) makes provision for the promotion of local production and 

content. 

1.2 Regulation 8(2) prescribes that in the case of designated sectors, organs of state must advertise such bids with the 

specific bidding condition that only locally produced goods with a stipulated minimum threshold for local production 

and content will be considered. 

1.3 Where necessary, for tenders referred to in paragraph 1.2 above, a two stage bidding process may be followed, 

where the first stage involves a minimum threshold for local production and content and the second stage price and 

B-BBEE. 

1.4 A person awarded a contract in relation to a designated sector, may not sub-contract in such a manner that the local 

production and content of the overall value of the contract is reduced to below the stipulated minimum threshold. 

1.5 The local content (LC) expressed as a percentage of the bid price must be calculated in accordance with the SABS 

approved technical specification number SATS 1286: 2011 as follows:  

  LC = [1-  x / y] *100 

 Where 

  x  is the imported content in Rand 

  y is the bid price in Rand excluding value added tax (VAT) 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the exchange rate published by SA 

Reserve Bank at close of business on the date of advertisement of the bid as required in paragraph 4.1 below. 

NOTE: The SABS approved technical specification number SATS 1286:2011 is accessible on  , 

http://www.thedtic.gov.za/sectors-and-services-2/industrial-development/industrial-procurement/ at no cost. 

1.6 A bid may be disqualified/declared non-responsive if this Declaration Certificate and Annex C (Local Content 

Declaration: Summary Schedule) are not submitted as part of the bid documentation. 

2. Definitions 

2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 

2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of state; 

2.4. “designated sector” means a sector, sub-sector or industry that has been designated by the Department of 

Trade and Industry in line with national development and industrial policies for local production, where only locally 
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produced services, works or goods or locally manufactured goods meet the stipulated minimum threshold for local 

production and content; 

 

 

2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by the Chief Financial Officer 

or other legally responsible person nominated in writing by the Chief Executive, or senior member / person with 

management responsibility(close corporation, partnership or individual). 

2.6. “imported content” means that portion of the bid price represented by the cost of components, parts or materials 

which have been or are still to be imported (whether by the supplier or its subcontractors) and which costs are 

inclusive of the costs abroad (this includes labour and intellectual property costs), plus freight and other direct 

importation costs, such as landing costs, dock duties, import duty, sales duty or other similar tax or duty at the 

South African port of entry; 

2.7. “local content” means that portion of the bid price which is not included in the imported content, provided that 

local manufacture does take place; 

2.8. “stipulated minimum threshold” means that portion of local production and content as determined by the 

Department of Trade and Industry; and 

2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or employing another 

person to support such primary contractor in the execution of part of a project in terms of the contract. 

3. The stipulated minimum threshold(s) for local production and content (refer to Annex A of SATS 1286:2011) 

for this bid is/are as follows: 

Description of services, works or goods      Stipulated minimum threshold 

Textile, clothing, Leather and Footwear   100% 

Steel value added Products                            100% 

Cement Products     100% 

Plastic Pipes      100% 

4. Does any portion of the services, works or goods offered for Items as detailed in Annexure C have any imported 

content?  

(Tick applicable box) 

 YES  NO  

4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in paragraph 1.5 

of the general conditions must be the rate(s) published by the SARB for the specific currency at 12:00 on the 

date of advertisement of the bid. 

The relevant rates of exchange information is accessible on www.reservebank.co.za 

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to Annex A of 

SATS 1286:2011): 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

NB: Suppliers must submit proof of the SARB rate(s) of exchange used. 

4. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum threshold for local 

content the dtic must be informed accordingly in order for the dtic to verify and in consultation with the SM provide 

directives in this regard. 

http://www.reservebank.co.za/
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LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY RESPONSIBLE PERSON 

NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT 

RESPONSIBILITY (CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)  

IN RESPECT OF BID NO. .41/2024-2025T................................................................................ 

ISSUED BY: (SENQU MUNICIPALITY): ......................................................................................................................... 

NB    

1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an external authorized 

representative, auditor or any other third party acting on behalf of the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration Templates (Annex C, D 

and E) is accessible on , http://www.thedtic.gov.za/sectors-and-services-2/industrial-development/industrial-

procurement/. Bidders should first complete Declaration D.  After completing Declaration D, bidders should 

complete Declaration E and then consolidate the information on Declaration C. Declaration C should be 

submitted with the bid documentation at the closing date and time of the bid in order to substantiate 

the declaration made in paragraph (c) below.  Declarations D and E should be kept by the bidders for 

verification purposes for a period of at least 5 years. The successful bidder is required to continuously update 

Declarations C, D and E with the actual values for the duration of the contract. 

I, the undersigned, …………………………….................................................. (full names), 

do hereby declare, in my capacity as ……………………………………… ……….. 

of ...............................................................................................................(name of bidder entity), the following: 

(a) The facts contained herein are within my own personal knowledge. 

(b) I have satisfied myself that: 

(i) the goods to be delivered in terms of the above-specified bid comply with the minimum local content 

requirements as specified in the bid, and as measured in terms of SATS 1286:2011;  

(c) The local content percentages (%) indicated below has been calculated using the formula given in clause 3 of 

SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the information contained in 

Declaration D and E which has been consolidated in Declaration C; 

Bid price, excluding VAT (y)    R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 2 above)  

Local content %, as calculated in terms of SATS 1286:2011  

If the bid is for more than one product, the local content percentages for each product contained in Declaration 

C shall be used instead of the table above.  The local content percentages for each product has been calculated 

using the formula given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 3.1 above 

and the information contained in Declaration D and E. 

(d) I accept that the Procurement Authority / Municipality /Municipal Entity has the right to request that the local 

content be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the information furnished in this 

application. I also understand that the submission of incorrect data, or data  that are not verifiable as 

described in SATS 1286:2011, may result in the Procurement Authority / Municipal / Municipal Entity imposing 

any or all of the remedies as provided for in Regulation 14 of the Preferential Procurement Regulations, 2017 

promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 

 SIGNATURE:                                                     DATE: ___________ 

 WITNESS No. 1                                                 DATE: ___________ 

 WITNESS No. 2                                                 DATE: ___________ 

http://www.thedti.gov.za/industrial%20development/ip.jsp.
http://www.thedti.gov.za/industrial%20development/ip.jsp.
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Annex C 

  

 
            

Local Content Declaration - Summary Schedule          

              

(C1) Tender No.  41 / 2024 – 2025T       

Note: VAT to be excluded from all 
calculations 

(C2) Tender description:  
Repairing of 6km Gravel Roads and 
Stormwater Channels In Ward 17: 
Sunduza, Bensonvale, Jozanas Nek 

      

(C3) Designated product(s)           

(C4) Tender Authority: Senqu Municipality          

(C5) Tendering Entity name:           

(C6) Tender Exchange Rate: Pula  EU  GBP       

(C7) Specified local content %           

 

 

   Calculation of local content  Tender  summary 

Tender 
item 
no's 

List of items 

Tender 
price per 
UoM 
(excl VAT) 

Exempted 
imported 
value 

Tender value  
net of 
exempted 
imported  
content 

Imported 
value 

Local 
value 

Local 
content % 
(per item) 

 

Antici-
pated 
Annual 
Tender 
Qty (m) 

Total 
tender 
value 

Total 
exempted 
imported 
content 

Total 
Imported 
content 

A1.1 SABS Approved Heavy Duty 
Personal Protective Equipment 
(PPE)  

    100  
 

      

23.05 Welded Steel fabric      100         
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   Calculation of local content  Tender  summary 

Tender 
item 
no's 

List of items 

Tender 
price per 
UoM 
(excl VAT) 

Exempted 
imported 
value 

Tender value  
net of 
exempted 
imported  
content 

Imported 
value 

Local 
value 

Local 
content % 
(per item) 

 

Antici-
pated 
Annual 
Tender 
Qty (m) 

Total 
tender 
value 

Total 
exempted 
imported 
content 

Total 
Imported 
content 

23.05 Steel reinforcement:      100         

35.02 Ordinary Portland cement      80         

56.03 Steel tubing      100         

                

                

                

             

                      

         (C20)  Total tender  value R   

Signature of tenderer from Annex B      (C21) Total Exempt imported content R     

        
(C22) Total Tender value net of 
exempt imported content 

R   

         (C23) Total Imported content R  

            (C24) Total local content R  

Date:            
(C25) Average local content % 
of tender 
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SCHEDULE 9: SCHEDULE OF PRE-QUALIFICATION CRITERIA SUB-CONTRACTORS 

The tenderer shall provide information for the evaluation of their compliance with any sub-contracting pre- 

qualification criteria set in the tender conditions. 
 

Sub-contractor 

Name 

Nature of sub- 

contracting 

Is the sub- 

contractor 

a 

subsidiary 

of the main 

contractor? 

Y / N 

QSE, 

EME or 

Co- 

operative 

Black 

ownership 

% of 

QSE, 

EME or 

Co- 

operative 

Designated 

group (youth, 

women, 

disabled, 

rural or 

township, 

military 

veteran) 

Value of sub- 

contracting 

(including VAT) 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

      R 

Total value of sub- 

contracting (B) 

     R 

 
 

A Price of tender under consideration (Pt) including VAT R 

B Total value of sub-contracting including VAT R 

 Total sub-contracting percentage – (B/A)*100 % 

 MINIMUM SUB-CONTRACTING TARGET AS CONTAINED IN CLAUSE C.2.1.4.6 30% 

Tenderers must submit proof of all subcontracting arrangements identified on this schedule as an attachment 

hereto. 

 

 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 10: MUNICIPAL ACCOUNTS’ STATUS 
 

To: THE MUNICIPAL MANAGER, SENQU MUNICIPALITY 
From:    

(Name of tenderer) 

 
 

The tenderer: 
 

a) hereby acknowledges that according to SCM Regulation 38(1)(d)(i) the City Manager may reject the 

tender of the tenderer if any municipal rates and taxes or municipal service charges owed by the tenderer 

(or any of its directors/members/partners) to the Senqu Municipality, or to any other municipality or 

municipal entity, are in arrears for more than 3 (three) months; and 

 

b) hereby agrees to provide evidence in the form of current municipal accounts that will enable the SM to 

evaluate the municipal accounts statuses of the entity and its directors / members / partners. 

 

c) The tenderer hereby certifies that the information set out in this schedule and/or attached hereto is true 
and correct, and acknowledges that failure to properly and truthfully complete this schedule may result in 
steps being taken against the tenderer, the tender being declared non-responsive, and/or (in the event 
that the tenderer is successful) the cancellation of the contract and/or steps in terms of abuse of the Supply 
Chain Management Policy. 

 
Physical Business address of the Tenderer Municipal Account number(s) 

  

  

  

  

 

If there is not enough space for all the names, please attach the additional details to the Tender Document 
 

Name of Director / 
Member / Partner 

Identity Number 
Physical residential address of 

Director / Member / Partner 
Municipal 

Account number(s) 

    

    

    

    

    

    

    

 

 
Signature 

Print name: Date 
On behalf of the tenderer (duly authorised) 

 
 
Please note misrepresentation of the Bidders business physical address will lead to disqualification of the 
Bidders submission. 
 
 
 
 
 



Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN 

WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

 

 P a g e  | 62 
Supporting Schedules 

 

SCHEDULE 11: DECLARATION IN RESPECT OF COMPLIANCE WITH LABOUR LEGISLATION 
 

Tenderers must be registered with the relevant Bargaining Council as contained in the tender conditions and must 
append to this schedule a certificate of compliance / letter of good standing in terms of the relevant Government 
Gazette that indicates compliance / validity at the time of tender award. 

 
Each party to a Consortium/Joint Venture shall append separate certificates in the above regard. 

 
Declaration in respect of labour legislation 

 

The tenderer, by signing this schedule, declares that it will comply with all labour legislation, as may be applicable. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 12: CONFIRMATION OF CONTRACTOR REGISTRATION / ACCREDITATION 
 

ATTACH PROOF OF REGISTRATION WITH THE CONSTRUCTION INDUSTRY DEVELOPMENT BOARD 
(IN THE APPLICABLE CATEGORY OR HIGHER) - CIDB GRADING WITH CRS NUMBER: 

 
 

SANS 9001 
 

Where a QA system has been approved in terms of SANS 9001, state registration certificate number and standard. 

Certificate No: ……………………………………………………………………………………………………………… 

 
SANS 14001 

 
Where an Environmental Management System has been approved in terms of SANS 14001, state registration 
certificate number and standard. 

 
 

Certificate No: ……………………………………………………………………………………………………………… 

 
 

OHSAS 18001 
 

Where an Occupational Health and Safety (OHS) Management System has been approved in terms of OHSAS 
18001, state registration certificate number and standard. 

 
 

Certificate No: ……………………………………………………………………………………………………………… 

 
 

NRS 040-3:2002 
 

Where a person has been authorised, in writing, to be responsible for ensuring that the work on or near medium 
and high voltage equipment and installations can be carried out with safety. 

 

 Name of Responsible Person Certificate 
Number 

Certificate Date Copy of 

Certificate 
(Y/N) 

1 
    

2 
    

3 
    

4 
    

5 
    

 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 13: SCHEDULE OF SUB-CONTRACTORS 
 

We notify you that it is our intention to employ the following sub-contractors for work (excluding work covered by 
provisional sums and contingencies) in this contract. 

 
Acceptance of this tender shall not be construed as approval of all or any of the listed sub-contractors. Should 
any of the sub-contractors not be approved subsequent to acceptance of the tender, this shall in no way 
invalidate the contract, and the tendered unit rates for the various items making up the work activities shall 
remain final and binding. 

 

SUB-CONTRACTORS 

 
Sub-contractor’s name 

Work activities to be undertaken 
by the Sub-contractor 

Estimated value of 
work (Rand) 

Estimate 

percentage of 
total value 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

  R % 

TOTALS R % 

 
 

Number of sheets appended by the tenderer to this Schedule ........................ (If nil, enter NIL). 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 20: PRELIMINARY PROGRAMME 
 

The tenderer shall attach a preliminary programme, to this schedule. 

 
This programme shall be in the form of a bar chart (Gantt chart) or similar acceptable time/activity form reflecting 
the proposed sequence and tempo of the various activities and the quantities that will be carried out every week 
under each of the elements, comprising the work for this contract. The programme shall also indicate the point 
where the tenderer intends to commence work operations and the direction in which the work will proceed. The 
working hours shall be indicated. 

 
The tenderer shall also take into account the additional requirements stated in the Project Specifications when 
drawing up the programme. 

 
 

Details of the preliminary programme shall be appended to this Schedule. 
 

Number of sheets appended by the tenderer to this Schedule ........................ (If nil, enter NIL). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 21: PROPOSED WORK PLAN 

 

The tenderer shall append their proposed work plan to this Schedule. 
 

It should be noted that while a programme may form part of the required work plan, more than a programme is 
expected in response to this requirement. The work plan must indicate the approach and methodology that the 
tenderer intends following in order to reach the required outcomes. The work plan must show that the tenderer has 
appreciated the Scope of Work, and has good insight as to what actions or activities are required in order to comply 
with the Employer’s objectives. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: ………………………………………………………………………………… 
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SCHEDULE 22: SCHEDULE OF ESTIMATED MONTHLY EXPENDITURE 
 

The tenderer shall state his estimated expenditure indicating the value of work done and materials not yet built into 
the Permanent Works for each month of the Contract period which he estimates will arise based on his preliminary 
programme and tendered rates, as set out in the table below. The total of the monthly amounts shall be equal to 
the tender sum. 

 
 

MONTH VALUE 

1 R 

2 R 

3 R 

4 R 

5 R 

6 R 

7 R 

8 R 

9 R 

10 R 

11 R 

12 R 

13 R 

14 R 

15 R 

16 R 

 

SUBTOTAL 
 

R 

 

SUBTOTAL 
 

R 

 

VAT (15%) 
 

R 

 
TOTAL 

 
R (INCLUDING VAT @ 15%) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 23: HEALTH AND SAFETY PLAN 
 

Tenderers are referred to the requirements of Clause C.2.18.4 in Part T1.2 Tender Data and shall append the 
required draft Health and Safety Plan to this Schedule. 

 
 
 

Number of sheets appended by the tenderer to this Schedule ........................ (If nil, enter NIL). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 24: PROPOSED DEVIATIONS AND QUALIFICATIONS BY TENDERER 
 

The Tenderer should record any proposed deviations or qualifications he may wish to make to the tender 
documents in this Returnable Schedule. Alternatively, a tenderer may state such proposed deviations and 
qualifications in a covering letter attached to his tender and reference such letter in this schedule. Any proposed 
deviations or qualifications contained in a covering letter which is not referenced in this schedule will not be 
considered. 

 

The Tenderer’s attention is drawn to clause C.3.8 of the Standard Conditions of Tender referenced in the 
Tender Data regarding the Employer’s handling of material deviations and qualifications. 

 

If no deviations or qualifications are proposed, the schedule hereunder is to be marked NIL and signed by the 
Tenderer. 

 
 

PAGE CLAUSE OR ITEM PROPOSED DEVIATION OR QUALIFICATION 

   

 

Number of sheets appended by the tenderer to this Schedule ........................ (If nil, enter NIL). 

 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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SCHEDULE 25: RECORD OF ADDENDA TO TENDER DOCUMENTS 

 
 

We confirm that the following communications received from the Employer before the submission of this tender offer, 
amending the tender documents, have been taken into account in this tender offer: 

 
Date Title or Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

Attach additional pages if more space is required. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SIGNED ON BEHALF OF TENDERER: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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CERTIFICATE OF ATTENDANCE AT CLARIFICATION MEETING 

 
This is to certify that 

 
................................................................................................................................................ (Tenderer) 

 
of ................................................................................................................................................ (address) 

 
.................................................................................................................................................................. 

 
was represented by the person(s) named below at the compulsory meeting held for all tenderers at ... 

 
.............................................................. (location) on ..................................... (date), starting at ........... 

 
We acknowledge that the purpose of the meeting was to acquaint ourselves with the site of the works 

and / or matters incidental to doing the work specified in the tender documents in order for us to take 

account of everything necessary when compiling our rates and prices included in the tender. 

 
Particulars of person(s) attending the meeting: 

 
 

Name ............................................................. Signature ..................................... 

Capacity ............................................................. 
  

Name ............................................................. Signature ..................................... 

Capacity ............................................................. 
  

 
Attendance of the above persons at the meeting is confirmed by the Employer’s representative, namely: 

Name ............................................................. Signature     ..................................... 

Capacity      ............................................................. Date & Time ..................................... 
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ATTTACH ENTITY TAX COMPLIANCE STATUS PIN AND ENTITY TAX REFERENCE NUMBER (IN WRITING, 
EITHER ON THE COMPANY PROFILE OR ANY ENTITY DOCUMENT WITH A LETTERHEAD OR AS ISSUED 
BY SARS) 

 
In terms of Clause 43 of the Municipal Supply Chain Management Policy, tenderers must ensure that they are up- 
to-date with their payments of taxes. The tenderer must attach to this page an original of a valid Tax Clearance 
Certificate issued by the South African Revenue Services in respect of his/her company, close corporation or 
partnership. In the case of a joint venture between two or more firms, the tenderer shall attach the Tax Clearance 
Certificate for each of the joint venture partners. 

 

MBD 2 
 

TAX CLEARANCE CERTFICATE REQUIREMENTS 
 

It is a condition of bid that the taxes of the successful bidder must be in order, or that 
satisfactory arrangements have been made with South African Revenue Service (SARS) to meet the bidder’s tax 
obligations. 

1 In order to meet this requirement bidders are required to complete in full the attached form TCC 001. 
“Application for a Tax Clearance Certificate” and submit it to any SARS branch office nationally. The 
Tax Clearance Certificate Requirements are also applicable to foreign bidders / individuals who wish 
to submit bids. 

 

2  SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period of 1 
(one) year from the date of approval. 

 
3 The original Tax Clearance Certificate must be submitted together with the bid. Failure to submit the 

original and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified copies of 
the Tax Clearance Certificate will not be acceptable. 

 
 

4 In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit a 
separate Tax Clearance Certificate. 

 
5 Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any 

SARS branch office nationally or on the website www.sars.gov.za. 
 

6 Applications for the Tax Clearance Certificates may also be made via eFiling. In order to use this 
provision, taxpayers will need to register with SARS as eFilers through the website www.sars.gov.za. 

http://www.sars.gov.za/
http://www.sars.gov.za/
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ATTACH CERTIFIED COPY OR ORIGINAL BBBEE STATUS LEVEL  CERTIFICATE OR ORIGINAL 
AFFIDAVIT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SIGNED ON BEHALF OF THE COMPANY: 

IN HIS/HER CAPACITY AS: 

 
DATE: 

 
 

SIGNATURE OF SIGNATORY: 
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DECLARATION CONCERNING FULFILMENT OF THE CONSTRUCTION REGULATIONS, 2014 
In terms of regulation 4(3) of the CONSTRUCTION REGULATIONS, 2014 (hereinafter referred to as the 
Regulations), promulgated on 07 February 2014 in terms of Section 43 of the Occupational Health and Safety Act, 
1993 (Act No 85 of 1993) the Employer shall not appoint a contractor to perform construction work unless the 
Contractor can satisfy the Employer that his/her firm has the necessary competencies and resources to carry out 
the work safely and has allowed adequately in his/her tender for the due fulfilment of all the applicable requirements 
of the Act and the Regulations. 
Tenderers shall answer the questions below: 

1. I confirm that I am fully conversant with the Regulations and that my company has (or will 
acquire/procure) the necessary competencies and resources to timeously, safely and successfully 
comply with all of the requirements of the Regulations. (Tick) 

YES  

NO  

2. Indicate which approach shall be employed to achieve compliance with the Regulations. 
(Tick) 

Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is achieved)  

Specialist subcontract resources (competent) - Specify:  
 

 

 

 

 

 

3.  Provide details of proposed key persons, competent in terms of the Regulations, who will form 
part of the Contract team as specified in the Regulations (CVs to be attached): 

 
 
 

4. Provide details of proposed training (if any) that will be undergone: 

 
 

 
5. List potential key risks identified and measures for addressing risks: 

 
 
 
 
 

6. I have fully included in my tendered rates and prices (in the appropriate payment items provided in the 
Schedule of Quantities) for all resources, actions, training and any other costs required for the due 
fulfilment of the Regulations for the duration of the construction and defects repair period 

(Tick) 
YES  

NO  

 
 
 
 

 
SIGNED ON BEHALF OF THE COMPANY: 

IN HIS/HER CAPACITY AS: 

DATE: 

 
SIGNATURE OF SIGNATORY: 
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ATTACH PROOF OF BILLING CLEARANCE CERTIFICATE OR STATEMENT OF MUNICIPAL ACCOUNTS 
(NOT OLDER THAN 3 MONTHS). LEASE AGREEMENT, AFFIDAFIT AND COUNCILLOR LETTER TO BE 
CONSIDERED IF VALID 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SIGNED ON BEHALF OF THE COMPANY: 

IN HIS/HER CAPACITY AS: 
 

DATE: 

 
 

SIGNATURE OF SIGNATORY: 
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ATTACH PROOF OF REGISTRATION WITH (CSD) NATIONAL TREASURY CENTRAL SUPPLIER 
DATABASE & COMPLETED DATA BASE REGISTRATION FORM (IF NOT CURRENTLY REGISTERED WITH 
SENQU LOCAL MUNICIPALITY) 
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CONTRACT ORGANOGRAM FOR PERSONNEL TO BE ASSIGNED TO THE CONTRACT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed .............................................................. Date ............................................. 

 
Name .............................................................. Position  ............................................. 

 
Tenderer 
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CURRICULUM VITAE OF CONTRACTS MANAGER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed .............................................................. Date ............................................. 

 
Name .............................................................. Position  ............................................. 

 
Tenderer 
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CURRICULUM VITAE OF SITE AGENT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed .............................................................. Date ............................................. 

 
Name .............................................................. Position  ............................................. 

 
Tenderer 
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T2.2.10 CURRICULUM VITAE OF GENERAL FOREMAN 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Signed .............................................................. Date ............................................. 

 
Name .............................................................. Position  ............................................. 

 
Tenderer 
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T2.2.12 ATTACH DETAILED COMPANY PROFILE (WITH RELEVANT PAST EXPERIENCE) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed .............................................................. Date ............................................. 

 
Name .............................................................. Position  ............................................. 

 
Tenderer 
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CERTIFIED ID COPY(IES) OF DIRECTOR(S) (NOT OLDER THAN 3 MONTHS) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Signed .............................................................. Date ............................................. 

 
Name .............................................................. Position  ............................................. 

 
Tenderer 
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C1.1 Form of Offer and Acceptance 80–82 

C1.2 Contract Data (data provided by the Employer) 83 –92 

C1.3 Occupational Health and Safety Agreement 93 

C1.4 Protection of the Environment Declaration 94 

C1.5 Insurance Broker’s Warranty 95 

C1.6 Contract of Temporary Employment as Community 

Liaison Officer 

96 –97 

CONTRACT 
PART C1: AGREEMENT AND CONTRACT DATA 



Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN 

WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

 

 P a g e  | 84 
Supporting Schedules 

 

C1.1 Form of Offer and Acceptance 

 
Offer 

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 

 

CONTRACT NO. 41 / 2024 – 2025T 
 

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and 
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of 
tender. 

 
By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all of the obligations and liabilities of the contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the conditions of contract identified in the contract data. 

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

Rand . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (in words); 

R ............................................................................... (in figures) 

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and 
returning one copy of this document to the tenderer before the end of the period of validity stated in the tender data, 
whereupon the tenderer becomes the party named as the contractor in the conditions of contract identified in the 
contract data. 

 
 

Signature(s)   . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Name(s) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the tenderer 
 

(Name of organization/tenderer) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

(Address of organization/tenderer) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 

Name and 
signature 
of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . For official use. 

INITIALS OF MUNICIPAL OFFICIALS AT 
TENDER OPENING 

1. 2. 3. 
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Acceptance 

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s offer. In 
consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of 
contract identified in the contract data. Acceptance of the tenderer’s offer shall form an agreement between the 
employer and the tenderer upon the terms and conditions contained in this agreement and in the contract that is the 
subject of this agreement. 

 

The terms of the contract are contained in: 
 

Part C1: Agreements and contract data (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work 
Part C4: Site information 

 
and drawings and documents or parts thereof, which may be incorporated by reference into the above listed Parts. 

 

Deviations from and amendments to the documents listed in the tender data and any addenda thereto as listed in the 
returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the employer during 
this process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this 
form of offer and acceptance. No amendments to or deviations from said documents are valid unless contained in this 
schedule. 

 
The tenderer shall within two weeks after receiving a completed copy of this agreement, including the schedule of 
deviations (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the delivery 
of any securities, bonds, guarantees, proof of insurance and any other documents to be provided in terms of the 
conditions of contract identified in the contract data. Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this agreement. 

 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer receives 
one fully completed original copy of this agreement, including the schedule of deviations (if any). The tenderer (now 
contractor) shall within five working days of the agreement coming into effect notify the employer in writing of any 
reason why he cannot accept the contents of this agreement as a complete and accurate memorandum thereof, failing 
which the agreement presented to the contractor shall constitute the binding contract between the parties. 

 

Signature (s)   

Name(s)   

Capacity   

For the Employer Date 

Name and Address of the 
Employer 

 

Name and signature of witness  Date 



Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN 

WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

 

 P a g e  | 86 
Supporting Schedules 

 

 

Schedule of Deviations 

Notes: 
1. The extent of deviations from the tender documents issued by the employer before the tender closing date is 

limited to those permitted in terms of the conditions of tender. 
2. A tenderer's covering letter shall not be included in the final contract document. Should any matter in such 

letter, which constitutes a deviation as aforesaid, become the subject of agreements reached during the 
process of offer and acceptance, the outcome of such agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or 
change to the tender documents and which it is agreed by the Parties becomes an obligation of the contract 
shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall 
also be incorporated into the final draft of the Contract. 

 

1 Subject  

Details  

2 Subject  

Details  

3 Subject  

Details  

4 Subject  

Details  

5 Subject  

Details  

 

By the duly authorised representatives signing this agreement, the employer and the tenderer agree to and accept 
the foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the 
tender data and addenda thereto as listed in the returnable schedules, as well as any confirmation, clarification or 
changes to the terms of the offer agreed by the tenderer and the employer during this process of offer and acceptance. 

 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this Agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 
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C1.2 Contract Data 

Part 1: Contract Data provided by the Employer 

GENERAL CONDITIONS OF CONTRACT 
 

The following standardised General Conditions of Contract: 
 

General Conditions of Contract for Construction Works, Third Edition, 2015 prepared by the South African 
Institution of Civil Engineering (SAICE) shall apply to and form the General Conditions of Contract for this contract. 
Copies of these conditions of contract are obtainable from the South African Institution of Civil Engineering (SAICE), 
Private Bag X200, Halfway House 1685, Tel: (011) 805 5947, Fax: (011) 805 5971, e-mail: civilinfo@saice.org.za. 

 

Copies of the General Conditions of Contract are available for inspection and scrutiny at the offices of the Employer. 
 

The General Conditions of Contract make several references to the Contract Data for specific data, which together 
with these conditions collectively describe the risks, liabilities and obligations of the contracting parties and the 
procedures for the administration of the Contract. The Contract Data shall have precedence in the interpretation of 
any ambiguity or inconsistency between it and the general conditions of contract. 

 
The General Conditions of Contract shall be read in conjunction with the variations, amendments and additions set 
out in the Contract Specific Data below. Each item of data given below is cross-referenced to the clause in the 
General Conditions of Contract to which it mainly applies. 

 
The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of 
interpretation, the priority of the documents shall be in accordance with the following sequence: 

 
a) the Form of Offer and Acceptance, 
b) the Contract Specific Data within the Contract Data, 
c) the General Conditions of Contract for Construction Works, Third Edition, 2015, 
d) the Drawings, 
e) the Scope of Work, 
f) the Pricing Data, and 
g) the conditions of tender, the tender data and tender schedules 

 
If an ambiguity or discrepancy is found in the documents, the Employer’s Agent shall issue any necessary 
clarification or instruction. 

 
CONTRACT SPECIFIC DATA 

 

The following contract specific data, referring to the General Conditions of Contract for Construction Works, Third 
Edition, 2015, are applicable to this Contract: 

 
Clause 1.1.1.2: 
, also referred to as Bills of Quantities, 

 
Clause 1.1.1.13: 
The Defects Liability Period is 6 months. 

mailto:civilinfo@saice.org.za
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Clause 1.1.1.14: 
 

The time for achieving Practical Completion is 30 (Thirty) weeks, inclusive of the 14 day period referred to in Clause 
5.3.2 below, and inclusive of non-working days referred to in Clause 5.8.1 below, but exclusive of special non-
working days (Clause 5.8.1). 

 
Clause 1.1.1.15: 

 

The Employer is the Senqu Municipality, represented by the Director: Technical Services office and/or such other 
person or persons duly authorized thereto by the Employer in writing. 

 
Clause 1.1.1.16: 

 
The Employer’s Agent, referred to in the Contract documents, is the firm of Thewo SMM JV acting through the 
municipal manager’s office, an associate or an official authorized thereto in writing. 

 

Clause 1.1.1.26: 
 

The Pricing Strategy is a Re-measurement Contract. 
 

1.1.1.35 “Drawings” means all drawings, calculations and technical information forming part of the Contract 
Documents and any modifications thereof or additions thereto from time to time approved in writing 
by the Employer’s Agent or delivered to the Contractor by the Employer’s Agent. 

 

1.1.1.36 “Letter of Notification” means the letters of formal notification, signed by the Employer, of the 
decision of the Senqu Municipality delegated authority sent to all tenderers. The notification of the 
decision does not form part of the Employer’s Acceptance of the successful tenderer’s Offer and no 
rights shall accrue. 

 
Clause 1.2.1.2: 

 

The address of the Employer is: 

Physical address: 19 Murray Street 

Lady Grey 

9755 
 

Postal address: Private Bag X003 
Lady Grey 
9755 

 
E-mail address: mawongat@senqu.gov.za 
 

mailto:mawongat@senqu.gov.za
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Clause 1.3: 

 
 

1.3.7 The parties agree that this contract shall also be subject to the Employer’s Supply Chain Management 
Policy (‘SCM Policy’) that was applicable on the date the bid was advertised 

 
1.3.8 Abuse of the supply chain management system is not permitted and may result in cancellation of the 

contract, restriction of the supplier, and/or the exercise by the Employer of any other rights and 
remedies available to it as described in the SCM Policy. 

 
Clause 3.2.2 

 

If, in exercising any discretion, the result of such decision would be to utilise the contingency allowance, increase 
the contract value or granting of time for practical completion, the Employer’s Agent must obtain approval from the 
Employer that such funding or time is available and granted by the Employer to be awarded prior to finalising such 
a decision. 

 
Clause 3.2.3: 

 

The Employer’s Agent shall obtain the specific approval of the Employer before executing any of his functions or 
duties according to the following Clauses of the General Conditions of Contract or Contract Data: 

 
a) Clause 3.3.1 Nomination of Employer’s Agent’s Representative 
b) Clause 3.3.4 Employer’s Agent’s authority to delegate 
c) Clause 5.8.1 Non-working times 
d) Clause 5.11.2 Suspension of the Works 
e) Clause 5.12.4 Acceleration instead of extension of time 
f) Clause 6 All actions in terms of the clause subject to 3.2.2 of Contract Data. 
g) Clause 10.1.5 All actions in terms of the clause subject to 3.2.2 of Contract Data. 

h) Other requirements. 
 

Clause 3.3.2.2.3: 
 

Clause 3.3.2.2.4: 
 

Clause 5.3.1: 
 

The documentation required before commencement with Works execution is: 
 

a) Approved Health and Safety Plan (Refer to applicable clause in the Health and Safety Specification in Part 
C3.5 in the Scope Work) 

b) Initial programme (Refer to Clause 5.6) 
c) Security (Refer to Clause 6.2) 
d) Evidence of Insurance (Refer to Clause 8.6) 
e) Occupational Health and Safety Agreement (Part C1.5 in Agreements and Contract Data) 
f) Letter of good standing from the Compensation Commissioner, or a licensed compensation insurer (Refer 

to Clause 4.3) 
g) Protection of the Environment Declaration (Part C1.6 in Agreements and Contract Data) 
h) Proof of Registration / Letter of Good Standing with the Bargaining Council for the Civil Engineering Industry 

(BCCEI) 
i) Other requirements 

 
 

Such instruction shall, where applicable, also be subject to the issuing, by the Provincial Director of the Department 
of Labour, of a construction work permit to perform the intended construction work in terms of Clause 5.3.4 below. 

 
Clause 5.3.2: 

 
The time to submit the documentation required before commencement with Works execution is within 14 days. 

 

Clause 5.3.3: 
 

Notwithstanding the above, where a construction work permit from the Provincial Director of the Department of 
Labour is required, commencement of the Works shall not be deemed to take place until such construction work 
permit has been issued by the Provincial Director. 

 
Clause 5.3.4: 
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5.3.4 Application for Construction Work Permit 
 

Where the Employer is required to apply to the Provincial Director of the Department of Labour for a 
construction work permit to perform the intended construction work, the employer shall do so as soon as 
possible after its Bid Adjudication Committee has awarded the contract, and the period that the 
Department of labour requires to issue the permit will run concurrently with the appeal period. 

 
Should the issuing of a construction work permit delay the Employer’s Agent’s instruction to commence 
executing the Works and this in turn causes a delay to Practical Completion, then the Contractor shall 
be entitled to make a claim in accordance with Clause 10.1. Should, however, the issuing of a 
construction work permit be delayed by the submission of a unacceptable draft Health and Safety Plan, 
in the opinion of either the Employer’s Health and Safety Agent, or the Provincial Director of the 
Department of Labour, no claim for an extension of time will be entertained. 

 
Clause 5.4.2: 

 

Access to and possession of the Site shall not be exclusive to the Contractor insofar as the provisions of Clause 
4.8 apply, and where ongoing use by the general public is required. 

 
 

5.4.4 The Contractor shall bear all costs and charges for special and temporary rights of way required by it in 
connection with access to the Site. 

 

Clause 5.8.1: 
 

The non-working days are Sundays. 

The special non-working days are: 

a) All gazetted public holidays. 
b) Year-end break(s) not exceeding 15 working days in duration. 

 

Clause 5.12.2.2: 

 
 

No extension of time will be granted in respect of any delays attributed to normal climatic conditions. Normal climatic 
conditions shall be deemed to include normal rainfall and associated wet conditions and materials, strong winds 
and extremes of temperature. However, in the event that delays to critical activities exceed the number of working 
days listed below for each month, then abnormal climatic conditions shall be deemed to exist, and an extension of 
time may be claimed in accordance with the provisions of Clause 5.12. 

 
The number of days quoted below shall be regarded as a fair estimate of the delays to be anticipated and allowed 
for under normal climatic conditions where inclement weather prevents or disrupts critical work. 

 

January 4 days 
February 4 days 
March 4 days 
April 4 days 
May 2 days 
June 2 days 
July 2 days 
August 2 days 
September 4 days 
October 4 days 
November 4 days 
December 4 days 

 
Claims for delays for abnormal climatic conditions shall be accompanied by substantiating facts and evidence, 
which shall be submitted timeously as each day or half-day delay is experienced. 

 

It shall be further noted that where the critical path is not affected, no extension of time for abnormal climatic 
conditions or for any other reason will be entertained. 

 
Clause 5.13.1: 
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The penalty for failing to complete the Works is R2500 per calendar day or, in the case of termination by the 
Employer in terms of Clause 9.2.1, the actual date of termination, 

 

Clause 5.16.3: 
 

The latent defects period is 10 years. 
 

Clause 6.2.1: 
 

The security to be provided by the Contractor shall be a performance guarantee of 10% of the Contract Sum. The 
performance guarantee shall be in form of Surety provided by a Financial Institution registered with the Financial 
Services Conduct Authority (FSCA) or any equivalent authority. 

 
Clause 6.2.2: 

 
The contractor shall not be allowed at any stage to select the default security of 10% retention as their form of 
security. Failure to raise the security stipulated in Clause 6.2.1 will result in termination of the contract in terms of 
Clause 9.2. 

 
Clause 6.2.3: 
The Contractor shall ensure that the performance guarantee remains valid and enforceable until the Certificate of 
Completion of the Works is issued. 

 

Clause 6.5.1.2.3: 
 

The percentage allowance to cover overhead charges is 10% 

Clause 6.8.2: 

The Contract Price shall not be subject to any contract price adjustment and the rates and prices tendered in the 
Bill of Quantities shall be final and binding throughout the period of the Contract. 

 

Notwithstanding the above, if special materials are specified in Part 2 of the Contract Data then the provisions of 
Clause 6.8.3 of the General Conditions of Contract shall apply to such special materials. 

 
Where applicable, in terms of the foregoing, the value of the certificates issued shall be adjusted in accordance with 
the Contract Price Adjustment Schedule with the following values for “Roads and earthworks”: 

 
The value of “x” is 0,10. 

 

The values of the coefficients for “Concrete works” are: 
 

a = 0,25 b = 0,15 c = 0,55 d = 0,05 
 

The values of the coefficients for “Roads and earthworks” are: 
 

a = 0,21 b = 0,27 c = 0,42 d = 0,10 

 
 

The base month is the 1 month prior the tender closing date. 
 

Furthermore, the Contract Price Adjustment Schedule shall be amended as follows: 
 

“L” is the “Labour Index” and shall be the Consumer Price Index (CPI) for “All items (CPI Headline)”, as published 
in the Statistical News Release, P0141: Table A – Consumer Price Index: Main Indices of Statistics South Africa. 

 

“P” is the “Plant Index” and shall be the Construction Materials Price Index for “Plant and Equipment” as published 
in the Statistical News Release P0151.1, Table 4 – Mining and construction plant and equipment price index of 
Statistics South Africa.. 

 
“M” is the “Materials Index” and shall be the Construction Materials Price Index for selected materials, Materials for 
“Civil Engineering material – roads, general (excluding bitumen),” as published in the Statistical News Release 
P0151.1, Table 6 – Civil engineering material price indices of Statistics South Africa 

 

“F” is the “Fuel Index” and shall be the Producer Price Index (PPI) for “Coal and Petroleum Products - Diesel”, as 
published in the Statistical News Release P0142.1: Table 1 –PPI for final manufactured goods of Statistics South 
Africa. 
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The amount “Ac” shall be sub-divided into Ac1 and Ac2, as appropriate, and each of these shall be multiplied by its 
Contract Price Adjustment Factor (CPAF), with the resultant amounts added together to produce the adjustment as 
envisaged in the CPA Schedule: 

 

where 
 

Ac1 is the proportion of Ac applicable to “Concrete works”, and 
Ac2 is the proportion of Ac applicable to “Roads and earthworks” 

 
and where 

 

Ac1 = T1 – S1 – D1 – E1 – G1 – Ap1, and 
Ac2 = T2 – S2 – D2 – E2 – G2 – Ap2 

 
in which formulae the values associated with the symbols T1 and T2…. Ap1 and Ap2 shall be applicable to the 
proportions of T ….. Ap in “Concrete works” and “Roads and earthworks”, respectively. 

 
Furthermore, the value of the General Items shall be proportional to the value of work done and materials on Site 
in T1 and T2 respectively. 

 
 

Clause 6.8.3: Variation in the cost of special materials 
 

Price adjustment for variations in the cost of special materials is provided for in the Special Materials Schedule at 
the end of this Part 1: Contract Data provided by the Employer. 

 
Clause 4.2 of the Contract Price Adjustment Schedule 

 
 

Clause 6.8.4: 
 

Notwithstanding the above, in the event that a public holiday is proclaimed after 28 days before the closing date for 
tenders, no costs other than those that can be claimed under Clause 5.12.3 shall be added to the contract price. 

 
 

6.8.5. If price adjustment for variations in the cost of plant and materials imported from outside of South 
Africa is provided for in the contract data, such adjustment shall be based on the information 
contained on the schedule titled “Price Basis for Imported Resources”and as below. For the 
purposes of this clause the Rand value of imported Plant and Materials inserted on the schedule titled 
“Price Basis for Imported Resources” (column (F)) shall be the value in foreign currency (column 
(A)) converted to South African Rand (column (C)) by using the closing spot selling rate quoted by 
Employer’s main banker, Standard Bank, on the Base Date (seven calendar days before tender 
closing date) rounded to the second decimal place (column(B)), to which shall be added any Customs 
Surcharge and Customs Duty applicable at that date (columns (D) and (E)). 

 

6.8.5.1 Adjustment for variations in rates of exchange: 
 

(a) The value in foreign currency inserted in column (A) shall be subject to clause (h) below when 
recalculating the Rand value. 

 
(b) The rate of exchange inserted in column (B) shall be the closing spot selling rate quoted by 

Employer’s main banker, Standard Bank, on the Base Date, rounded to the second decimal 
place, subject to sub-paragraph (c) below. 

 
(c) If the rate of exchange inserted by the Tenderer differs from the Standard Bank rate referred 

to above, then the Standard Bank rate shall apply and the Rand value in columns (C) and (F) 
shall be recalculated accordingly, without altering the price in the Schedules of Quantities for 
the relevant items. 

 

(d) If a tender from a supplier or sub-contractor provides for variations in rates of exchange, the 
Contractor may only claim for variations in rates of exchange if he binds the supplier or sub- 
contractor to the same provision to take out forward cover as described in sub-paragraph (e) 
below. 

 

(e) The Contractor (or supplier or sub-contractor) shall within five working days from the date of 
placing a firm order on an overseas supplier, cover or recover forward by way of a contract with 
a bank which is an authorised foreign exchange dealer, the foreign exchange component of the 
cost of any imported Plant and Materials inserted by the Tenderer on the schedule titled “Price 
Basis for Imported Resources”. 
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(f) When the Contractor (or supplier or sub-contractor) so obtains forward cover, the Contractor 
shall immediately notify the Employer of the rate obtained and furnish the Employer with a copy 
of the foreign exchange contract note. 

 
(g) Based on the evidence provided in sub-paragraph (f) above, the value in Rand inserted in 

column (C) on the schedule titled “Price Basis for Imported Resources”shall be recalculated 
using the forward cover rate obtained, and any increase or decrease in the Rand value defined 
in this clause shall be adjusted accordingly, subject to sub-paragraph (h) below. Failure to 
provide such evidence shall result in no such recalculation shall be considered by the Employer. 

 

(h) The adjustments shall be calculated upon the value in foreign currency in the Contractor’s (or 
supplier’s or sub-contractor’s) forward cover contract, provided that, should this value 
exceed the value in foreign currency inserted in column (A) of the schedule titled “Price Basis 
for Imported Resources”, then the value in column (A) shall be used. 

 
6.8.5.2 Adjustment for variations in customs surcharge and customs duty 

 
(a) Any increase or decrease in the Rand value between the amounts of Customs Surcharge and 

Customs Duty inserted on the schedule titled “Price Basis for Imported Resources”and those 
amounts actually paid to the Customs and Excise Authorities, which are due to changes in the 
percentage rates applicable or to the foreign exchange rate used by the authorities, shall be 
adjusted accordingly. 

 

(b) The Tenderer shall state the Customs Duty Tariff Reference applicable to each item and the 
Contractor shall advise the Employer’s Agent of any changes which occur. 

 
6.8.5.3 Adjustment for variation in labour and material Costs 

 
If the prices for imported Plant and Materials are not fixed, the Contractor shall in his Tender specify 
the formula for calculating Contract Price Adjustments normally used in the country of manufacture and 
the indices and relative proportions of labour and material on which his Tender prices are based. 
Evidence of the indices applicable shall be provided with each claim. The indices applicable 42 days 
before contractual dispatch date from the factory will be used for the purposes of Contract Price 
Adjustment. 

 

Failure to specify a formula in the Tender shall mean that the prices are fixed or shall be deemed to be 
fixed. 

 
Clause 6.10.1.5: 

 
 

6.10.1.5 The value of Plant and materials: 
 

6.10.1.5.1 up to a percentage limit of 80% for the Plant and materials referred to in Clause 6.9.1.1 brought on to 
the Site but not yet built into the Permanent Works; 

 
Provided that the Contractor has produced documentary evidence of ownership of such Plant and/or 
materials and has delivered to the Employer an indemnity, approved in writing by the Employer, against 
any claim to or in respect of such Plant and/or materials by reason of the Contractor’s sequestration or 
liquidation, or of any defect in the Contractor’s title to the Plant and/or materials; 

 

6.10.1.5.2 which have been manufactured and are stored at places other than the Site, in respect of which the 
Employer has indicated, on the Advance Payment Schedule, that advance payment will be permitted; 

 
6.10.1.5.3 for which a deposit with order is required from the Contractor by a manufacturer/supplier, only in respect 

of which the Employer has indicated, on the Advance Payment Schedule, that advance payment will 
be permitted; 

 
The terms and conditions for advance payment are set out in Clause 6.10.10 and in the Advance 
Payment Schedule at the end of this Part 1: Contract Data provided by the Employer. 

 
Clause 6.10.1.7: 

 
 

or any other fines or penalties that become due under the Contract. 
 

 
Clause 6.10.3: 
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Notwithstanding the provision of a performance guarantee in terms of Clause 6.2.1, interim payments to the 
Contractor shall be subject to a retention by the Employer of an amount of 10% of the monthly payment certificates 
up to a maximum of 5% of the contract value. A guarantee in lieu of retention is not permitted. 

 

Clause 6.10.4: 
 

…, dated as at the date of delivery of the Contractor’s statement to the Employer’s Agent. 

 
 

The Contractor may submit a fully motivated application regarding more frequent payment to the Employer’s Agent 
to be submitted to the Employer for consideration. Requests for more frequent payments will be considered at the 
sole discretion of the Employer and is not a right in terms of this contract. 

 
 

Clause 8.6.1.1.2: 
 

The value of Plant and materials supplied by the Employer to be included in the insurance sum is R 0.00 (Nil). 

Clause 8.6.1.1.3: 

The amount to cover professional fees for repairing damage and loss to be included in the insurance sum is R10 
Mil. 

 

Clause 8.6.1.3: 
 

The limit of indemnity for liability insurance is R20 000 000.00 for any single claim – the number of claims to be 
unlimited during the construction and defects liability periods. 

 

Clause 8.6.1.5: 
 

In addition to the insurances required in terms of General Conditions of Contract Clauses 8.6.1.1 to 8.6.1.4 the 
following insurance is also required: 

 

a) Insurance of Construction Equipment (including tools, offices and other temporary structures and contents) 
and other things (except those intended for incorporation into the Works) brought onto the site for a sum 
sufficient to provide for their replacement. 

 
b) Insurance in terms of the provisions of the Compensation for Occupational Injuries and Diseases Act, 130 of 

1993. 
 

c) Motor Vehicle Liability Insurance comprising (as a minimum) “Balance of Third Party” Risks including 
Passenger Liability Indemnity. 

 
d) Where the contract involves manufacturing and/or fabrication of the works or part thereof at premises other 

than the Site, the Contractor shall satisfy the Employer that all materials and equipment for incorporation in 
the works are adequately insured during manufacture and/or fabrication. In the event of the Employer having 
an insurable interest in such works during manufacture or fabrication then such interest shall be noted by 
endorsement to the Contractor’s Policies of Insurance. 

 

Clause 8.6.5: 
 

“and the terms thereof shall be subject to the approval of the Employer’s Agent, which approval shall not be 
unreasonably withheld.” 

 
Clause 8.6.6: 

 

The Contractor shall provide evidence in the form stated in the contract data to the Employer’s Agent that the 
required insurances are effected and that all premiums thereunder have been paid. 

 
Clause 9.1: 

 
 

9.1.7 Death of Sole Proprietor/Member 
 

Upon the death of the Contractor who was a Sole Proprietor, or a sole member of a Close Corporation, 
the Contract will terminate forthwith. The Employer shall pay to the Contractor’s estate any money which 
it considers due under the Contract in terms of Clause 9.1.5, in full and final settlement thereof. 

 
9.1.8 Material Irregularity during procurement process 
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The Employer may terminate the contract if a material irregularity vitiates the procurement process leading 
to the conclusion of the contract, rendering the procurement process and the conclusion of the resulting 
contract unfair, inequitable, non-transparent, uncompetitive or not cost-effective, provided the Employer 
follows the processes as described in its Supply Chain Management Policy. 

 

9.1.9 Reputational risk or harm to the Employer 
 

The Employer may terminate the contract if the implementation of the contract may result in reputational 
risk or harm to the City as a result of (inter alia): 

 
9.1.9.1 reports of poor governance and/or unethical behaviour; 
9.1.9.2 association with notorious individuals or any of their known family; 
9.1.9.3 poor performance issues, known to the Employer; 
9.1.9.4 negative social media reports; or 
9.1.9.5 adverse assurance (e.g. due diligence) report outcomes. 

 
 

9.2.4 Employer’s Elections in case of Insolvency 
 

In addition to anything else contained in this contract, the Employer may make either of the following 
elections to ensure its rights are protected and any negative impact on service delivery is mitigated: 

 
9.2.4.1 accept a contractor’s proposal (via the trustee / liquidator) to render delivery utilising the 

appropriate contractual mechanisms; or 
 

9.2.4.2 terminate the contract, as the liquidator proposed contractor is deemed unacceptable to the 
employer, at any time by giving written notice to the contractor (via the trustee / liquidator). 

 
Clause 10.5.3: 

 

The number of ad-hoc Adjudication Board Members to be appointed is 1(one). 
 

ADDITIONAL CONDITIONS OF CONTRACT 

 
 

Clause 11 Details to be confidential 
 

The Contractor shall treat the details of the Works comprised in this Contract as private and confidential 
(save in so far as may be necessary for the purposes hereof) and shall not publish or disclose the same 
or any particulars thereof in any trade or technical paper elsewhere without the prior written consent of 
the Employer’s Agent. 
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C1.2 Contract Data 

Data provided by the Contractor 

The name of the Contractor is …………………………………………………………………………… 
 

The address of the Contractor is 
 

Physical : …………………………………………..… Postal : …………………………………………………….. 
Address Address 

…………………………………………..… …………………………………………………….. 

 

…………………………………………..… …………………………………………………….. 
 

…………………………………………..… …………………………………………………….. 
 

…………………………………………..… …………………………………………………….. 

Telephone : …………………………………………..… Fax: …………………………………………………….. email 

: …………………………………………..… 

CONTRACTOR’S ANNUAL HOLIDAY PERIODS DURING CONSTRUCTION PERIOD 
 

Year 1 contractor’s annual 
holiday period 

Start date  End date 

Year 1 contractor’s annual 
holiday period 

Start date  End date 

Year 1 contractor’s annual 
holiday period 

Start date  End date 
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C1.3 Occupational Health and Safety Agreement 

 
AGREEMENT MADE AND ENTERED INTO BETWEEN THE SENQU MUNICIPALITY (HEREINAFTER CALLED 
THE “EMPLOYER”) AND 

 

……………………....................………………………………….............…………………………. , 
(Contractor/Mandatary/Company/CC Name) 

 
IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND SAFETY ACT, 85 OF 1993 AS 
AMENDED. 

 

I, .................................................................................................................................................. , representing 
 

……………………....................………………………………….............…………………………. , as an employer 
in its own right, do hereby undertake to ensure, as far as is reasonably practicable, that all work will be performed, 
and all equipment, machinery or plant used in such a manner as to comply with the provisions of the Occupational 
Health and Safety Act (OHSA) and the Regulations promulgated thereunder. 

 

I furthermore confirm that I am/we are registered with the Compensation Commissioner and that all registration and 
assessment monies due to the Compensation Commissioner have been fully paid or that I/We are insured with an 
approved licensed compensation insurer. 

 
COID ACT Registration Number: …………………………………………………………………………………….. 

 

OR Compensation Insurer: ........................................................ Policy No.: ..................................................... 
 

I undertake to appoint, where required, suitable competent persons, in writing, in terms of the requirements of OHSA 
and the Regulations and to charge him/them with the duty of ensuring that the provisions of OHSA and Regulations 
as well as the Council’s Special Conditions of Contract, Way Leave, Lock-Out and Work Permit Procedures are 
adhered to as far as reasonably practicable. 

 

I further undertake to ensure that any subcontractors employed by me will enter into an occupational health and 
safety agreement separately, and that such subcontractors comply with the conditions set. 

 
I hereby declare that I have read and understand the Occupational Health and Safety Specifications contained in 
this tender and undertake to comply therewith at all times. 

 
I hereby also undertake to comply with the Occupational Health and Safety Specification and Plan submitted and 
approved in terms thereof. 

 

Signed at .......................................on the......................................day of....................................20…. 

 

 
Witness Mandatary 

 
Signed at ...................................... on the.....................................day of......................................20 .... 

 

 
Witness for and on behalf of 

Senqu Municipality 
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C1.4 Protection of the Environment Declaration 

 
PROTECTION OF THE ENVIRONMENT DECLARATION 

 

The Contractor will not be given right of access to the Site until this form has been signed 

 
 

CONTRACT NO.: 41 / 2024 – 2025T 
 

CONTRACT TITLE: REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN WARD 17: 
SUNDUZA, BENSONVALE, JOZANAS NEK 

 
I/ we,. ................................................................................ {Contractor} record as follows: 

 
1. I/ we, the undersigned, do hereby declare that I/ we am/ are aware of the increasing requirement by society 

that construction activities shall be carried out with due regard to their impact on the environment. 
 

2. In view of this requirement of society and a corresponding requirement by the Employer with regard to this 
Contract, I/ we will, in addition to complying with the letter of the terms of the Contract dealing with protection 
of the environment, also take into consideration the spirit of such requirements and will, in selecting 
appropriate employees, plant, materials and methods of construction, in-so-far as I/ we have the choice, 
include in the analysis not only the technical and economic (both financial and with regard to time) aspects 
but also the impact on the environment of the options. In this regard, I/ we recognise and accept the need 
to abide by the “precautionary principle” which aims to ensure the protection of the environment by the 
adoption of the most environmentally sensitive construction approach in the face of uncertainty with regard 
to the environmental implications of construction. 

 

3. I/ we declare that I/ we have read and understood the contents of the Environmental Management 
Programme (which is comprised of the Environmental Management Specification and its Annexures) for this 
Contract, and that I/ we understand my/our responsibilities in terms of enforcing and implementing the 
Environmental Management Programme. I/ we also declare that I/ we have made appropriate provision in 
my/ our pricing of the Bills of Quantities items for the Environmental Management Programme. 

 
4. I/ we acknowledge and accept the right of the Employer to deduct, should he so wish, from any amounts 

due to me/ us, such amounts (hereinafter referred to as fines) as the Employer’s Agent shall certify as being 
warranted in view of my/ our failure to comply with the terms of the Contract dealing with protection of the 
environment, subject to the following: 

 

4.1 The Employer’s Agent, in determining the amount of such fine, shall take into account, inter alia, the nature 
of the offence, the seriousness of its impact on the environment, the degree of prior compliance/non- 
compliance, the extent of the Contractor's overall compliance with environmental protection requirements 
and, in particular, the extent to which he considers it necessary to impose a sanction in order to 
eliminate/reduce future occurrences 

 

4.2 The Employer’s Agent shall, with respect to any fine imposed, provide me/ us with a written statement giving 
details of the offence, the facts on which the Employer’s Agent has based his assessment and the terms of 
the Contract (by reference to the specific clause) which has been contravened. 

 
 
 

Signed  ................................……………………………… Date........................ 
CONTRACTOR 
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C1.5 Insurance Broker’s Warranty 

 
Pro Forma 

 

Letterhead of Contractor’s Insurance Broker 

 
 
 
 

 
Date     

 

SENQU MUNICIPALITY 
Municipal Manager 
19 Murray Street 
Lady Grey 
9755 

 

Dear Sir 
 

CONTRACT NO.: 41 / 2024 – 2025T 
 

CONTRACT TITLE: REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN WARD 17: 
SUNDUZA, BENSONVALE, JOZANAS NEK 

 

NAME OF CONTRACTOR:    
 

I, the undersigned, do hereby confirm and warrant that all the insurances required in terms of the abovementioned 
contract have been issued and/or in the case of blanket/umbrella policies, have been endorsed to reflect the 
interests of the SENQU MUNICIPALITY with regard to the abovementioned contract, and that all the insurances 
and endorsements, etc., are all in accordance with the requirements of the contract. 

 

I furthermore confirm that all premiums in the above regard have been paid. 

Yours faithfully 

 
 

Signed:     
 

For:    

 

Logo 
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C1.6 Contract of Temporary Employment as Community Liaison 
Officer 

 
Construction Contract No.: 41 / 2024 – 2025T 

 

PROJECT................................................................................................................................................................. 
 

AGREEMENT made between the CONTRACTOR .................................................................................................. 
and the Community Liaison Officer……………………………………………………………………………., hereafter 
referred to as the CLO, for the appointment and employment of a CLO for the duration of the work in respect of the 
above named construction contract. 

 
 

1. THE PARTIES HAVE AGREED THAT 
 

The CLO will be employed by the CONTRACTOR on a temporary basis for the duration of the work from the date 
of signing this agreement to the date of practical completion as defined in the Contract, subject to all the conditions 
set out below. 

 
2. THE DUTIES OF THE COMMUNITY LIAISON OFFICER SHALL BE: 

 
1. to keep the community informed on the progress of the project; 
2. to keep the Contractor informed on relevant Community affairs and possible grievances; 
3. to manage the recruitment of workers from the Sub-Council Job-Seekers Database; 
4. to assist the Contractor’s supervisory staff in the management of the workers. 

 
3. THE FOLLOWING CONDITIONS OF EMPLOYMENT SHALL APPLY: 

 

The Conditions of Temporary Employment as applicable on this Contract for the workers recruited from the 
Community shall apply equally to the CLO, except that the rate of remuneration shall be R .............. per working 
day. These conditions that apply are listed below as they appear in the Contract of Temporary Employment: 

 

3.1 If required to work on a statutory public holiday or Sunday the payment will be double the amount 
stated in the previous paragraph. 

 
3.2 Maximum hours of work: 

 
(i) 9¼ hours per day 
(ii) 45 hours per week; 
(iii) 5 days per week; 
(iv) 5 hours without an interval, whereupon there shall be an interval of at least 30 minutes; 

(v) A spread-over period of 12 hours. 
 

3.3 The CLO shall be entitled to payment where he is prevented from working by reasons which are within 
the control of the Contractor. 

 
3.4 On days when it is raining the Contractor may, before 9 a.m., decide not to open the site and there 

will be no pay. 
 

If the Contractor closes the site between 9 a.m. and 1 p.m., the CLO will be paid half the daily wage. 

If the site works later than 1 p.m., the CLO will be paid the full daily wage. 
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3.5 Workers and the CLO will not be permitted to work under conditions of: 
 

(i) undisciplined or unruly behaviour; 
(ii) insubordination to Team Leader, Supervisors or Management; 
(iii) abuse of intoxicating substances; 
(iv) criminal actions by the employee; 
(v) strike action or political stayaways. 

 
3.6 Workers, including the CLO, may be dismissed after two official written warnings for the following 

behaviour: 
 

(i) undisciplined or unruly behaviour; 
(ii) insubordination to Team Leader, Supervisors or Management; 
(iii) abuse of intoxicating substances; 
(iv) wilful or negligent damage to or loss of machines or equipment. 

 
The Contractor shall ensure that he has statements from at least two witnesses concerning any of the 
above situations. 
The Contractor shall inform the CLO within 24 hours of any warning issued to workers employed from 
the Job-Seekers Database. 

 

3.7 The CLO will be paid on a Friday afternoon every two weeks, one week in arrears. 
 

3.8 The CLO shall be given a statement with each payment on which is recorded: 
 

(i) the name of the Contractor; 
(ii) the CLO’s name; 
(iii) the number of days worked by the CLO; 
(iv) the rate per day; 
(v) the details of any deductions made; 
(vi) the actual amount paid to the CLO. 

 
3.9 No deduction shall be made from the remuneration except where the CLO consents in writing or unless 

the Contractor is permitted or required to do so by law or the order of any competent court. 
 

3.10 The CLO shall be supplied free of charge with all health and safety equipment required by the 
Occupation Health and Safety Act. The equipment shall remain the property of the Contractor. 

 
3.11 The Contractor must give the CLO at least one week’s notice of the termination of the Contract of 

Temporary Employment. If this is not done, the CLO must be paid earnings for five days. This condition 
does not apply if the CLO is dismissed. 

 
3.12 At the end of the period of temporary employment, the Contractor shall provide a Certificate of Service 

recording the Contractor’s name, the CLO’s name and address, the period of service, the type of work 
on which the CLO was engaged and the rate of remuneration on termination. 

 
4. TERMINATION OF AGREEMENT 

 
4.1 If the CLO can no longer perform and execute his/her duties as detailed in this agreement, this 

agreement will be terminated without prejudice to any rights under this agreement. 
 

5. THE CONDITIONS OF THIS AGREEMENT 
 

5.1 The parties expressly declare that this agreement contains all the conditions negotiated between them, 
and no condition or stipulation not contained herein shall be binding upon the parties. 

 
6. THUS AGREED AND SIGNED BY THE PARTIES: 

Contractor: ……………………………………………………………………………….............. 

 
Community Liaison officer: ........................................................................................................................ 

 

Date: 
.......................................................................................................................... 
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C2.1 Pricing Assumptions 

Pricing Assumptions mean the criteria as set out below, read together with all Parts of this contract document, which 
it will be assumed in the contract, that the tenderer has taken into account when developing his prices. 

 

1. Measurement and payment shall be in accordance with the relevant provisions of the COLTO Standard 
Specification for Road and Bridge Works for State Authorities (1998 edition). 

 
2. Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the Standardised 

Specifications. Clause 8 of each Standardised Specification, read together with the relevant clauses of the 
Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 
specified. Should any requirements of the measurement and payment clause of the applicable Standardised 
Specification, or the Scope of Work, conflict with the terms of the Schedule, the requirements of the 
Standardised Specification or Scope of Work, as applicable, shall prevail. 

 
3. Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is made 

for waste. 
 

4. The quantities set out in the Bills of Quantities are the estimated quantities of the Contract Works, but the 
Contractor will be required to undertake whatever quantities may be directed by the Employer’s Agent from 
time to time. The Contract Price for the completed contract shall be computed from the actual quantities of 
work done, valued at the relevant unit rates and prices. 

 
5. The prices and rates to be inserted in the Bills of Quantities are to be the full inclusive prices for the work 

described under the several items. Such prices and rates shall cover all costs and expenses that may be 
required in and for the execution of the work described, and shall cover the cost of all general risks, liabilities, 
and obligations set forth or implied in the documents on which the tender is based, as well as overhead charges 
and profit. Reasonable prices shall be inserted as these will be used as a basis for assessment of payment for 
additional work that may have to be carried out. 

 

6. A price or rate should be entered against each item in the Bills of Quantities, whether the quantities are stated 
or not. An item against which no rate is/are entered, or if anything other than a rate or a nil rate (for 
example, a zero, a dash or the word “included” or abbreviations thereof) is entered against an item, it 
will also be regarded as a nil rate having been entered against that item, i.e. that there is no charge for 
that item. The Tenderer may be requested to clarify nil rates, or items regarded as having nil rates; and the 
Employer may also perform a risk analysis with regard to the reasonableness of such rates. 

 
7. Except where rates only are required, insert all amounts to be included in the total tendered price in the 

"Amount" column and show the corresponding total tendered price. 
 

8. The units of measurement described in the Bills of Quantities are metric units. Abbreviations which may be 
used in these Bills of Quantities are as follows: 

 
mm = millimetre h = Hour 
m = metre kg = Kilogram 
km = kilometre t = ton (1000 kg) 
m2 = square metre No. = Number 
m2.pass = square metre-pass sum = lump sum 
ha = hectare MN = meganewton 
m3 = cubic metre MN.m = meganewton-metre 
m3.km = cubic metre-kilometre P C sum = Prime Cost sum 
l = litre Prov sum = Provisional sum 
kl = kilolitre % = per cent 
MPa = megapascal kW = Kilowatt 

 
9. Where fractions of a cent occur in calculations of prices and amounts, they shall be rounded up/down to the 

nearest whole cent. 
 

10. The Tenderer is referred to C.2.24 in Part T1.2 Tender Data regarding the pricing of Deviations and/or 
Qualifications. 

 
11. Clause C.2.13.11 c) in Part T1.2 Tender Data shall be applicable to the submission of Bills of Quantities which 

have been priced electronically, and which the Tenderer wishes to submit as a printed version with his/her 
tender in the place of handwritten priced Bills of Quantities. 
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If there is found to be any variance between the printed version and the original issued document, the original 
shall stand. However, where Addenda have been issued which amend the Bills of Quantities, then the printed 
Bills of Quantities shall take these into account. 

 
The pages of the issued Bills of Quantities should not be removed from the tender document. 

 

12. Tenderers are referred to Clause 6.8.2 in Part C1.2 Contract Data regarding contract price adjustment. 
 

The following bills in Part C2.2 Bills of Quantities are deemed applicable to the following categories for the 
purposes of Contract Price Adjustment: 

 
NO. BILL CPA CATEGORY 

1. GENERAL ITEMS To be proportioned 

2. ROAD CONSTRUCTION Roads and earthworks 

3. STORMWATER CONSTRUCTION Concrete work 
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C2.2 Bills of Quantities 

Bid specifications may not make any reference to any particular trade mark, name, patent, design, type, specific 
origin or producer, unless there is no other sufficiently precise or intelligible way of describing the characteristics 
of the work, in which case such reference must be accompanied by the words “or equivalent”. 

 

TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT 
REFERS TO ANY PARTICULAR TRADE MARK, NAME, PATENT, 
DESIGN, TYPE, SPECIFIC ORIGIN OR PRODUCER, SUCH 
REFERENCE SHALL BE DEEMED TO BE ACCOMPANIED BY THE 
WORDS ‘OR EQUIVALENT” 
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Part C3: Scope of Work 
 
 

 
 

 
C3.1 Description of the Works Blue 

C3.2 Drawings Blue 

C3.3 Construction Blue 

C3.4 Management Blue 

C3.5 Annexes Blue 

C3.6 Description of the Works Blue 

 

 
Status 

 

Should any requirement or provision in the parts of the Scope of Work conflict with any requirement of 
any Standardised Specification, particular specification or any drawings, the order of precedence, 
unless otherwise specified, is: 

 
Drawings 
Scope of Work (Parts C3.1, C3.4, C3.5 and C3.6) 
Particular Specifications 
COLTO Standardised Specifications 
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C3.1 Description of the Works 

CONTENTS 
 

3.1.1 EMPLOYER’S OBJECTIVES 
3.1.2 EXTENT OF THE WORKS 
3.1.3 LOCATION OF THE WORKS 
3.1.4 TEMPORARY WORKS 

 

C3.1.1 Employer’s objectives 

 
The Employer’s objectives for the delivered project: Repairing of 6km Gravel Roads and Stormwater Channels in 
Ward 17: Sunduza, Bensonvale, Jozanas Nek will improve socio-economic situation giving a link to other roads, 
formal residential areas and service facilities in a comfortable, efficient and environmentally accepted manner. The 
service facilities include schools, sport grounds, community halls, churches, shops and other government facilities. 
Upgrading of the roads will also elevate the outlook of the town and surrounding township settlements so that it can 
be attractive to future investment opportunities. 
 
Senqu local Municipality, hereafter referred to as, the Employer/Client, seeks to rehabilitate critical gravel roads 
identified in Bensonvale, Sunduza and Jozanas Nek Village under Ward 17. The project aims to address issues such 
as corrugation, slipperiness, and stormwater management to enhance and protect the gravel roads. 
 

The road would serve to support the prospects of social growth and upliftment in the quality of life for the local 
community owing temporary job creation, use of natural resources within the area and eventual benefit of the road 
asset facility. It is reasonable to award merit to the fact the proposed road upgrade will open the area to more diverse 
economic activity. 
 

This gives effect to a better life for all the residents in these areas thereby ensuring that through this programme: 

• Sustainable services are rendered to the residents of these areas as they are enshrined in the Constitution
 of South Africa (Act 108 of 1996). 

• Jobs are created for the local people during construction where possible. 

• Skills are transferred to those local individuals who are identified. 

• Improves socio-economic conditions of the affected communities by access to services and schools thereby 
address a backlog of access roads under the Senqu LM Local Municipal jurisdiction. 

• Protect the value of property. 
 

C3.1.2 Extent of the works 

 

The scope of works for reconstruction of existing gravel wearing course to the following: 

 

• Clear and grub road reserves.  

• Remove unsuitable materials and spoil. 

• Installation of nominal pipe culverts with inlet and outlet structures. Construction associated storm 
water drainage structures i.e. inlet and outlet facilities and related erosion protection measures such 
as stone pitching and concrete channels. 

• Scarify the existing subgrade material for reuse/rework and modify the existing layers as selected 
layers or import selected G7 material. 

• Import and construct sub-base and base layer with 150mm G5 material 

• Concrete works 
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C3.1.3 Location of the works 
The project is located in Sterkspruit Town under Ward 17 within the jurisdiction of Senqu Local Municipality in the 
Eastern Cape Province. It covers 3 villages namely Sunduza Village, Bensonvale Village and Sunduza Village.  

 
Sunduza Roads:  

Road  Length (m) Start Location End Location 

Road 1 561 30° 37' 00.06"S 27° 23' 23.25"E 30° 37' 06.30"S 27° 23' 41.69"E 

Road 2 827 30° 36' 46.69"S 27° 23' 16.70"E 30° 36' 41.11"S 27° 23' 36.51"E 

Road 3 176 30° 36' 28.29"S 27° 23' 16.35"E 30° 36' 23.75"S 27° 23' 13.09"E 

Road 4 226 30° 36' 57.78"S 27° 23' 01.11"E 30° 36' 53.38"S 27° 23' 07.50"E 

Road 5 295 30° 36' 58.47"S 27° 23' 46.07"E 30° 36' 49.83"S 27° 23' 47.92"E 

Total 2085   

 

 
Jozanas Nek Roads 
 
 
 

Road  Length (m) Start Location End Location 

Road 1 65 30° 37' 42.96"S 27° 19' 42.23"E 30° 37' 44.41"S 27° 19' 44.24"E 
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Road 2 178 30° 37' 33.88"S 27° 23' 49.23"E 30° 37' 36.93"S 27° 19' 54.36"E 

Road 3 138 30° 37' 23.87"S 27° 23' 54.07"E 30° 37' 21.71"S 27° 19' 50.31"E 

Road 4 244 30° 37' 17.16"S 27° 23' 56.21"E 30° 37' 11.45"S 27° 19' 51.46"E 

Road 5 1408 30° 37' 16.97"S 27° 19' 57.28"E 30° 36' 54.94"S 27° 20' 38.14"E 

Road 6 448 30° 37' 00.22"S 27° 20' 00.93"E 30° 36' 52.49"S 27° 20' 13.08"E 

Road 7 163 30° 36' 59.58"S 27° 20' 06.01"E 30° 36' 58.97"S 27° 20' 10.72"E 

Road 8 547 30° 36' 41.17"S 27° 20' 06.69"E 30° 36' 41.66"S 27° 20' 22.90"E 

Total 3195   

 
 

 
Bensonvale Roads 
 

Road  Length (m) Start Location End Location 

Road 1 98 30° 34' 57.40"S 27° 21' 19.50"E 30° 34' 57.74"S 27° 21' 21.22"E 

Road 2 622 30° 34' 56.36"S 27° 21' 15.93"E 30° 34' 41.33"S 27° 21' 23.36"E 

Total 720   
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C3.1.4 Temporary works 

 
- Temporary bypasses (only on instruction from the Engineer) 

- Temporary drainage structures (only on instruction from the Engineer) 

 

C3.1.5 Sub-Contracting 

It is a provision of the Contract that the Contractor must sub-contractor 15% (fifteen percent) of the 
tendered sum to qualifying SMME’s. 

 
The sub-contracting of the works shall be given to sub-contractors residing in Senqu jurisdiction. 

 
The Contractor must give attention to Sub-Contractors registered on the Database of Senqu Local 
Municipality shall submit, to the Engineer, the list of the eligible Sub-Contractors and their respective 
category prior to their appointment. 
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C3.2 Drawings 

CONTENTS 

 
 

3.2.1 DRAWINGS 
 

Refer to the Volume 2 for tender drawings - to be published on or before the date of the clarification meeting 

 
 

DRAWING LIST 
1. GENERAL LAYOUT PLAN        P1027-BE-CIV-RD-GL01 
2. ROAD 1 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 2)   P1027-BE-CIV-RD-LS01 
3. ROAD 1 LAYOUT AND LONGITUDINAL SECTION (SHEET 2 OF 2)   P1027-BE-CIV-RD-LS01 
4. ROAD 2 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 3)    P1027-BE-CIV-RD-LS02 
5. ROAD 2 LAYOUT AND LONGITUDINAL SECTION (SHEET 2 OF 3)    P1027-BE-CIV-RD-LS02 
6. ROAD 2 LAYOUT AND LONGITUDINAL SECTION (SHEET 3 OF 3)   P1027-BE-CIV-RD-LS02 
7. ROAD 3 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 1)   P1027-BE-CIV-RD-LS03 
8. ROAD 4 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 1)   P1027-BE-CIV-RD-LS04 
9. ROAD 5 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 1)   P1027-BE-CIV-RD-LS05 
10. ROAD 6 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 1)   P1027-BE-CIV-RD-LS06 
11. ROAD 7 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 1)   P1027-BE-CIV-RD-LS07 
12. ROAD 8 LAYOUT AND LONGITUDINAL SECTION (SHEET 1 OF 1)   P1027-BE-CIV-RD-LS08 
13. ROAD 9 LAYOUT AND LONGITUDINAL SECTION (SHEET 2 OF 2)   P1027-BE-CIV-RD-LS09 
14. ROAD 1 DETAILED CROSS SECTIONS (SHEET 1 OF 2)    P1027-BE-CIV-RD-CS01 
15. ROAD 1 DETAILED CROSS SECTIONS (SHEET 2 OF 2)    P1027-BE-CIV-RD-CS01 
16. ROAD 2 DETAILED CROSS SECTIONS (SHEET 1 OF 3)    P1027-BE-CIV-RD-CS02 
17. ROAD 2 DETAILED CROSS SECTIONS (SHEET 2 OF 3)    P1027-BE-CIV-RD-CS02 
18. ROAD 2 DETAILED CROSS SECTIONS (SHEET 3 OF 3)    P1027-BE-CIV-RD-CS02 
19. ROAD 3 DETAILED CROSS SECTIONS (SHEET 1 OF 1)    P1027-BE-CIV-RD-CS03 
20. ROAD 4 DETAILED CROSS SECTIONS (SHEET 1 OF 1)    P1027-BE-CIV-RD-CS04 
21. ROAD 5 DETAILED CROSS SECTIONS (SHEET 1 OF 1)    P1027-BE-CIV-RD-CS05 
22. ROAD 6 DETAILED CROSS SECTIONS (SHEET 1 OF 2)    P1027-BE-CIV-RD-CS06 
23. ROAD 7 DETAILED CROSS SECTIONS (SHEET 1 OF 1)    P1027-BE-CIV-RD-CS07 
24. ROAD 8 DETAILED CROSS SECTIONS (SHEET 1 OF 1)    P1027-BE-CIV-RD-CS08 
25. ROAD 8 DETAILED CROSS SECTIONS (SHEET 1 OF 1)    P1027-BE-CIV-RD-CS09 
26. TYPICAL CROSS SECTION AND PAVEMENT DESIGN    P1027-BE-CIV-RD-TD01
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C3.3 Construction 

CONTENTS 
 

3.3.1 TRADE NAMES OR PROPRIETARY PRODUCTS 
3.3.2 APPLICABLE STANDARDISED SPECIFICATIONS 
3.3.3 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 
3.3.4 WAYLEAVES, PERMISSIONS AND PERMITS 
3.3.5 GENERIC LABOUR-INTENSIVE SPECIFICATION 
3.3.6 LOCAL PRODUCTION AND CONTENT 

 
3.3.1. TRADE NAMES OR PROPRIETARY PRODUCTS 

 

Bid specifications may not make any reference to any particular trade mark, name, patent, design, type, specific origin or 
producer, unless there is no other sufficiently precise or intelligible way of describing the characteristics of the work, in 
which case such reference must be accompanied by the words “or equivalent”. 

 
TENDERERS MUST NOTE THAT WHEREVER THIS DOCUMENT REFERS TO ANY PARTICULAR TRADE MARK, 
NAME, PATENT, DESIGN, TYPE, SPECIFIC ORIGIN OR PRODUCER, SUCH REFERENCE SHALL BE DEEMED TO 
BE ACCOMPANIED BY THE WORDS ‘OR EQUIVALENT” 

 

3.3.2 APPLICABLE STANDARDISED SPECIFICATIONS 
 

(a) The following specifications shall apply for the construction of the Works. 
(i) The COLTO Standard Specifications for Road and Bridge Works for State Road Authorities (1998). 

 
The contractor may purchase copies of Volume (i) from the South African Institution of Civil Engineers. 
SAICE House, Block 19, Thornhill Office Park, 
94 Bekker Road, 
Vorna Valley, 
Midrand, 
168 

 

Tel: (011) 805-5947/48/53 
Fax: (011) 805-597 

 

(b) SABS or BS Specifications and Codes of Practice 
 

Wherever any reference is made to the South African Bureau of Standards (SABS) and the British Standards Specification 
(BSS) in either these Bill of Quantities or the Specification of Materials and Methods to be Used (OOG-001E), this reference 
shall be deemed to read “SABS or equivalent standard” and BS or equivalent standard” respectively. 

 
(c) Various other specifications specified in the COLTO Standard Specifications or the Project Specifications. 

 
 

3.3.3 PARTICULAR / PROJECT SPECIFIC SPECIFICATIONS 

C3.3.3.1 MEASUREMENT AND PAYMENT 

PS6.1 Contractor’s Camp 

 
A site will be made available for the Contractor’s camp or depot, to be located adjacent to the works. The Contractor shall 
be entirely responsible for ensuring that his establishment meets the requirements of the Municipal regulations or by- laws, 
which may be applicable and shall include therefore in his tendered rates. The Contractor shall also be responsible for 
ensuring that unauthorized persons do not have access to the site or any construction material stockpiles. 

 

PS6.2 Source of Water Supply 
 

The Contractor shall make all arrangements with the Local Authority for a water connection and include for the payment of 
water used for construction purposes in his tendered rates. The Contractor shall in his rates include payment for potable 
drinking water for the employees. 
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PS6.3 Source of Power Supply 
 

The Contractor will however be entirely responsible for arranging a power connection and for payment for all electric power 
required for construction purposes if electric power is available on site. The costs of electric power are to be included in the 
Contractor’s tendered rates. 

 
PS6.4 Housing 

 

The Contractor shall be permitted to house Key Personnel only within his camp site(s). At the commencement of the 
Contract, the Contractor shall inform the Engineer of his intentions regarding the housing of Key personnel on Site and he 
shall thereafter ensure that all such accommodation is kept neat and tidy, hygienic and properly controlled at all times. 
Should at any stage of the Contract the Employer and/or the Engineer be of the opinion that the housing of Key Personnel 
within the camp site(s) of the Contractor is causing disturbance or inconvenience to the landowner or to nearby residents, 
then the authority granted by this clause for the Contractor to house Key personnel on Site may be withdrawn, either 
partially or entirely. 

 
The Contractor shall at all times confirm with all requirements contained in law or bylaws, as well as any other requirements 
set by the controlling local authority. 

 
PS6.5 Ablution Facilities 

 

Ablution facilities will not necessarily be available at the camp or depot site and the Contractor shall make his own 
arrangements in this regard. Ablution facilities shall be kept neat and tidy at all times. 

 
PS7 SITE FACILITIES REQUIRED 

 
PS7.1 For the Contractor 

 

Whatever may be required for the satisfactory execution of the Contract. 
 

PS7.2 For the Engineer 
 

Not required. 
 

PS7.3 Sanitary Facilities 
 

Water borne sewerage is available in the area. Chemical or flush toilets with on- site disposals shall be provided and 
maintained for the use of the Contractor’s personnel, the Engineer and representatives of the Employer at the camp site 
that the Contractor may establish for construction of the Works. In addition, the Contractor shall at all times during 
construction of the works provide adequate sanitary facilities with hygienically acceptable conditions. 

 

PS8 FEATURES REQUIRING SPECIAL ATTENTION 
 

PS8.1 Existing Services 
 

The site of the Works is traversed by various existing services including water, sewers, and electricity cables, the exact 
position of which are generally unknown. Where positions of services are known these will be shown on layout plans or 
information in this regard will be made available by the Engineer prior to construction commencing in an area. The 
Contractor will be required to so schedule and programme his work that when works are disrupted due to the influence of 
unexpected services encountered, construction can continue in other portions to allow the situation to be remedied by re- 
routing of new or existing services. 

 
PS8.2 Other Contractors 

 

The Contractor must prepare himself to work with other Contractors in the same project location and/or on the same site 
simultaneously. The Contractor must make adequate provision for himself in the rates tendered to protect and clearly mark 
“his” works, to accommodate other Contractors and to liaise constantly and adequately with the other persons active in the 
same area. 

 
It might happen that up to five different Contractors will be active on site, that routine maintenance is carried out on the 
existing work by another party and that the Client or his agent is active onsite with the day to day running of the works. 

 

PS8.3 Preservation of Trees 



106 
Contract 
Part C3: Scope of Work 

C3.2 
Engineering 

Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN 

WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

 

 

 

Special care shall be taken that only designated trees are removed and that no damage is caused to other trees during 
construction, especially the indigenous trees. 

 

PS8.4     Safeguarding Reference Beacons 
 

The Contractor shall take special care to safeguard any permanent survey beacons such as erf corner pegs, reference 
beacons and level beacons. Should such pegs or beacons be disturbed, the Contractor shall have them replaced by a 
registered Land Surveyor at his own cost. The Surveyor shall submit the necessary documentation regarding the 
replacement of pegs and beacons to the Engineer for approval. 
The Contractor’s attention is drawn to Article 35(1) of the Land Surveying Act No. 9 of 1927, (as amended) in this 
regard. 

 

B: AMENDMENTS TO THE STANDARD SPECIFICATIONS 
 

The following references from, and variations and additions to the Standard Specifications will be valid for this Contract. 
 

The clauses and pay items in this portion of the Particular Specifications are numbered "B" followed by a number 
corresponding to the number of the relevant clause or pay item in the Standard Specifications. New clauses and pay items 
not covered by clauses or pay items in the Standard Specifications, if included here, are also designated "B" followed by a 
number. These numbers follow on the last clause or pay item number used in the relevant section of the Standard 
Specifications. 
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SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 
Add the following: 

 

B1201 SCOPE 
Add the following: 

 
This section also covers matters, which relate to the location of existing services by the Contractor. 

 

B1202 SERVICES 
Add the following: 

 

The location, protection and relocation of existing services form an integral part of this contract. 
 

No guarantee as to the accuracy of the information can be given and the responsibility lies with the Contractor to determine 
the exact positions of all existing services. 

 
Before any work is commenced, the Contractor shall contact all private owners or public authorities controlling services so 
that they may either protect, move or relocate any services as required, or confirm that all such work has been completed. 

 
Any damage of these services as a result of acts by the Contractor, his sub- Contractors or their respective employees, 
shall be repaired at the Contractor’s expense. 

 
Wherever, for the proper construction of the works, any telephone or electricity line or poles, or any water supply pipes, 
conduits, electric cables, sewers, drains or any other services are required to be removed or relocated, or where any of 
these services requires to be repaired as a result of damage by the Contractor or otherwise, the Contractor shall 
immediately advise the Engineer thereof, who will further notify the responsible authorities concerned in order that such 
work as is necessary be undertaken by such authorities. The Engineer will also decide the extent of the work, if any to be 
undertaken by the Contractor in removing, relocating or repairing such services. 

 

B1204 PROGRAMME OF WORK 
 

Add the following: 
 

The programme must show clearly full details of all activities, together with the anticipated application of plant and expected 
cash flow diagram. The programme must make provision for the location and survey of existing services. 

 
The Contractor must at all times give the inhabitants of a stand, at least 2 weeks’ notice before starting any work which 
may cause them inconvenience. 
Should any problems or complaints be received from the homeowners, the Contractor must liaise with the Engineer's 
representative. 

 

The programme shall be updated monthly, or as instructed by the Engineer, in accordance with the progress made by the 
Contractor. 

 
Failure to comply with these requirements will entitle the Engineer to use a programme based on his own assumptions for 
the purpose of evaluating claims for extension of time or additional payments. 

 
Penalty Clause will apply on failure to comply with all the completion dates given above. 

 

If the progress of the work falls behind the programme, or if the sequence of operations is altered, or if the programme is 
deviated from in any other way, the Contractor shall, within one week of having been notified by the Engineer, submit a 
revised programme. The revised programme shall indicate how he intends to regain lost time in order to ensure completion 
of the works within the time for completion as defined in the general conditions of contract or any granted extension of time. 

 
B1205 WORKMANSHIP AND QUALITY CONTROL 

 
Add the following: 

 

No laboratory facilities are required on site but the Contractor is responsible for informing the Engineer of testing of 
densities, bedding, backfill and all relevant concrete tests in time. All material testing will be done by an approved laboratory 
and is deemed to be included in the Contractor’s rates. The Contractor shall submit the test results to the Engineer and 
shall indicate the extent to which they meet the specified requirements. The Engineer at his discretion may undertake or 
order such further tests by an independent laboratory to be paid under Section 1200 of the Preliminaries and Generals 



108 
Contract 
Part C3: Scope of Work 

C3.2 
Engineering 

Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN 

WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

 

 

(Specialized Services to the Contractor), to satisfy himself that the work is of acceptable quality conforming to the 
specifications. No failed tests will be paid for and is for the Contractor’s expense. 

 
B1206 THE SETTING OUT OF WORK AND PROTECTION OF BEACONS 

 
Add the following: 

 

The Contractor shall establish the exact positions of all existing services before he commences with permanent construction 
in the proximity of these services.The exact positions of these services will be established by determining of co- ordinates 
and the taking of levels and offsets. This information will be submitted to the Engineer in a format to his satisfaction. The 
provisions of clause 1206 regarding measurement and payment shall apply. 

 

B 1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 
 

(See amended Clauses of the general conditions of contract) 

 

B 1232 EMPLOYMENT OF COMMUNITY LIAISON OFFICER 
 

The Contractor must employ a Community Liaison Officer for the duration of the contract. The community liaison officer 
shall be employed from within the local community in conjunction with local structures including the Ward Councilor. The 
Engineer will determine remuneration of the CLO after consultation with the Employer. 

 
B 1233 COMPLIANCE WITH ACT NO 85 OF 1993 

 

At the handing over of the site, the Contractor shall appoint a person or persons to act as responsible person(s) in terms 
of the Act on Machinery and Occupational Safety, Act no 85 of 1993 and the appropriate regulations. 

 
CLAUSE TO BE ADDED TO CONTRACTS BETWEEN THE EMPLOYER AND CONTRACTORS IN TERMS OF SEC 
37(2) OF THE OHS ACT 

 
The employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of The Occupational Health and 
Safety act 1993 (Act 85 of 1993, hereinafter referred to as the Act), that the following arrangements and procedures shall 
apply between them to ensure compliance by the Contractor with the provisions of the act, namely: 

 

(a) The Contractor undertakes to acquaint the appropriate officials and employees of the 
Contractor with all relevant provisions of the Act and the regulations promulgated in terms of 
the Act; 

 

(b) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in 
terms of the Act and Regulations will be fully complied with; 

 

(c) The Contractor hereby accepts sole liability for such due compliance with the relevant duties, 
obligations and prohibitions imposed by the Act and Regulations and expressly absolves the 
Employer from itself being obliged to comply with any of the aforesaid duties, obligations and 
prohibitions; 

 
 

(d) The Contractor agrees that any duly authorized officials of the Employer shall be entitled, 
although not obliged, to take such steps as may be necessary to ensure that the Contractor 
has complied with his undertakings as set out more fully in paragraphs (a) and (b) above, which 
steps may include, but will not be limited to, the right to inspect any appropriate site or premises 
occupied by Contractor, or to inspect any appropriate records held by the Contractor; 

 

(e) The Contractor shall be obliged to report forthwith to the Employer any investigation, complaint 
or criminal charge which may arise as a consequence of the provisions of the Act and 
regulations, pursuant to work performed in terms of this Contract, and shall, on written demand, 
provide full details in writing of such investigation, complaint or criminal charge. 
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B 1234 MEASUREMENT AND PAYMENT 
 

SECTION 1200: GENERAL REQUIREMENTS AND PROVISIONS 

B12.32 Employment of a community liaison officer (CLO) for the duration of Contract Prov Sum 

  

A prime cost item has been included for the compensation of the CLO (also defined 
or described as “The Labour Desk Officer”). Payments will be done to the CLO on 
instruction of the Engineer, in writing. In addition to the abovementioned amount, 
provision is made in Schedule 1 for a mark-up on the payments made to the CLO. 
This mark-up shall be regarded as a full compensation for overheads, charges and 
profits as provided for Clause 
6.6.2 of the Conditions of Contract. 

 

B12.33 Provisional sum for payment of Health and Safety obligations for the duration 
of the contract 

Per Month 

 A prime cost item has been included for the compensation for Health and Safety 
obligations. Payments will be done to the Health and Safety representative on 
instruction of the Engineer, in writing. In addition to the abovementioned amount, 
provision is made in Schedule 1 for a mark-up on the payments made to the Health 
and Safety representative. This mark- up shall be regarded as a full compensation 
for overheads, charges and 
profits as provided for Clause 6.6.2 of the Conditions of Contract. 

 

B12.34 Provisional sum for payment for training for the duration of the contract. Prov Sum 

  
A Prime Cost Item has been included for payments to be made to specialists for the 
training of unskilled or semi-skilled persons in industry accredited management and 
generic skills. Payment to the Contractor will be based on invoices certified by the 
Engineer and issued by training specialists to the Contractor for work undertaken in 
terms of this item. 
 
In addition to the above amounts, provision is made for a mark-up on any payments 
made by the Contractor in this regard. The mark-up shall be regarded as full 
compensation for overheads, charges and profits as provided for in Clause 6.6.2 of 
the Conditions of Contract. 

 

B12.34 Percentage for charges and profit on the provisional sums for Contractor’s 
cost and profit 

Unit Percentage 

 The percentage tendered for charges and profit on provisional sums ordered by the 
Engineer shall include full compensation for all cost, profit, charges, handling and 
transport related to the service. 
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SECTION 1600: OVERHAUL 

1600 Over Haul and Free Haul  

 Add the following: 
No overhaul will be payable. This is applicable for the entire contract and the 
Contractor needs to accommodate this within the respective tendered rates. 
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SECTION 1700: CLEARING AND GRUBBING 

17.09 Measurement and Payment  

 Add the following: 
DEMOLISH AND SPOIL MATERIAL OFF SITE 
Demolish and spoil material for structures, buildings, etc. at a spoil site established 
by the Contractor. 
 
Demolish and spoil material for structures, buildings, etc. at a spoil site established 
by the Contractor. 
 
The unit of measurement shall be for the Removal and complete disposal of each 
item. The tendered rate shall include full compensation for removing, uplifting, 
transporting, and the disposal of material to a dumpsite to the satisfaction of the 
Employers Agent. 

 
 

No 

m² 

m³ 

SECTION 2100: DRAINS 

2100 Drains Unit 

 Add the following: 
Spoil Material 

 
The Contractor shall make his own arrangements for the provision of a suitable 
place off the site for the disposal of material obtained from excavations, demolition, 
clearing and grubbing the demolition of boundary walls, brick work, foundation 
excavations, etc. The rates in the schedule of quantities shall include all costs or 
fees payable to cover the disposal at the dumping site. The rates must allow for 
haul as no haul will be payable. 

 
 
 

m³ 

B21.20 Drainage Core  

 Supply, install and test Kaytech drainage core complete as per manufacturers 
recommendation, (Bidum measured elsewhere), or similar approved product. 
Tendered rate should be full compensation for the complete task. 

 
m² 

SECTION 2200: PREFABRICATED CULVERTS 

2200 Prefabricated Culverts Unit 

 Add the following: 

No overhaul will be payable, this applies to the whole contract. The Contractor 
needs to accommodate this within the tendered rates. 

 
m³-km 

SECTION 3300: MASS EARTHWORKS 

 Add the following new clause: 
Any clause relating to haulage shall be superseded by the clause stating that 
“haulage shall not be paid for separately”. 

 

33.03 CLASSIFICATION OF CUT AND BORROW EXCAVATION Unit 

 Add the following: 
Clause 3303 (a) (ii) shall not be applicable. 
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In clause 3303 (a) (iii), replace the words “equivalent to that specified in 
3303(a)(ii) above” with the words “of mass approximately 35T, fitted with a 
single-tine ripper suitable for heavy ripping and of fly wheel power 
approximately 220 kW.” 
 
In the last sentence of clause 3303 (a) (iv), replace the words 
“intermediate excavation” with the words “soft excavation.” 
 

In the last sentence of clause 3303 (a) (v), replace the words “or intermediate 
excavation, according to the nature of the material” with the word “excavation.” 

 

 Add the following: 

All details relating to clause 33.01 shall be applicable, but with the exception 
of haulage. Haulage shall be incorporated in the rate and not paid for 
separately. 

 
m³-km 

 

B33.04 
Add the following: 
Haulage shall be incorporated in the rate and not paid for separately. Rates 
shall include for all cost relating to royalties for dumping. 

 

 Soft excavation: 
All material that is not classified as hard rock excavation, boulder excavation 
class A or boulder excavation class B in terms of the applicable 
clauses shall be classified as soft excavation” and the definition of 
intermediate material shall not be utilized 

 

 Add the following: 

B33.04(a).01 Soft excavation, and B33.04(c).01 Hard excavation: 
 

All other excess material (excavation measured elsewhere) from Stormwater, 
Culverts, Ducts and Subsoils. 

 

 

C3.3.3.2 EMPLOYMENT OF UNSKILLED AND SEMI-SKILLED WORKERS IN LABOUR- 
INTENSIVE WORKS 

 
1. Requirements for the sourcing and engagement of labour. 

 
1.1 Unskilled and semi-skilled labour required for the execution of all labour intensive works shall be engaged 
strictly in accordance with prevailing legislation and SANS 1914-5, Participation of Targeted Labour. 

 

1.1.2 The rate of pay set for the LABOUR INTENSIVE WORK is Government Gazetted rates for the Civil 
Engineering Sector for Eastern Province.) per task or per day. 

 
1.1.3 Tasks established by the contractor must be such that: 

 
a) the average worker completes 5 tasks per week in 40 hours or less; 

and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 

 

1.1.4 The contractor must revise the time taken to complete a task whenever it is 
established that the time taken to complete a weekly task is not within the 
requirements of 1.1.3. 

 
1.1.5 The Contractor shall, through all available community structures, inform the local 

community of the labour intensive works and the employment opportunities 
presented thereby. Preference must be given to people with previous practical 
experience in construction and / or who come from households: 
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a) where the head of the household has less than a primary school 
education; 

b) that have less than one full time person earning an income; 
c) where subsistence agriculture is the source of income. 
d) those who are not in receipt of any social security pension income 

 
1.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment 

of temporary workers is in the following proportions: 
 

a) 60 % women; 
b) 20% youth who are between the ages of 18 and 25; and 
c) 2% on persons with disabilities. 

 

1.2 Specific provisions pertaining to SANS 1914-5 

 
1.2.1 Definitions 

 

Targeted labour: Unemployed persons who are employed as local labour on the project. 
 

1.2.3 Contract participation goals 

 

1.2.3.1 There is no specified contract participation goal for the contract. The 
contract participation goal shall be measured in the performance of the 
contract to enable the employment provided to targeted labour to be 
quantified. 

 

1.2.3.2 The wages and allowances used to calculate the contract participation 
goal shall, with respect to both time-rated and task rated workers, 
comprise all wages paid and any training allowance paid in respect of 
agreed training programmes. 

 
1.2.4 Terms and conditions for the engagement of targeted labour 

 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall 
be entered into with targeted labour. 

 
1.2.5 Variations to SANS 1914-5 

 

1.2.5.1 The definition for net amount shall be amended as follows: 
 

Financial value of the contract upon completion, exclusive of any 
value added tax or sales tax which the law requires the employer to 
pay the contractor. 

 
1.2.5.2 The schedule referred to above shall in addition reflect the status of 

targeted labour as women, youth and persons with disabilities and the 
number of days of formal training provided to targeted labour. 

 
1.3 Training of targeted labour 

 

1.3.1 The contractor shall provide all the necessary on-the-job training to targeted 
labour to enable such labour to master the basic work techniques required to 
undertake the work in accordance with the requirements of the contract in a 
manner that does not compromise worker health and safety. 

 

1.3.2 The cost of the formal training of targeted labour, will be funded by the provincial 
office of the Department of Labour. This training should take place as close to the 
project site as practically possible. The contractor, must access this training by 
informing the relevant provincial office of the Department of Labour in writing, 
within 14 days of being awarded the contract, of the likely number of persons that 
will undergo training and when such training is required. The employer must be 
furnished with a copy of this request. 

 
1.3.3 A copy of this training request made by the contractor to the DOL provincial 

office must also be faxed to the EPWP Training Director in the Department of 
Public Works– Cinderella Makunike, Fax Number 012 328 6820 or email 
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cinderella.makunike@dpw.gov.za Tel: 083 677 4026 
 

1.3.4 The contractor shall be responsible for scheduling the training of workers and 
shall take all reasonable steps to ensure that each beneficiary is provided with a 
minimum of six (6) days of formal training if he/she is employed for 3 months or 
less and a minimum of ten (10) days if he she is employed for 4 months or more. 

 
1.3.5 The contractors shall do nothing to dissuade targeted labour from participating in 

the above mentioned training programmes. 
 

1.3.6 An allowance equal to 100% of the task rate or daily rate shall be paid by the 
contractor to workers who attend formal training, in terms of 1.3.4 above. 

 
1.3.7 Proof of compliance with the requirements of 1.3.2 to 1.3.6 must be provided by 

the Contractor to the Employer prior to submission of the final payment 
certificate. 

 
 

C3.3.4 GENERIC LABOUR-INTENSIVE SPECIFICATION 
 

The Generic Labour-intensive specification below is the same as SANS 1921-5, Construction and 
management requirement for works contracts- Part 5: Earthworks activities which are to be performed by 
hand and should be included in the Scope of Works without amendment or modification as set out below. 

 
1. Scope 

 

This specification establishes general requirements for activities which are to be executed by hand involving the 
following: 

 
a) trenches having a depth of less than 1.5 metres 
b) stormwater drainage 
c) low-volume roads and sidewalks 

 
2. Precedence 

 

Where this specification is in conflict with any other standard or specification referred to in the Scope of Works to 
this Contract, the requirements of this specification shall prevail. 

 
2.1 Hand excavatable material 

 
Hand excavatable material is material: 

 

a) granular materials: 
 

i) whose consistency when profiled may in terms of table 1 
be classified as very loose, loose, medium dense, or dense; 

or 
ii) where the material is a gravel having a maximum particle 

size of 10mm and contains no cobbles or isolated boulders, 
no more than 15 blows of a dynamic cone 
penetrometer is required to penetrate 100mm; 

b) cohesive materials: 
 

i) whose consistency when profiled may in terms of table 1 
be classified as very soft, soft, firm, stiff and stiff / very 
stiff; 

or 
ii) where the material is a gravel having a maximum particle 

size of 10mm and contains no cobbles or isolated 
boulders, no more than 8 blows of a dynamic cone 
penetrometer is required to penetrate 100mm; 

 

Note: 

mailto:cinderella.makunike@dpw.gov.za
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1) A boulder, a cobble and gravel is material with a particle size greater than 200mm, between 60 and 
200mm. 

 
2) A dynamic cone penetrometer is an instrument used to measure the insitu shear resistance of a soil 
comprising a drop weight of approximately 10 kg which falls through a height of 400mm and drives  a  cone having 
a maximum diameter of 20mm (cone angle of 60° with respect to the horizontal) into the material being used. 

 
 

TABLE 1 : CONSISTENCY OF MATERIALS WHEN PROFILED 

GRANULAR MATERIALS COHESIVE MATERIALS 

CONSISTENCY DESCRIPTION CONSISTENCY DESCRIPTION 

Very loose Crumbles very easily when 
scraped with a geological 
pick. 

Very soft Geological pick head can easily 
be pushed in as far as the shaft 
of the handle. 

Loose Small resistance to 
penetration by sharp end of 
a geological pick. 

Soft Easily dented by thumb; 
sharpen of a geological pick can 
be pushed in 30-40mm; can be 
moulded by fingers with some 
pressure. 

Medium dense Considerable resistance to 
penetration by sharp end of 
a geological pick. 

Firm Indented by thumb with effort; 
sharp end of geological pick can 
be pushed in up to 10mm; very 
difficult to mould with fingers; 
can just be penetrated with an 
ordinary hand spade. 

Dense Very high resistance to 
penetration by the sharp 
end of geological pick; 
requires many blows 

Stiff Can be indented by thumb-nail; 
slight indentation produced by 
pushing geological pick point 
into soil; cannot be moulded by 
fingers. 

Very dense High resistance to repeated 
blows of a geological pick. 

Very stiff Indented by thumb-nail with 
difficulty; slight indentation 
produced by blow of a 
geological pick point. 

 
 

2.2 Trench excavation 
 

All hand excavateable material in trenches having a depth of less than 1,5 metres 
shall be excavated by hand. 

 

2.3 Compaction of backfilling to trenches (areas not subject to traffic) 
` 
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Backfilling to trenches shall be placed in layers of thickness (before compaction) 
not exceeding 100mm. Each layer shall be compacted using hand stampers 

 
a) to 90% Proctor density; 
b) such that in excess of 5 blows of a dynamic come penetrometer (DCP) 

is required to penetrate 100 mm of the backfill, provided that backfill 
does not comprise more than 10% gravel of size less than 10mm and 
contains no isolated boulders, or 

c) such that the density of the compacted trench backfill is not less than 
that of the surrounding undisturbed soil when tested comparatively 
with a DCP. 

 

2.4 Excavation 
 

All hand excavateable material including topsoil classified as hand excavateable 
shall be excavated by hand. Harder material may be loosened by mechanical 
means prior to excavation by hand. The excavation of any material which presents 
the possibility of danger or injury to workers shall not be excavated by hand. 

 

2.5 Clearing and grubbing 
 

Grass and small bushes shall be cleared by hand. 
 

2.6 Shaping 
 

All shaping shall be undertaken by hand. 
 

2.7 Loading 
 

All loading shall be done by hand, regardless of the method of haulage. 
 

2.8 Haul 
 

Excavation material shall be hauled to its point of placement by means of wheelbarrows where 
the haul distance is not greater than 150 m. 

 
2.9 Offloading 

 

All material, however transported, is to be off- loaded by hand, unless tipper-trucks are utilised 
for haulage 

 
2.10 Spreading 

 

All material shall be spread by hand. 
 

2.11 Compaction 
 

Small areas may be compacted by hand provided that the specified compaction is 
achieved. 

 
2.12 Grassing 

 

All grassing shall be undertaking by sprigging, sodding, or seeding by hand. 
 

2.13 Stone pitching and rubble concrete masonry 
 

All stone required for stone pitching and rubble concrete masonry, whether grouted or dry, must 
to be collected, loaded, off loaded and placed by hand.Sand and stone shall be hauled to its point 
of placement by means of wheelbarrows where the haul distance is not greater than 150m. Grout 
shall be mixed and placed by hand. 

 
2.14 Manufactured Elements 

 

Elements manufactured or designed by the Contractor, such as manhole rings and cover slabs, 
precast concrete planks and pipes, masonry units and edge beams shall not individually, have a 
mass of more than 320kg. In addition the items shall be large enough so that four workers can 
conveniently and simultaneously acquire a proper hand hold on them. 
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Table 2: Skills programme for supervisory and management staff 
 

Personnel 
Level 

NQF 
Unit standard titles Skills programme description 

Team leader/ 
Supervisor 

2 Apply Labour-Intensive 

Construction Systems and 
Techniques to Work Activities 

This unit standard must be 
completed, and 

Use Labour-Intensive Construction 

Methods to Construct and Maintain 
Roads and Stormwater Drainage 

 
 
 

any one of these 3 unit 
Standards 

Use Labour-Intensive Construction 

Methods to Construct and Maintain 
Water and Sanitation Services 

Use Labour-Intensive Construction 
Methods to Construct, Repair and 
Maintain Structures. 

Foreman/ 
Supervisor 

4 Implement Labour-Intensive 
Construction Systems and 
Techniques. 

This unit standard must be 
completed, and 

Use Labour-Intensive Construction 

Methods to Construct and Maintain 
Roads and Stormwater Drainage 

 
 
 

any one of these 3 unit 
standards 

Use Labour-Intensive Construction 

Methods to Construct and Maintain 
Water and Sanitation Services 

Use Labour-Intensive Construction 

Methods to Construct, Repair and 
Maintain Structures 

Site Agent/ 
Manager (i.e the 
contractor’s most 
senior 
representative 
that is resident on 
the site) 

5 Manage Labour –Intensive 
Construction Processes 

Skills Programme against this single 
unit standard 

 
 

3.3.5 WAYLEAVES, PERMISSIONS AND PERMITS 
 

The Contractor shall be responsible for obtaining all of the necessary wayleaves, permissions or permits 
applicable to working near any existing services or other infrastructure on Site, and shall ensure that any 
wayleaves, permissions or permits obtained by the Employer’s Agent prior to the award of the contract are 
transferred into the Contractor’s name. 

 

The Contractor shall abide by any conditions imposed by such wayleaves, permissions or permits. 
 

The Contractor shall ensure that all wayleaves, permissions and permits are kept on site and are available 
for inspection by the relevant service authorities on demand. 

 

The Contractor shall also ensure that any wayleaves in respect of electricity services are renewed 
timeously every three months. 

 
 

3.3.6 LOCAL PRODUCTION AND CONTENT 

 
The Contractor will be required to comply with all requirements as stated in this document. 
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C3.4 Management 

CONTENTS 
 

3.4.1. FORMS FOR CONTRACT ADMINISTRATION 
3.4.2 PARTICIPATION OF TARGETED LABOUR 
3.4.3. COMMUNITY LIAISON OFFICER 
3.4.4. PARTICIPATION OF TARGETED ENTERPRISES 
3.4.5. ENVIRONMENTAL MANAGEMENT PROGRAMME 
3.4.6. HEALTH AND SAFETY 

 

3.4.1. FORMS FOR CONTRACT ADMINISTRATION 
 

The Contractor shall complete, sign and submit with each monthly statement for payment, the following 
updated returns (the format of which are attached in C3.6 Annexes as amended from time to time): 

 
a) B-BBEE Sub-contract Expenditure Report 
b) Joint Venture Expenditure Report 
c) Targeted Labour Contract Participation Expenditure Report 
d) Targeted Enterprises Contract Participation Expenditure Report 

 
The B-BBEE Sub-contract Expenditure Report is required for monitoring the prime contactor’s 
compliance with the sub-contracting conditions of the PREFERENCE POINTS CLAIM FORM. 

 
The Joint Venture Expenditure Report is required for monitoring the joint venture’s compliance with the 
percentage contributions of the JV partners as tendered, where the joint venture has been awarded 
preference points in respect of its consolidated B-BBEE scorecard. 

 
The Targeted Labour Contract Participation Expenditure Report (if applicable) is required for monitoring 
the contractor’s compliance for achieving the specified minimum targeted labour contract participation goal 
(CPGL) and, if applicable, for calculating any penalty in terms thereof. 

 
The Targeted Enterprises Contract Participation Expenditure Report (if applicable) is required for 
monitoring the contractor’s compliance for achieving the specified minimum targeted enterprises contract 
participation goal (CPGE) and, if applicable, for calculating any penalty in terms thereof. 

 

The Expenditure Reports shall be verified by the Employer’s Agent/Employer’s Agent’s Representative. 
 

3.4.2 PARTICIPATION OF TARGETED LABOUR 

 

3.4.2.1 Minimum targeted labour contract participation goal 
 

In support of the National Department of Public Works’ Expanded Public Works Programme which is aimed 
at alleviating poverty through the creation of temporary employment opportunities using labour intensive 
methodologies and practices where possible, the Employer is seeking to increase the intensity of labour, 
as appropriate, in all of its infrastructure sector projects. 

 
It is a requirement of this contract, therefore, that the work be executed in such a manner so as to maximise 
the use of labour intensive construction methods in order to provide low and semi-skilled temporary 
employment opportunities. 

 
To this end, a minimum targeted labour contract participation goal is specified below, which shall be 
achieved by the Contractor in the performance of the contract, failing which, penalties as described will be 
applied. The Contractor is required to provide all skills training where necessary, so as to ensure that a 
minimum level of competence is achieved and maintained, such that the various activities are carried out 
safely and to the required standard. The cost of training shall be included in the rates for the various work 
activities. 

 
 

The specified minimum targeted labour contract participation goal (CPGL) is 

 
 

The minimum CPGL is such that the Contractor will have to carry out some of the work that would normally 
have been undertaken using mechanised construction methods, by using labour intensive construction 
methods instead. It is left to the discretion of the Contractor to identify suitable work activities for the 
intensification of labour. The Contractor shall, within 5 working days of being requested in writing by the 
Employer’s Agent to do so, submit details of his/her plan to achieve the minimum CPGL. 

5 % 
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3.4.2.2 Definitions 
 

For the purposes of the requirements in respect of the participation of targeted labour, the following 
definitions shall apply: 

 

“Target area” means the geographical area shown on plan in Part C4: Site Information 
 

“Targeted labour contract participation goal (CPGL)” means the sum of the wages (excluding any 
benefits), for which the Contractor, or any of his/her sub-contractors contracts targeted labour in the 
performance of the contract, expressed as a percentage of the value of the contract. 

 
“Targeted labour” means low and semi-skilled individuals, whose wages (excluding any benefits) do not 
exceed the threshold value, who reside in the target area, that are employed by the Contractor, or any of 
his/her sub-contractors, in the performance of the contract. 

 
“Threshold value” is R350.00 per day as adjusted from time to time (excluding any benefits). The 
threshold value is not to be confused with any industry sector minimum wage determined in accordance 
with the Basic Conditions of Employment Act, 75 of 1977. 

 

“Value of the contract” means the contract sum (accepted contract amount) less provisional sums, 
contingencies and VAT. 

 

3.4.2.3 The selection and recruitment of targeted labour 
 

Where targeted labour is to be drawn from specific local communities (defined in terms of the target area), 
such labour shall be identified using the relevant Project Steering Committee. The Contractor shall request, 
via a Community Liaison Officer (if required in terms of the contract), a list of suitable candidates from the 
database, from which the Contractor shall make his/her final selection. The contractor shall enter into 
written contracts of temporary employment with all targeted labour. 

 

Any difficulty experienced by the Contractor in identifying candidates though the Job-Seekers Database, 
or as regards any matter relating to the employment of targeted labour, shall be immediately referred to 
the Employer’s Agent. 

 
3.4.2.4 Contract participation goal credits 

 
Credits towards the achieving the minimum CPGL shall be granted by converting the total monetary value 
of wages paid to targeted labour (including that of sub-contractors) to a percentage of the value of the 
contract. No credits shall be accorded should the contractor/sub-contractor fail to enter into written 
contracts with the targeted labour. Furthermore, no credits shall be accorded in respect of targeted labour 
employed on work in respect of provisional sums or prime cost items. Such labour shall nevertheless be 
recorded on the Project Labour Report which is required to be furnished by the Contractor. 

 
3.4.2.5 Training of targeted labour 

 

The Contractor is required to provide all informal (on-the-job) skills training so as to ensure that a minimum 
level of competence is achieved and maintained, such that the various activities are carried out safely and 
to the required standard. The cost of informal training shall be included in the rates for the various work 
activities. 

 

3.4.2.6 Penalties 
 

The financial penalty to be applied for failing to meet the specified minimum targeted labour contract 
participation goal in the performance of the contract (unless proven to be beyond the control of the 
Contractor), is as follows: 

 

Penalty = (CPGL
S - CPGL

A) x P* 
 

Where CPGL
S = the specified minimum targeted labour contract participation goal 

(expressed as a percentage). 
 

CPGL
A = the targeted labour contract participation goal achieved 

(expressed as a percentage). 
 

P* = the value of the contract. 
 

3.4.3. COMMUNITY LIAISON OFFICER 
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It is a requirement of this Contract that a Community Liaison Officer (CLO) shall be appointed by the 
Contractor. The primary functions of the CLO shall be to assist the Contractor with the selection and 
recruitment of targeted labour, to represent the local community in matters concerning the use of targeted 
labour (and/or enterprises) on the works, and to assist with and facilitate communication between the 
Contractor, the Employer’s Agent and the local communities. 

 
The identification of suitable candidates (maximum 5; minimum 3) for the CLO position shall be resolved 
by the relevant Sub-council Manager through a process of advertising and shortlisting. Should suitable 
candidates not be identified through this process, the Contractor shall be allowed to seek candidates from 
the relevant Sub-Council Job-Seekers Database. The final selection and appointment of the CLO in terms 
of the contract shall be the responsibility of the Contractor. 

 

The period of appointment of the CLO shall be as stated in the Contract for Temporary Employment as a 
Community Liaison Officer referred to below. The date of commencement of temporary employment of the 
CLO shall be as agreed with the Employer’s Agent. 

 
It is required, therefore, that the Contractor enter into a contract of temporary employment with the selected 
CLO, the contracting parties being the Contractor and the CLO. To this end, a specimen Form of Contract 
of Temporary Employment as Community Liaison Officer is included in this document. This Form of 
Contract sets out, inter alia, the agreement between the parties, the duties and conditions of employment 
of the CLO. The rate of remuneration for the CLO, payable by the Contractor, is currently R360.00 per 
day.. As said contract will be between the Contractor and the CLO, all costs involved shall be borne by the 
Contractor and the tender shall be deemed to include for this. 

 
3.4.4. PARTICIPATION OF TARGETED ENTERPRISES 

 

3.4.4.1 Minimum targeted enterprises contract participation goal 
 

It is a requirement of this contract that enterprises located within the target area, as defined, be engaged 
by the Contractor for the provision of supplies, services or works necessary for the performance of this 
contract. 

 
To this end, a minimum targeted enterprises contract participation goal is specified below, which shall be 
achieved by the Contractor in the performance of the contract, failing which, penalties as described will be 
applied. 

 
 

The specified minimum targeted enterprises contract participation goal (CPGE) is 

 
 

The Contractor shall engage targeted enterprises directly or indirectly in the performance of the contract 
to the extent that the total monetary value of such engagements (exclusive of VAT), expressed as a 
percentage of the value of the contract, is sufficient to achieve the specified minimum CPGE. 

 
3.4.4.2 Definitions 

 

For the purposes of the requirements in respect of the participation of targeted enterprises, the following 
definitions shall apply: 

 
“Target area” means the geographical area shown on plan in Part C4: Site Information 

 

“Targeted enterprises contract participation goal (CPGE)” means the value of supplies, services or 
works (exclusive of VAT), for which the Contractor contracts targeted enterprises, either directly or 
indirectly, in the performance of the contract, expressed as a percentage of the value of the contract. 

 
“Targeted enterprises” means any sole trader, partnership or legal entity that acts as a supplier, 
manufacturer, service provider or sub-contractor, and which has its base of operations in the target area. 

 
“Value of the contract” means the contract sum (accepted contract amount) less provisional sums, 
contingencies and VAT. 

 
3.4.4.3 Achieving the contract participation goal 

 

The contractor may achieve the specified minimum CPGE as follows: 
 

a) by engaging one or more targeted enterprises to perform commercially useful functions in the 
performance of the contract; 

30 % 
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b) by engaging non-targeted enterprises, who in turn engage one or more targeted enterprises to 
perform commercially useful functions in the performance of the contract; 

 
c) by a combination of the above. 

 

The Contractor shall, within 5 working days of being requested by the Employer’s Agent to do so, submit 
details of his/her plan to achieve the minimum CPGE. 

 
3.4.4.4 Contract participation goal credits 
 

Credits towards achieving the minimum CPGE shall be granted by converting the total monetary value 
(exclusive of VAT) of the agreements between the Contractor, or Contractor’s sub-contractors, and 
targeted enterprises, to a percentage of the value of the contract. 

 

No credits shall be accorded should the Contractor (or sub-contractors): 
 

a) make direct payment to third parties in connection with the contract on behalf of targeted enterprises, 
when such payment is recovered by making deductions from payments due to the targeted enterprise; 

 
b) fail to enter into written contractual agreements with the relevant targeted enterprises. 

 
 

Credits claimed towards the contract participation goal shall be denied where such written contractual 
agreements contain any of the following: 

 
c) conditions which are more onerous than those that exist in the prime contract (this contract); 

 
d) payment procedures based on a pay when paid system; 

 

e) authoritarian rights given to the employing contractor, with no recourse to independent adjudication 
in the event of a dispute arising. 

 
No credits may be claimed in respect of targeted enterprises that that do not adhere to statutory labour 
practices. 

 
No credits shall be accorded in respect of targeted enterprises engaged on work in respect of provisional 
sums or prime cost items. 

 

In the event that a targeted enterprise sub-contracts to another targeted enterprise, only the value of the 
higher level sub-contract shall be granted as credit towards achieving the specified minimum CPGE. 

 
In addition to the form required for contract administration (the Targeted Enterprises Contract Participation 
Expenditure Report), the Contractor shall furnish the Employer’s Agent, upon written request, with 
documentary evidence that the targeted enterprises have their base of operations in the target area, copies 
of the contractual agreements with the various targeted enterprises, as well as documentary proof of 
payments made to the various targeted enterprises. 

 
3.4.4.5 Penalties 

 
The financial penalty to be applied for failing to meet the specified minimum targeted enterprises contract 
participation goal in the performance of the contract (unless proven to be beyond the control of the 
Contractor), is as follows: 

 

Penalty = (CPG S - CPG A) x P* 
 

Where CPG S =  the specified minimum targeted enterprises contract participation 
goal (expressed as a percentage). 

 

CPG A = the targeted enterprises contract participation goal achieved 
(expressed as a percentage). 

 
P* =   the value of the contract. 

 
 

3.4.5. ENVIRONMENTAL MANAGEMENT PROGRAMME 
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Particular Specification E: Environmental Management Specification and its Annexures are attached 
hereto. 

 
3.4.6. HEALTH AND SAFETY 

 

Particular Specification H: Health and Safety Specification is attached hereto. 
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E: ENVIRONMENTAL MANAGEMENT SPECIFICATION 

 
 

C3.4.5. ENVIRONMENTAL MANAGEMENT PLAN (EMP) 
 

1.2 Introduction 

This Environmental Management Plan (EMP) addresses the management of environmental impacts related to the 
proposed construction of the Paved Block Road. The document provides a basis for managing, mitigating and 
monitoring the environmental impacts associated with all phases of the proposed project. 

 

1.3 Objectives of the EMP 

This document provides appropriate mitigation measures designed to minimise or eliminate the significant adverse 
impacts that may be caused as a result of the proposed project. Mitigation can be achieved in two ways, namely: 

a) By applying preventative measures during the construction phase, and 
b) By rehabilitating the disturbed area during construction phase of the project. 

 

The primary objectives of the EMP are to: 
(c) Describe actions for achieving the mitigation measures. 
(d) Define organisational and administrative arrangements for environmental management and 

monitoring of the work, including defining the responsibilities of staff and co-ordination, liaison 
and reporting procedures. 

(e) Ensure that communication is adopted by the site supervision staff regarding pro-active 
environmental management, such that potential problems can be identified and mitigation 
measures can be implemented prior to rehabilitation work being carried out. 

 

1.4 Environmental aspects and impacts 

Environmental aspects could be defined as “those components of the proposed activity that are likely to interact 
with the environment”. An environmental impact could be defined as “any change to the environment resulting from 
an environmental aspect”. 

 

The contractor shall plan activities in such a way that impacts are prevented. In the event that prevention is not 
practicable, or is not achieved because of misapplication, the contractor shall apply approved measures that will 
limit and contain the magnitude, duration and intensity of the impact as soon as practical. The contractor shall 
demonstrate that it is capable of repairing and reinstating the damaged environment. General good construction 
practice will play an important role in avoiding the occurrence of an impact. 

 
2.0 Environmental Impacts Associated with the project. 

Component of the 
receiving Environment 

Pollutant Environmental impact 

Physical 

Water quality • Fuel leakages 

• Chemical spillages 

• Erosion 
• Waste generated (chemical containers) 

Water quality decrease/ water pollution 

Air quality • Dust emissions 

• Chemicals 

• Vehicle fumes 

• Vapour discharge from tanks 

• Fuel nozzles 
• Waste odours 

 

Soil • Erosion 

• Chemical spillages 

• Fuel leakages 

• Waste generation 
• Salinization 

Soil pollution 

Geology • Excavation 
• Earthing 

Soil pollution 

Ground and soil stability • Cracking of the tank or piping 

• Leakages of hazardous substances 
• Unstable foundations 

Water pollution 
Soil pollution 

Social 
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Sound environment • Noise Noise pollution 

Architecture /archaeology 
and cultural heritage 

  

Aesthetics Construction of the bulk water scheme Visual impact 
Light pollution 

Human beings 
( safety and security) 
Human beings 
(Traffic) 

• Security risk from vagrants 

• Safety risk to workers 

• Fires and explosions resulting from 
negligent 

• Criminal activities 

• Increased traffic on surrounding roads 
networks 

 

Health impact 



125 
Contract 
Part C3: Scope of Work 

C3.5 
Management 

Environmental Management Specification 

Bid No 41 / 2024 – 2025T 
REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN 

WARD 17: SUNDUZA, BENSONVALE, JOZANAS NEK 

 

 

 

3.0 GENERAL REQUIREMENTS 
 

3.1. EMP ADMINISTRATION 
Copies of this EMP shall be kept at the site office and will be distributed to all senior contract personnel. All senior 
personnel shall be required to familiarise themselves with the contents of this document. 

 

3.2. ROLES AND RESPONSIBILITIES 
The implementation of this EMP requires the involvement of several stakeholders, each fulfilling a different but vital 
role to ensure sound environmental management during the construction phase. 

 

3.2.1. Department of Environmental Affairs (DEA) 
The National Department of Environmental Affairs (DEA) is the designated authority responsible for authorising the 
EIA and this EMP. DEA has overall responsibility for ensuring that the applicant (NLM) complies with the conditions 
of its ROD as well as this EMP. DEA shall be invited to join the Environmental Management Committee (EMC) (see 
below) and attend the monthly EMC meetings. 

 

3.2.2. Employer: Senqu Local Municipality (SLM) 
Under South African environmental legislation, the Applicant / Employer is accountable for the potential impacts of 
the activities that are undertaken and is responsible for managing these impacts. SLM as the Applicant / Employer 
therefore has overall environmental responsibility to ensure that the implementation of this EMP complies with the 
relevant legislation and the conditions of the ROD. 

 

The Employer has appointed the Contractor to undertake the contract on a design and construct basis. 
NLM shall join the EMC and attend the monthly EMC meetings. 

 
3.2.3. Employer’s Representative (ER) 
THEWO as the Employer’s Representative (ER) would act as the Employer’s on-site implementing agent and has 
the responsibility to ensure that the Employer’s responsibilities are executed in compliance with relevant legislation 
and the ROD. 

 

In addition to general project management, the ER has the responsibility to appoint the Environmental Control 
Officer (ECO) (see below). 

 
Any on-site decisions regarding environmental management are ultimately the responsibility of the ER. 

 

The on-site ER shall assist the ECO where necessary and will have the following responsibilities in terms of the 
implementation of this EMP: 

▪ Ensuring that the necessary environmental authorisations and permits have been obtained. 
▪ Reviewing and approving the Contractor’s method statements with input from the ECO (see 3.2.4 below) 

where necessary. 
▪ Assisting the Contractor in finding environmentally responsible solutions to problems with input from the 

ECO and EMC (see 3.2.6 below) where necessary. 
▪ Ordering the removal of person(s) and/or equipment not complying with the EMP specifications. 
▪ Issuing fines for transgressions of site rules and penalties for contravention of the EMP. 

▪ Providing input into the ECO's ongoing internal review of the EMP, which is submitted as a report to the 
Employer. 

▪ Attending the monthly EMC meetings as a member of the EMC. 

 
 

3.2.4. Environmental Control Officer (ECO) 
The Environmental Control Officer (ECO) will be an independent environmental consultant appointed by the ER to 
act as the Employer’s representative to monitor and review the on-site environmental management and 
implementation of this EMP by the Contractor. 

 
The ECO shall be on site daily for the first six months of the construction contract and thereafter on a needs basis, 
but at least once a week. 

 
The ECO’s duties will include the following: 

▪ Assisting the ER in ensuring that the necessary environmental authorisations and permits have been 
obtained. 

▪ Maintaining open and direct lines of communication between the ER, Employer, Contractor and EMC with 
regard to environmental matters. 

▪ Convening the EMC and facilitating EMC meetings. Appointing specialists (botanists, freshwater 
ecologists, etc.) as required to advise the EMC. Reporting on environmental issues at construction site 
meetings and at monthly EMC meetings. 

▪ Convening and facilitating public meetings. 
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▪ Reviewing and approving the Contractor’s construction method statements together with the ER. 
▪ Regular site inspections of all construction areas with regard to compliance with the EMP. 
▪ Monitoring and verifying adherence to the EMP, the ROD and approved method statements at all times, 

monitoring and verifying that environmental impacts are kept to a minimum. Taking appropriate action if 
the specifications are not followed. 

▪ Assisting the Contractor in finding environmentally responsible solutions to problems. 
▪ Monitoring the undertaking by the Contractor of environmental awareness training for all new personnel 

coming onto site. 
▪ Advising on the removal of person(s) and/or equipment not complying with the specifications (via the ER). 
▪ Recommending the issuing of fines for transgressions of site rules and penalties for contraventions of the 

EMP (via the ER). 
▪ Auditing the implementation of the EMP and compliance with the ROD on a monthly basis. 
▪ Undertaking a continual review of the EMP and recommending additions and/or changes to the document 

to the EMC for discussion. 
▪ Compiling a final audit report regarding the EMP and its implementation during the construction period 

after completion of the contract and submitting this report to the Employer and the DEA. 

 

3.2.5. Contractor’s Designated Environmental Officer (DEO) 
The Contractor refers to the team appointed by the Employer to undertake the detailed design and the construction 
activities for the project. 

 
The appointed Contractor will be required to appoint a competent individual as the Contractor’s on-site Designated 
Environmental Officer (DEO). The DEO must be appropriately trained in environmental management and must 
possess the skills necessary to impart environmental management to all personnel involved in the contract. 

 
The DEO will be responsible for overseeing the Contractor’s internal compliance with the EMP requirements and 
ensuring that the environmental specifications are adhered to. 
The DEO will be responsible for keeping detailed records of all site activities that may pertain to the environment. 
This includes: 

▪ Daily site inspections. 
▪ Supervision of work where environmental management is a key aspect (e.g. in sensitive areas, with high 

environmental risk, etc.). 
▪ Informing the ECO. 
▪ Reporting to the EMC regarding implementation of the EMP. 
▪ Completing start-up, weekly, monthly and site-closure checklists 
▪ Keeping a photographic record of progress on site from an environmental perspective. 

▪ Keeping a register of complaints in the site office and recording and dealing with any community comments 
or issues. 

▪ Keeping a record of on-site incidents and accidents and how these were dealt with. 

 
3.2.6. Environmental Management Committee (EMC) 
The EMC shall be a multidisciplinary team tasked with monitoring the progress of the EMP and resolving any 
environmental problems that may arise during the course of the project. The EMC shall be accountable for ensuring 
that environmentally sound principles guide the project during the construction phase. The TOR shall be finalised 
once the EMC has been convened. 

 
The EMC shall consist of all the relevant stakeholders in the construction phase, as well as representatives of 
interested and affected parties, for example: 

▪ The affected landowners and/or communities; 
▪ The local municipalities; 
▪ Local environmental NGOs; 
▪ Local tourism and agriculture organisations; and 

If particular specialists (e.g. a vegetation specialist or freshwater ecologist) are required to advise the EMC on 
particular issues, these shall be brought in on a needs basis. 

 

The EMC shall normally meet monthly. If the EMC is required to meet more or less frequently, this shall occur on a 
needs basis. 

 
3.2.7. Organisational structure 
Details of the organisational structure are presented in Figure 1. The structure illustrates the reporting procedures 
for stakeholders in the implementation of this EMP. 
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Figure 1: EMP implementation organisational structure. 

 

3.3. ENVIRONMENTAL AWARENESS TRAINING 
The Contractor shall ensure that adequate environmental awareness training of senior site personnel takes place 
and that all construction workers receive an induction presentation on the importance and implications of the EMP. 

 
The presentation shall be conducted, as far as is possible, in the employees’ language of choice. As a minimum, 
training should include: 

▪ Explanation of the importance of complying with the EMP. 
▪ Discussion of the potential environmental impacts of construction activities. 
▪ The benefits of improved personal performance. 
▪ Employees’ roles and responsibilities, including emergency preparedness. 

▪ Explanation of the mitigation measures that must be implemented when carrying out their activities. 
▪ Explanation of the specifics of this EMP and its specification (no-go areas, etc.) 
▪ Explanation of the management structure of individuals responsible for matters pertaining to the EMP. 

 
The contractor shall keep records of all environmental training sessions, including names, dates and the information 
presented. 

 

3.5. PUBLIC PARTICIPATION 
An ongoing process of public participation shall be maintained to ensure the continued involvement of interested 
and affected parties (I&APs) in a meaningful way. 

 

Public meetings to discuss progress and any construction issues that may arise shall be held at least every six 
months and more regularly if deemed necessary by the ER. 

 
These meetings shall be arranged by the ECO but shall be facilitated by the ER. The Contractor shall present a 
progress report at each public meeting. 

 
All the I&APs that participated in or were informed during the EIA shall be invited to each of the public meetings. 

 

4. CONTROL OF CONSTRUCTION ACTIVITIES 
4.1. SITE CLEARING 

The Contractor shall submit a site clearing method for all areas where the Contractor is required to, or intends to, 
clear vegetation, either within the road reserve or at the other designated construction areas outside the road 
reserve. The method statement shall clearly indicate chainage or land references and shall detail any search and 
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rescue and/or seed collection to take place, what is to be cleared and how this will be done, where and how cleared 
material would be stored or disposed of, etc. 

 
4.1.1. Vegetation clearing 
No vegetation clearing shall take place without written approval of the method statement by the ER. Before clearing 
of vegetation, the Contractor shall ensure that all litter and non-organic material is removed from the area to be 
cleared. Vegetation clearing in watercourses and wetland areas shall be conducted by hand. No heavy machinery 
shall be permitted in watercourses to clear vegetation. Vegetation cleared from watercourses shall be removed from 
the watercourse immediately to prevent flooding. All indigenous plant material removed from cleared areas shall be 
stockpiled for mulching. All remaining vegetation shall be removed and disposed of at an approved landfill site. 

 
4.1.2. Topsoil 
The Contractor shall remove topsoil from all areas where topsoil will be impacted on by construction activities, 
including temporary activities such as storage and stockpiling, etc. Stripped topsoil shall be stockpiled in areas 
agreed with the ER for later use in re-vegetation and shall be adequately protected. Topsoil is considered to be the 
natural soil covering, including all the vegetation and organic matter. Depth of topsoil stripped may vary.Topsoil 
stockpiles shall be convex and no more than 2 m high. Stockpiles shall be shaped so that no surface water ponding 
can take place. 

 
Topsoil stockpiles shall be protected from erosion by wind and rain by providing suitable stormwater and cut off 
drains and/or by establishing suitable temporary vegetation. Stockpiles shall not be covered with materials such as 
plastic that may cause it to compost or would kill the seed bank. 

 
Topsoil stockpiles shall not be subject to compaction greater than 1500 kg/m2 and shall not be pushed by a 
bulldozer for more than 50m. 

 
Before topsoil is to be re-used the stockpiles shall be analysed by a suitably qualified landscape contractor / 
horticulturist and, if necessary, upgraded before use. 

 

Any topsoil contaminated by hazardous substances shall not be used but shall be disposed of at a DWA approved 
landfill site. 

 
The Contractor shall be held responsible for the replacement, at his own cost, for any unnecessary loss of topsoil 
due to his failure to work according to the approved method statements and the requirements of this EMP. 

 
4.2. MANAGEMENT OF SITE FACILITIES 

The construction, layout and extent of the construction site and its components shall be planned, designed and 
managed in such a manner that environmental impacts are minimised. 

 
Temporary structures and facilities shall be decommissioned to the satisfaction of the EMC and clean-up after 
construction shall be effectively undertaken. 

 

4.2.1. Site layout and establishment 

The Contractor shall establish construction camps, offices, workshops, testing facilities, stockpiling areas, staff 
accommodation etc. in a manner that does not adversely affect the environment. 

 

The construction area shall be kept to a minimum. 
 

Site establishment shall not take place on steep slopes, within 30 m of wetland areas and watercourses or at sites 
declared as no-go areas (see 4.2.2 below). 

 
The site layout shall take cognisance of access for deliveries and services. Likely disturbance to neighbours as well 
as security implications shall be considered. 

 

4.2.2. No-go areas 
Areas where construction activities (including traffic accommodation) are prohibited are referred to as no-go areas. 
Entry into these areas by any person, vehicle or equipment without the ER’s written permission will result in a 
penalty. 

 
All declared no-go areas will be demarcated by temporary fencing (4.2.3) the position of which shall be agreed to 
by the ER and ECO, and appropriate signage. 

 

All private property outside of the construction areas (including any bypass routes) as set out in the site layout plan 
shall be considered no-go areas. 
The following areas within the road reserve shall be declared no-go areas: 
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Demarcation materials (fencing, signage, etc.) shall not be moved or removed at any stage of the project without 
the written consent of the ER. 

 
4.2.3. Temporary fencing 
The Contractor shall erect temporary fencing along the perimeter of designated no-go areas. 

 
Temporary fencing shall, as a minimum, consist of wooden or metal posts at 3m intervals, with two plain wire strands 
tensioned horizontally at heights of 300 mm and 900 mm above the ground, threaded with commercial type danger 
tape. 

 

The Contractor shall maintain in good order all demarcation fencing and barriers for the duration of construction 
activities, or as otherwise instructed. 

 

4.2.4. Ablution facilities 
The Contractor is responsible for the erection and maintenance of adequate ablution facilities and for enforcing the 
use of these facilities. 

 

The Contractor shall be responsible for ensuring that all ablution facilities are maintained in a clean and sanitary 
condition to the satisfaction of the ER. 

 
Ablution facilities (chemical toilets, etc.) must be provided at all construction camp areas where there will be a 
concentration of labour. Toilet paper must be provided. 

 
4.2.5. Eating areas 

If none is available, the Contractor shall provide adequate temporary shade within the construction areas to ensure 
that site personnel do not move off site to eat. 

 
The Contractor shall provide adequate refuse bins at all eating areas to the satisfaction of the ER. 
If deemed necessary by the ER, the Contractor shall demarcate designated eating areas. 

 
4.2.6. Workshop, equipment maintenance and storage 
All vehicles and equipment shall be kept in good working order to maximise efficiency and minimise pollution. 

 

All maintenance, including washing and refuelling of plant on site shall take place at designated locations at the 
workshop area. 

 
The Contractor shall ensure that no contamination of soil or vegetation occurs around workshops and plant 
maintenance facilities. 

 
Drip trays shall be used to collect used oil, lubricants, etc. during maintenance. Drip trays shall be provided for all 
stationary plant. 

 

4.2.7. General aesthetics 
The Contractor shall ensure that the type and colour of roofing and cladding materials of any new buildings and 
structures constructed as part of the project are selected to reduce reflection and blend with the natural environment. 

 

The Contractor shall not deface, paint, damage or mark any natural feature (e.g. rocks, etc.) situated on or around 
the site for survey or any other purposes unless agreed beforehand with the ER. Any features affected by the 

 
Contractor in contravention of this clause shall be restored / rehabilitated to the satisfaction of the ER. 

 
All construction areas must be kept neat and tidy at all times. Different materials and equipment must be kept in 
designated areas and storing/stockpiling shall be kept orderly. 
Lighting shall be of the downward facing spill off type. 

 
4.3. MATERIALS HANDLING, USE AND STORAGE 
The potential environmental impact of the handling, use, storage and disposal of materials used during construction 
shall be minimised. 

 
4.3.1. General 
Environmental considerations shall be taken into account in the siting of any material storage areas. 

 

4.3.2. Transportation 
The Contractor shall ensure that all suppliers and their delivery drivers are aware of procedures and restrictions 
(e.g. no-go areas) in terms of this EMP. 
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Material shall be appropriately secured to ensure safe passage between destinations during transportation. Loads 
shall have appropriate cover to prevent them spilling from the vehicle during transit. The Contractor shall be 
responsible for any clean-up resulting from the failure by his employees or suppliers to property secure transported 
materials. 

 
4.3.3. Stockpiling 
The Contractor shall plan his activities so that materials excavated from borrowpits and cuttings, in so far as 
possible, can be transported direct to and placed at the point where it is to be used. 
Stockpiles shall be positioned and sloped to create the least visual impact. 
No foreign material generated / deposited during construction shall remain on site. Areas affected by stockpiling 
shall be reinstated to the satisfaction of the ER and ECO. 

 
4.3.4. Hazardous substances 
All hazardous material / substances (e.g. petrochemicals, oils, etc.) shall be stored on site only under controlled 
conditions. All hazardous material / substances shall be stored in a secured, appointed area that is fenced and has 
restricted entry. All storage shall take place using suitable containers to the approval of the ER. Hazard signs 
indicating the nature of the stored materials shall be displayed on the storage facility or containment structure. 

 
Fuel shall be stored in a steel tank supplied and maintained by the fuel suppliers. The tank shall be located in a 
secure, demarcated area and an adequate bund wall (110% of volume) shall be provided. The floor and wall of the 
bund area shall be impervious to prevent infiltration of any spilled / leaked fuel into the soil. 

 
 

4.3.5. Cement and concrete batching 
Concrete mixing directly on the ground shall not be allowed and shall take place on impermeable surfaces to the 
satisfaction of the ER. 

 
The concrete batching activities shall be located in an area of low environmental sensitivity to be identified and 
approved by the ER. 

 
All runoff from batching areas shall be strictly controlled, and cement-contaminated water shall be collected, stored 
and disposed of at a site approved by the ER. 

 
Contaminated water storage facilities shall not be allowed to overflow and appropriate protection from rain and 
flooding shall be implemented. 

 

Unused cement bags shall be stored out of the rain where runoff won’t affect it. 
 

Used (empty) cement bags shall be collected and stored in weatherproof containers to prevent windblown cement 
dust and water contamination. Used cement bags shall not be used for any other purpose and shall be disposed of 
on a regular basis via the solid waste management system (4.5). 

 
All excess concrete shall be removed from site on completion of concrete works and disposed of. Washing of the 
excess into the ground is not allowed. 

 
4.4. TRAFFIC ACCOMMODATION 
The Contractor shall be required to ensure that traffic along the road is accommodated within the road reserve as 
far as is possible. 

 
Any traffic accommodation outside the road reserve, excluding the temporary bypasses at the bridge demolition 
and construction sites (4.9.1), shall utilise existing farm and public roads as much as possible. 
No new bypass or traffic accommodation routes shall be cleared or established without the approval of the ER. 

 
4.5. WASTE MANAGEMENT 
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Waste management on site shall be strictly controlled and monitored. Only approved waste disposal methods shall 
be allowed. 

 
The Contractor shall ensure that all site personnel are instructed in the proper disposal of all waste. 

 

4.5.1. Solid waste 
The Contractor shall ensure that all facilities are maintained in a neat and tidy condition and the site shall be kept 
free of litter. Measures shall be taken to reduce the potential for litter and negligent behaviour with regard to the 
disposal of all refuse. At all places of work the Contractor shall provide litter bins, containers and refuse collection 
facilities for later disposal. 

 
Solid waste may be temporarily stored on site in a designated area approved by the ER prior to collection and 
disposal. Waste storage containers shall be covered, tip-proof, weatherproof and scavenger proof. The waste 
storage area shall be fenced off to prevent wind-blown litter. No burning, on-site burying or dumping of waste shall 
occur. 

 
All solid waste shall be disposed of offsite at an approved landfill site. The Contractor shall supply the ER with 
certificates of disposal. 

 
4.5.1.1. Domestic waste 
The Contractor shall provide metal refuse bins to BS 792 or equivalent plastic refuse bins, all with lids, for all 
buildings. Refuse shall be collected and removed from all facilities at least twice per week. Domestic waste shall be 
transported to the approved refuse disposal site in covered containers or trucks. 

 

4.5.1.2. Construction rubble/waste 

Inert construction rubble and waste materials shall be disposed of by burying in the borrow pits or at a site approved 
by the ER. 

 
4.5.1.3. Scrap metal 
Scrap metal shall be disposed of off site. 

 
4.5.2. Hazardous waste 
All hazardous waste (including bitumen, etc.) shall be disposed of at a DWS approved hazardous landfill site. The 
Contractor shall provide disposal certificates to the ER. 

 

Used oil and grease shall be removed from site and sold to an approved used oil recycling company. 
Under no circumstances shall the spoiling of tar or bituminous products on the site, over embankments, in borrow 
pits or any burying, be allowed. 

 

Unused or rejected tar or bituminous products shall be returned to the supplier’s production plant. 
Used oil, lubricants, cleaning materials, etc. from the maintenance of vehicles and machinery shall be collected in 
holding tanks and sent back to the supplier or removed from site by a specialist oil recycling company for disposal 
at a DWS approved hazardous waste site. 

 
4.5.3. Wastewater 
The ER’s approval shall be required prior to the discharge of contaminated water into sewer systems. 
Water from kitchens, showers, laboratories, sinks etc. shall be discharged into a conservancy tank for removal from 
the site. 

 
Runoff from fuel depots / workshops / machinery washing areas and concrete batching areas shall be collected into 
a conservancy tank and disposed of at a site approved by the ER. 

 
4.6. NOISE CONTROL 
The Contractor shall endeavour to keep noise generating activities to a minimum. 

 

The Contractor shall restrict all operations that result in undue noise disturbance to local communities and/or 
dwellings (e.g. blasting, crushing, etc.) to daylight hours on weekdays or as otherwise agreed with the ER. 

 
The Contractor shall warn any local communities and/or residents that could be disturbed by noise generating 
activities such as blasting well in advance and shall keep such activities to a minimum. 
The Contractor shall be responsible for compliance with the relevant legislation with respect to noise. 

 

4.7. DUST CONTROL 
The Contractor shall ensure that the generation of dust is minimised and shall implement a dust control programme 
to maintain a safe working environment, minimise nuisance for surrounding residential areas / dwellings and protect 
damage to natural vegetation, crops, etc. 
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Construction vehicles shall comply with speed limits and haul distances shall be minimised. 
Material loads shall be suitably covered and secured during transportation. 

 
Exposed soil and material stockpiles shall be protected against wind erosion and the location of stockpiles shall 
take into consideration the prevailing wind directions and locations of sensitive receptors. 

 
The Contractor shall implement dust suppression measures (e.g. water spray vehicles, covering of material 
stockpiles, etc.) if and when required. 

 

4.8. WORK IN WATERCOURSES AND WETLAND AREAS 
The Contractor shall not work within river flood lines, watercourses and wetlands without written approval from the 
ER as required for the execution of the work. An experienced freshwater ecologist shall be consulted for all issues 
related to wetlands. 

 
As far as is reasonably possible, work in watercourses and wetland areas shall take place outside of the expected 
rainy season and allow sufficient time for rehabilitation processes to be effected before the rains commence, i.e. 
between the months of October and April. This includes any work requiring the diversion of rivers or sections of 
rivers, the stabilisation of eroded drainage lines and any construction activities involving the crossing of 
watercourses and wetland areas. 

 

All watercourses and wetland areas shall be protected from erosion and direct or indirect spills of pollutants, e.g. 
sediment, refuse, sewage, cement, oils, fuels, chemicals, wastewater, bituminous products, etc. 
In the event of a spill, the Contractor shall take prompt action to clear polluted areas and prevent spreading of the 
pollutants. The Contractor shall be liable to arrange for professional service providers to clear affected areas, if 
required. 

 
Any work requiring the fording of watercourses by machinery and vehicles shall be undertaken at slow speed and 
with clean vehicles (no leaks, etc.) and along a single track. 

 

Drip trays shall be used for all pumps, generators, etc. in order to prevent water contamination as a result of fuel 
spills or leaks 

 
4.8.1. Protection of surface water quality 

The Contractor shall ensure uninterrupted flow of clean surface water past the construction works to the satisfaction 
of the ER and ECO. This shall be done by diverting surface water flow (coffer dams, etc.), piping the surface flow 
past the works, etc. No watercourse may be diverted, dammed or modified without the approval of the method 
statement (3.8.1) by the ER. 

 

Should this occur, the necessary approval must be obtained from DEA and DWS in terms of the National Water Act 
(36 of 1998). 

 
Contaminated water (silt-laden, cement-contaminated, etc.) pumped from the works area shall be pumped into 
settlement ponds and not straight back into the watercourse or wetland areas. 

 
Water shall not be pumped from the settlement ponds into the river without the approval of the ER. 

 

Washing of clothes and equipment, bathing and swimming in rivers, streams and dams are strictly forbidden. 
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4.10. PROTECTION OF NATURAL VEGETATION 
The Contractor shall be responsible for informing all employees about the need to prevent any harmful effects on 
natural vegetation on or around the construction site as a result of their activities. 

 
Clearing of natural vegetation shall be kept to a minimum. The removal, damage and disturbance of natural 
vegetation without the written approval of the ER are prohibited. 

 
Before vegetation clearing takes place in any construction area, search and rescue and seed collection shall be 
undertaken. 

 

The use of herbicides is prohibited unless approved by the ER. 
 

The trees located within the activity are protected by legislation and may not be cut, disturbed, damaged, destroyed 
and their products may not be possessed, collected, removed, transported, exported, donated, purchased or sold 
except under licence granted by DWS (or a delegated authority). 

 
4.11. PROTECTION OF FAUNA 

The Contractor shall ensure that no hunting, trapping, shooting, poisoning or otherwise disturbance of any fauna 
takes place. 

 
The feeding of any wild animals is prohibited. The use of pesticides is prohibited unless approved by the ER. No 
domestic pets or livestock are permitted on site. 

 
4.12. FIRE CONTROL 

The Contractor shall take all reasonable steps to avoid increasing the risk of fire through activities on site.The 
Contractor shall ensure that basic fire-fighting equipment is available at all construction areas and facilities. 

 
The Contractor shall appoint a fire officer who shall be responsible for ensuring immediate and appropriate action 
in the event of a fire. The Contractor shall ensure that all site personnel are aware of the procedure to be followed 
in the event of a fire. 

 
MS10: The Contractor shall submit a fire control and fire emergency method statement to the ER for approval. The 
method statement shall detail the procedures to be followed in the event of a fire and the name of the appointed fire 
officer. 
Any work that requires the use of fire may only take place at a designated area approved by theER and must be 
supervised at all times. Fire-fighting equipment shall be available. 
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4.13. BORROW PITS 
No borrow pits shall be developed without a Department of Mineral Resources (DMR) approved EMP for borrow 
pits in terms of the Mineral and Petroleum Resources Development Act (MPRDA). 
Borrow pits shall at all times be operated according to the regulations promulgated in terms of the MPRDA and 
approved EMP. 

 

4.14. WATER PROVISION 
The Contractor shall make available safe drinking water fit for human consumption at the site offices and all other 
working areas. 

 

All drinking water must be from a legal source and comply with recognised standards for potable use. The Contractor 
shall comply with the provisions of the National Water Act and its Regulations for taking water from rivers or streams 
and the use thereof. 

 
If water is stored on site, drinking water and multi-purposed water storage facilities shall be clearly distinguished 
and demarcated. 

 
4.15. PROTECTION OF HERITAGE AND CULTURAL FEATURES 

If any archaeological or palaeontological artefacts or remains are uncovered during earthmoving activities, work in 
the vicinity of the find shall cease immediately. Contractor shall immediately notify the ER, who shall contact the 
South African Heritage Resources Agency (SAHRA). 

 

The Contractor will be required to abide by the specifications as set out by SAHRA or the heritage specialist 
appointed to investigate the find. 

 
The Contractor may not, without a permit issues by the relevant heritage resources authority, destroy, damage, 
excavate, alter, deface or otherwise disturb archaeological material. 

 
5. NON-COMPLIANCE 
5.1. PROCEDURES 
The Contractor shall comply with the environmental specifications and requirements on an ongoing basis and any 
failure on his part to do so will entitle the ER to impose a penalty. 

 
In the event of on-compliance the following recommended process shall be followed: 

 

The ER shall issue a notice of non-compliance to the Contractor, stating the nature and magnitude of the 
contravention. A copy shall be provided to the ECO. 

 
The Contractor shall act to correct the non-conformance within 24 hours of receipt of the notice, or within a period 
that may be specified within the notice. 

 
The Contractor shall provide the ER with a written statement describing the actions to be taken to discontinue the 
non-conformance, the actions taken to mitigate its effects and the expected results of the actions. A copy shall be 
provided to the ECO. 

 
In the case of the Contractor failing to remedy the situation within the predetermined time frame, the ER shall impose 
a monetary penalty based on the conditions of contract. 

 
In the case of non-compliance giving rise to physical environmental damage or destruction, the 
ER shall be entitled to undertake or to cause to be undertaken such remedial works as may be required to make 
good such damage and to recover from the Contractor the full costs incurred in doing so. 

 
In the event of a dispute, difference of opinion, etc. between any parties in regard to or arising out of interpretation 
of the conditions of the EMP, disagreement regarding the implementation or method of implementation of conditions 
of the EMP, etc. any party shall be entitled to require that the issue be referred to specialists for determination. 

 
The ER shall at all times have the right to stop work and/or certain activities on site in the case of non-compliance 
or failure to implement remediation measures. 

 

5.2. OFFENCES AND PENALTIES 
Any avoidable non-compliance with the conditions of the EMP shall be considered sufficient ground for the 
imposition of a penalty. 

 

Possible offences, which should result in the issuing of a contractual penalty, include, but are not limited to: 
▪ Unauthorised entrance into no-go areas; 
▪ Unauthorised damage to natural vegetation; 
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▪ Unauthorised camp establishment (including stockpiling, storage, etc.); 
▪ Hydrocarbons / hazardous material: negligent spills / leaks and insufficient storage; 
▪ Ablution facilities: non-use, insufficient facilities, insufficient maintenance; 
▪ Late method statements or failure to submit method statements; 
▪ Insufficient solid waste management (including clean-up of litter, unauthorised dumping etc.); 
▪ Erosion due to negligence / non-performance; 
▪ Excessive cement / concrete spillage / contamination’ 
▪ Insufficient fire control and unauthorised fires; 
▪ Preventable damage to water courses or pollution of waterbodies; and 
▪ Non-induction of staff. 

A list of indicative penalty fines will be provided. 
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H: HEALTH AND SAFETY SPECIFICATION 

C3.4.6 OCCUPATIONAL, HEALTH AND SAFETY 

C3.4.6.1 GENERAL 
 

C3.4.6.1.1 Tender Document 
 

This document is the pre-contract Health and Safety Specification which must be used by the Principal 
Contractor and Sub Contractors appointed by the Principal Contractor to compile Health and Safety Plans for 
this project and forms part of the tender documentation. 

 
The Principal Contractor and Sub Contractors’ particular attention is drawn to Section 1.2 of this 
specification whereby 

 

“Upon award of the contract, the contractor is to assume and adopt the function and duties of the 
Principal Contractor as set out in the Construction Regulations 2003 No. R. 1010 promulgated 18 July 
2003.” 

 
The health and safety specifications outlined herein must be taken into account and due allowance made 

within the pricing of appropriate items contained within the specification. Where the tenderer is of the opinion 
that a requirement is missing or is not adequately specified then this shall be drawn to the Client / Client’s 
Agent’s attention during the tender period. In the absence of any direction to the contrary, the tenderer shall as 
part of the tender submission, set out the details of such discrepancy together with the costs associated 
therewith, separately identified and included within the tender figure. 

 
C3.4.6.1.2 Principal Contractor 

 
The successful tenderer will on signing of the contract for: 

 

REPAIRING OF 6KM GRAVEL ROADS AND STORMWATER CHANNELS IN WARD 17: 
SUNDUZA, BENSONVALE, JOZANAS NEK 

 
be required to fulfill the function and duties of the Principal Contractor as set out in the Construction Regulations 
2003 No. R. 1010 promulgated 18 July 2003. 

 

C3.4.6.1.3 Start of Construction Phase 
 

The construction phase shall not commence until the Principal Contractor’s Health and Safety Plan was 
considered and approved by the Client / Client’s Agent and Design Team. The Client / Client’s Agent shall 
discuss and negotiate with the Principal Contractor the contents of the Health and Safety Plan submitted by 
the Principal Contractor before finally approving it for implementation. 

 
The construction phase shall not commence until written permission is received from the Client / Client’s Agent. 
In this respect the Client / Client’s Agent may rely on the advice of the Design Team as to the adequacy and 
comprehensiveness of the Plan offered by the Principal Contractor. 

 
In preparing their detailed Health and Safety Plan based on the relevant sections of this Health and safety 
Specifications supplied to them by the Client, Client’s Agent, contractors must allow for the adoption of safe 
working procedures and co-ordinate and rationalize activities to avoid controllable hazards arising due to 
clashes of activities. 

 

C3.4.6.1.4 Sub-Contractors, Suppliers & Designers 
 

The Principal Contractor shall ensure that all direct appointments in connection with this project include 
provisions for the compliance of his sub-contractors, suppliers and designers, etc, with the relevant provision 
of the Occupational Health and Safety Act (Act 85 of 1993) and it’s Regulations, in particular the Construction 
Regulations 2003 No. R. 1010 promulgated 18 July 2003. 

 

C3.4.6.1.5 Liaison 
 

The Principal Contractor shall together with all his appointees, liaison with the Client / Client’s Agent as required 
under the Regulations and agrees procedures for the transfer of relevant Information in respect of designs and 
in connection with the preparation of the Health and Safety File. 

 
C3.4.6.1.6 Advice 
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The tenderer shall, as part of the tender submission, indicate where advice will or may be required of the Client 
/ Client’s Agent in respect of the competence of the tenderer’s designers and the adequacy of resources 
allocated or to be allocated by them. 

 
C3.4.6.1.7     Undertaking by Principal Contractor and Sub-Contractors appointed by the Principal Contractor. 

 

The Principal Contractor as well as Sub-Contractors appointed by him / her shall undertake in writing to ensure 
that the provisions of the Occupational Health and Safety Act (Act 85 of 1993) and it’s Regulations, in particular 
the Construction Regulation of 2003 No. R 1010 and any amendments or re-enactments thereto are complied 
with. The attached Occupational Health and Safety provisions undertaking form for the Principal Contractor in 
Appendix 1 shall be completed and signed by the Managing Director of the company / firm awarded the tender. 

 
C3.4.6.1.8 Client’s Occupational Health and Safety Agent: 

 

To be appointed 

 
 

C3.4.6.2 INFORMATION REQUIREMENTS 
 

The contractor must provide the following information. 

C3.4.6.2.1 General 

• The Principal Contractor / Sub-Contractor shall have an OHS Policy in accordance with the 
OHS(Occupational Health and Safety Act, Act 85 of 1993) and include a copy of the Policy in the 
Health and Safety Plan to be submitted by the Principal Contractor / Sub-Contractor. 

 

• The Principal Contractor / Sub-Contractor shall promptly display a copy of the Company’s OHS Policy 
on the OHS Notice Board for the duration of the contract and include it into information provided to 
persons at the contract OHS induction. 

 

• The Principal Contractor shall develop a Contract specific OHS Management Commitment Statement 
based on the Company’s OHS Policy. 

 

• The Principal Contractor’s Managing Director shall sign the Commitment statement and prominently 
display a copy on the OHS Notice Board for the duration of the contract. A copy of the Commitment 
Statement shall be included in information provided to persons at the Contract OHS induction and a 
copy shall also be supplied to each sub-contractor. 

 
C3.4.6.2.1 Management 

 

• Details of the personnel and management systems to be put in place to prepare, manage, implement, 
conduct and monitor the Health and Safety Plan for the project. 

 

Broadly speaking your: 
 

o Organisation’s internal structure that establishes SHE (Safety, Health and Environmental) 
ROLES, RESPONSIBILITIES, ACCOUNTABILITIES, and REPORTING 
RELATIONSHIPS, 

 
o SHE (Safety, Health and Environmental) PLANS, POLICIES, PROCEDURES, 

DIRECTIVES and STANDARDS that provide instructions as to how activities and functions 
are to be carried out, 

 
o SHE (Safety, Health and Environmental) CONTROLS, INSPECTIONS, REVIEWS, etc. 

built into construction operations to ensure that performance is consistent with SHE 
(Safety, Health and Environmental) objectives and requirements, 

 
o SHE (Safety, Health and Environmental) COMMUNICATION MECHANISMS for 

collecting, handling and reporting information. 
 

In other words Management Systems that specifies WHO is going to do WHAT, WHERE, WHEN, Why and 
HOW. 

 

• Details of relevant qualifications and experience held by the persons nominated above, including 
recent health and safety education and training undertaken. 
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• Procedures for determining the competence of contractors engaged on the project, whether 
employed by the contractor directly or by others, to fulfil their duties under the Construction 
Regulations 2003 (No. R. 1010 Promulgated 18 July 2003). 

 

C3.4.6.2.2 Hazard Identification, Risk Assessment and control 
 

• The Principal Contractor / Sub-Contractor shall detail and implement procedures that will identify 
hazards, assess risks and determine suitable control measures as they arise throughout term of the 
contract. These procedures shall both comply with and be implemented and managed in 
accordance with the specification. 

 

• The Principal Contractor / Sub-Contractor shall detail and implement procedures that ensure control 
measures are evaluated for effectiveness and modified as necessary. The evaluation procedure 
shall detail the responsibilities, timelines and records that will be kept as part of the process. 

 

• Where Risk is controlled through administrative control measures, the Principal Contractor / Sub- 
Contractor shall ensure that the administrative measures are: 

 

a) Clearly documented and those personnel responsible for implementation and 
management are explicitly defined; 

b) Understood by all relevant personnel through training and assessment; 
c) Implemented as documented and promptly reviewed for effectiveness following 

initial implementation; 
d) Amended and authorised as required; 
e) Adequately supervised, managed and audited to ensure continuing compliance; 
f) Available at all times wherever the measures are being implemented. 

 
o Any piece of plant or equipment not complying with the specification shall cease 

operation until the Principal Contractor / Sub-Contractor can demonstrate to the 
satisfaction of the Client / Client’s Agent that the piece of non-conforming plant or 
equipment conforms to these requirements. 

 

C3.4.6.2.3 Health and Safety Plan 
 

The Principal Contractor / Sub-Contractor shall develop a Health & Safety Plan to reflect variations in 
design or changes in site conditions and liaise with the Client / 
Client’s Agent. 

 
The Principal Contractor shall develop this Heath and Safety Plan so that it: 

 

a) Incorporates the contractor’s approach to managing the construction work to 
ensure the health and safety of all persons carrying out the construction work and 
all persons who may be affected by their work. 

 
b) Includes the risk assessments prepared by all Contractors under their duties set 

out in the Construction Regulations 2003 and any other relevant legislation (i.e. 
the OHS Act and Regulations, etc). 

 
c) Includes the arrangements for ensuring that, where appropriate or specifically 

requested, all Contractors / Sub-Contractors prepare suitable and sufficient 
method statements for their construction works which incorporate adequate 
measures for ensuring the health and safety of all persons who may be affected 
by these works. 

d) Incorporates the common arrangements for site safety, statutory notices and 
registers etc. 

 
e) Includes the site rules to be adopted for controlling the risks to health and safety 

during the construction phase(s) or the project. 
 

f) Includes reasonable arrangements for monitoring compliance with health and 
safety legislation and site rules. 

 

g) Includes reasonable measures to ensure co-operation between all Contractors 
and Sub-Contractors in respect of health and safety provisions and prohibitions. 
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h) Includes the steps to be taken to ensure that only authorised persons are allowed 
into any premises or parts of the site / premises where construction work is being 
carried out. 

 
i) Includes arrangements for emergency procedures. 

 
 

j) Includes arrangements for ensuring that, so far as is reasonably practicable, every 
Contractor and Sub-Contractor is provided with comprehensible information about 
the risks to health and safety of that Contractor / Sub-Contractor, or of any 
employees or other persons under their control, arising out of the construction 
works, including the emergency procedures 

 

k) Includes details of the arrangements for ensuring, so far as is reasonably 
practicable, that the employees or other persons under the control of any 
Contractor / Sub-Contractor, and any visitors to the site, receive adequate 
information about the risks to their health and safety arising out of the construction 
works and, where necessary, adequate training to carry out their work in a safe 
and healthy manner. 

 
l) Includes arrangements for providing all persons at work on the site and visitors to 

the site with the opportunity and means of discussing and offering advice on health 
and safety issues relating to the construction works. 

 

m) Includes arrangements for the reporting of any accidents, injuries or dangerous 
occurrences, including conforming with the statutory requirements. 

 

n) Can be modified as the work proceeds to take account of any information received 
from Contactors / Sub-Contractors, any experience gained during the course of 
the project or any changes necessary as a result of unforeseen circumstances or 
alterations to the design. 

 
 

C3.4.6.2.4 Programme 
 

A time estimate required by the contractor to implement the Health & Safety Plan sufficiently for works to 
commence on site. 

 
C3.4.6.2.5 Cost 

 
A detailed breakdown of costs allowed in the contractor's tender for preparing, managing, implementing and 
monitoring the Health and Safety Plan, and for complying with the requirements imposed on the Principal 
Contractors under the Construction Regulations of 2003(No. R. 1010 Promulgated 18 July 2003). 

 
C3.4.6.3 GENERAL SITE SAFETY 

 

C3.4.6.3.1 Safety training & education 
 

The Principal Contractor shall detail the OHS competencies and training received by its contract management 
personnel. 

 
The Principal Contractor’s Health and Safety Plan shall have a detailed register of the skills and competencies 
for all personnel for the activities that the personnel will undertake under the contract. (E.g. Mobile plant 
operators, crane operators etc.) 

 
The Principal Contractor shall demonstrate and maintain documentary evidence of competencies on site for 
the duration of the contract. 

 
C3.4.6.3.1.1 Induction Training 

 

The Principal Contractor / Sub-Contractor shall develop and detail a Site Induction Training Programme as part 
of the Occupational Health and Safety Plan to be submitted to the Client / Client’s Agent prior to commencement 
of construction that includes as a minimum: 

 
a) Training related to hazards likely to be encountered on Site and control measures that have been 
developed in response to these hazards; 
b) Roles and Responsibilities; 
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c) The requirements of the Health and Safety Plan submitted and approved 
d) Address the identified issues in the Fire Safety, Emergency, Evacuation and Rescue Plan to ensure that 
all Site personnel are aware of procedures in the event of an incident or emergency occurring; 

 
The Principal Contractor / Sub-Contractor shall evaluate all persons undertaking the site Induction Training 
through a written test to ensure that inductees have an understanding of the OHS (Occupational Health and 
Safety) requirements for the contract. The written tests shall be signed and dated by the person undertaking 
the induction training to attest to their understanding and be retained by the Principal Contractor / Sub- 
Contractor as a record that the training has been completed. 

 

C3.4.6.3.1.2 Induction training for specified work 
 

The Principal Contractor / Sub-Contractor shall conduct Site Specific Occupational Health and Safety Induction 
Training for all personnel, the Client / Client’s Agent and all visitors not escorted on Site by inducted persons. 

 

The Principal Contractor / Sub-Contractor shall evaluate all persons undertaking the Site Induction Training 
through a written test to ensure that inductees have an understanding of the OHS (Occupational Health and 
Safety) requirements for the contract. The written tests shall be signed and dated by the person undertaking 
the induction training to attest to their understanding and be retained by the Principal Contractor / Sub- 
Contractor as a record that the training has been completed. 

 
C3.4.6.3.2 Recording & reporting of injuries 

 

Make arrangements for all contractors to report accidents, ill health and dangerous occurrences notifiable to 
the Department of Labour under Section 24 of the OHS Act (Occupational Health and Safety Act, Act 85 of 
1993) (Reporting to DOL (Department of Labour) Inspector regarding certain incidents). 

 
All lost time incidents associated with the contract works or reportable as defined by Section 24 of the OHS Act 
shall be immediately reported to the Client / Client’s Agent. 

 
The Principal Contractor / Sub-Contractor shall provide a detailed report of all accidents / incidents, including 
events that could have become lost time incidents were it not for fortuitous circumstances to the Client / Client’s 
Agent within 5 days of the incident occurring. The Principal Contractor / Sub-Contractor shall provide copies of 
all reports and information associated with the incidents to the Client / Client’s Agent. Copies of reports must 
be placed on the Health and Safety File. 

 
Where the Principal Contractor / Sub-Contractor has been: 

 

• Served with a prohibition, contravention or improvement notice under the OHS Act; or 

• Required to comply with any order issued by an inspector for the Department of Labour; 

 

The Principal Contractor / Sub-Contractor shall immediately supply a copy of that notice, order or notification 
to the Client / Client’s Agent. 

 
Where the Principal Contractor / Sub-Contractor have been served with a summons or is convicted of any 
offence in relation to occupational health and safety, the Principal Contractor / Sub Contractor shall immediately 
supply a copy of that summons to the Client / Client’s Agent. 

 
The Principal Contractor / Sub-Contractor shall detail the reporting and investigation procedures for incident 
investigation. The procedures shall include the investigating officer responsible and the time limits imposed for 
reporting and investigating the incident and to implement corrective action in a timely manner so as to prevent 
a recurrence. 

 
The client / Client’s Agent may participate in or undertake an investigation into the incident, injury or illness at 
its discretion and the Principal Contractor / Sub-Contractor shall cooperate with and provide assistance to the 
investigation organised and undertaken by the Client / Client’s Agent. 

 
C3.4.6.3.3 First Aid 

 

Establish and implement a first-aid programme to provide emergency treatment to victims of accidents, 
chemical substances or excessive exposure to toxic substances. 

 

The programme shall include: 
 

• proper first aid facilities administered by qualified personnel, 

• first-aid boxes, 
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• first-aid room, where there are 500 or more workers on site, 

• training and re-training of first-aiders, 

• first-aid treatment procedures, 

• standard procedures, 

• special procedures, e.g. for poisoning, 

• maintenance of first-aid facilities 

 
All first-aid provisions shall comply with the OHS Act (Act 85 of 1993) 

C3.4.6.3.5 Fire protection and prevention 

• Appropriate measures must be taken to avoid the risk of fire. 

• Sufficient and suitable storage must be provided for flammable liquids, solids and gases. 

• Smoking must be prohibited and notices in this regard must be prominently displayed in 
all places containing readily combustible or flammable materials; 

• Combustible materials must not accumulate on the construction site. 

• Welding, flame cutting and other hot work may only be done after the appropriate 
precautions have been taken to reduce the risk of fire. 

• Suitable and sufficient fire-extinguishing equipment must be placed at strategic locations 
and such equipment must be maintained in good working order 

• A sufficient number of workers must be trained in the use of fire-extinguishing 
equipment. 

 
C3.4.6.3.5 Site Emergency Procedures 

 
The Principal Contractor / Sub-Contractor shall establish an Emergency Evacuation and Rescue plan. 

The plan shall include the following detail: 

• The role and responsibility of every individual in the work area on fire safety emergency 
evacuation and rescue; 

• General work area precautions, fire prevention, detection, protection and warning alarm 
systems; 

• Fire fighting and rescue equipment including types of fire extinguishers; 

• Fire safety measures for Site accommodation; 

• Escape and communication; 

• Fire brigade access, facilities and coordination; 

• Fire drills and training including the use of fire fighting equipment; 

• Material storage including flammable liquids, gasses and waste; 

The Principal Contractor / Sub-Contractor shall ensure that all procedures, precautionary measures and safety 
standards stipulated in the Plan are communicated, implemented and complied with by all workers including 
other interfacing contractors on Site. 

 
The Principal Contractor / Sub-Contractor shall practise their emergency preparedness within six (6) weeks of 
the commencement of work and at least four (4) monthly intervals thereafter. 

 

The Principal Contractor / Sub-Contractor shall review and ensure the adequacy of the Plan as the work 
progress. 

 
The Principal Contractor / Sub-Contractor shall conduct monthly checks on fire fighting equipment and test 
alarms and detection devices installed on Site and document findings in a register which shall be on site at all 
times for inspection. 

 
The Principal Contractor / Sub-Contractor shall conduct weekly inspections of escape routes, fire brigade 
access, fire fighting facilities and working areas to ensure that the requirements stipulated in the Fire Safety, 
Emergency, Evacuation and Rescue Plan are complied with. All inspection records shall be documented in 
registers and kept in the Health and Safety file for inspection at any time. 

 
 

C3.4.6.3.6 Housekeeping 
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Suitable housekeeping must continuously be implemented on the construction site, including: 
 

• proper storage of materials and equipment 

• removal of scrap, waste and debris at appropriate intervals; 

 

Loose materials shall not be placed or allowed to accumulate on the site so as to obstruct access and egress 
from workplaces and passageways. 

 
 
 
 
 

 

Provide adequate artificial lighting when work is carried out after dark or inside buildings. 

C3.4.6.3.9 Sanitation / Hygiene 
 

Provision of site hygiene facilities: 
 

• One sanitary facility for every 30 workers. 

• Adequate washing facilities. 

• One shower facility for every 15 workers; 

 

Drying sheds, huts, rooms or other accommodation for sheltering during bad weather, storing clothes and 
taking meals. Facilities should include tables and chairs, suitable means for boiling water and a supply of 
wholesome drinking water. 

 
The contractor shall provide reasonable and suitable living accommodation for the workers at construction sites 
which are remote from their homes and where adequate transportation between the site and their homes, or 
other suitable living accommodation, is not available. 

 
C3.4.6.3.10 Personal Protective Equipment 

 
The Principal Contractor / Sub-Contractor shall provide and maintain suitable PPE (Personal Protective 
Equipment) for all employees employed on the Site. 

 

The Principal Contractor / Sub-Contractor shall ensure that such PPE comply with the requirements of the OHS 
Act (Occupational Health and Safety Act, Act 85 of 1993). 

 
The Principal Contractor / Sub-Contractor shall also ensure that all equipment is properly used by his / her 
employees during the course of their work. 

 
The Principal Contractor / Sub-Contractor shall record all issues of all equipment to his / her employees in 
documented registers and such registers shall be kept in the Health and Safety File on site and made available 
for inspection at all times. 

 
The Principal Contractor / Sub-Contractor shall provide the Client / Client’s Agent with a colour code by which 
employees will be identified with regard to occupations, responsibilities, accountabilities, reporting relationships 
and access to different locations on site. (e.g. hard hats, overalls). 

 
PPE shall be provided, used, and maintained in a sanitary and reliable condition wherever it is necessary by 
reason of hazards. 

 
All personal protective equipment shall be of safe design and construction for the work to be performed. 

C3.4.6.3.11 Permit to work requirements 

Institute a "hot work" permit system in respect of: 
 

• metalwork flame cutting, 

C3.4.6.3.7 Stacking & Storage  

 
• 

• 
Adequate storage areas are must be provided. 

Storage areas must be kept neat and under control. 

C3.4.6.3.8 Illumination  
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• site welding, 

 

 
C3.4.6.3.12 Lock-out 

 

Institute a "Lock-out" procedure in respect of controlling energy so as to prevent unexpected operation or 
activation of machinery or equipment. This procedure must include a written policy, specific procedures, rules 
and supervisory follow-up, covering the positive locking of switches and valves to ensure that alterations, 
maintenance, set-up and or other work can be performed safely. 

 
C3.4.6.3.13 Monthly Health and Safety Audits 

 

The Principal Contractor shall carry out monthly Health and Safety Audits on the measures contained within 
his / her Health and Safety Plan submitted to the Client / Client’s Agent as well as Health and Safety Plans 
submitted by Sub-Contractors appointed by the Principal Contractor to demonstrate that the required level of 
health and safety are being achieved and maintained and compile a full report to the Client / Client’s Agent on 
such audit. 

 

The Client / Client’s Agent will audit the Principal Contractor as well as his / her Sub-contractor’s Health and 
Safety Plans from time to time and will advise the Principal Contractor of any matter with which he / she is not 
satisfied and the Principal Contractor shall take such steps as are necessary to satisfy the Client / Client’s 
Agent. 

 
The Client / Client’s Agent will carry out such audits as he / she considers necessary but not less than monthly. 

 

The Principal Contractor shall make available, specialist personnel as the Client / Client’s Agent may consider 
necessary for the performance of such audits. 

 
The Principal Contractor shall develop and maintain an Audit Schedule that details the audits planned to be 
undertaken by the Principal Contractor of the work under the contract, including sub-contractors, for the 
duration of the contract. The Audit Schedule shall form part of the Health and Safety Plan that needs to be 
submitted by the Principal Contractor. 

 

Audit reports shall detail the scope of the audit, the audit questions and the audit findings. 
 

The Client / Client’s Agent shall be promptly provided with copies of all audit reports together with other 
documentation to show that all matters raised have been appropriately addressed. 

 

Unless otherwise directed by the Client / Client’s Agent the Principal Contractor / Sub-Contractor shall 
undertake its initial OHS Audit within 4 weeks of commencement of work. The Principal Contractor / Sub- 
Contractor shall undertake subsequent OHS Audits at a frequency not less than once every 3 months. 

 
 

All Principal Contractor’s OHS Audits shall include an assessment of Sub-Contractor compliance with the 
approved OHS Plan. 

 

C3.4.6.3.14 Management Review 
 

The Principal Contractor shall undertake an independent review of the Health and Safety Plan for the contract 
in accordance with the requirements of the OHS Act, relevant Regulations and in particular the Construction 
Regulations 2003. 

 
A review shall be undertaken 3 months after commencement of the contract and every 6 months thereafter for 
the duration of the contract. 

 

Following the completion of the review, the Principal Contractor shall submit a written report that details the 
suitability, adequacy and effectiveness of the OHS Plan and to certify that the Site procedures, practices and 
operations are in accordance with the contract. 

 
C3.4.6.3.15 Provision of Information 

 

• Provide Sub-Contractors appointed by him / her with the relevant sections of the Health 
and Safety specifications pertaining to the construction work which has to be performed. 
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• Where changes are brought to the design and construction, provide sufficient 
information and appropriate resources to the Sub-Contractor to execute the work 
safely. 

 

• Discuss and negotiate with Sub-Contractors the contents of the Health and 
Safety Plan / Plans submitted by them and finally approve such plans for 
implementation. 

 

• Ensure that copies of Health and Safety plans compiled by the Principal 
Contractor and his / her Sub-Contractors are available on request to an 
employee, DOL Inspector, contractor, Client / Client’s Agent. 

 

• The Principal Contractor / Sub-Contractor shall detail procedures that will ensure 
that personnel are suitably consulted and communicated with during the 
planning and application of work activities associated with the contract. 

 

• The Principal Contractor / Sub-Contractor shall detail the procedures for the 
identification, assessment and control of hazards associated with the day-to-day 
work activities. These procedures shall include requirements for consultation 
with personnel involved in the work activity. 

 

• The Principal Contractor / Sub-Contractor shall have procedures for ensuring 
that OHS information is communicated to and from its personnel. The Principal 
Contractor / Sub-Contractor shall hold OHS meetings with all personnel or their 
representatives at the site on a weekly basis. 

 

• Minutes shall be recorded for all OHS meetings and posted on OHS notice 
boards within 48 hours of the meeting. 

 

• The Principal Contractor / Sub-Contractor shall maintain at the Site an OHS 
Notice Board located in a prominent position and accessible to all personnel, for 
the distribution of OHS information. 

 

• The Principal Contractor / Sub-Contractor shall as a minimum, establish and 
implement procedures for reporting relevant and timely information with regard 
to OHS Performance and incidents. 

 

• The Principal Contractor / Sub-Contractor shall establish, implement and 
maintain a controlled copy of all Contract OHS documentation on Site. 

 

• Where the Principal Contractor / Sub-Contractor’s Health and Safety Plan 
references other documentation including the contract, the Principal Contractor 
/ Sub-Contractor shall ensure that section and clause numbers are clearly 
denoted in its Health and Safety Plan. All documentation referenced in the Health 
and Safety Plan shall be available on Site for the duration of the contract. 

 

• Ensure that Health and Safety Files kept by Sub-Contractors appointed by the 
Principal Contractor is kept on site and made available to an inspector, Client / 
Client’s Agent. 

 

• Hand over a consolidated health and safety file to the Client / Client’s Agent upon 
completion of construction work, including all drawings, designs, materials used 
and other similar information concerning the completed structure. 

 

• In addition to the Health and Safety File compile a comprehensive and updated list of all 
contractors on site accountable to the Principal Contractor as well as the agreements 
between the parties and the type of work done by them. 

 

C3.4.6.3.16 Stop the execution of Construction Work 
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Stop any construction / construction related work conducted by any person on the construction site, which is 
not in accordance with the Principal Contractor’s health and safety plan and or the health and safety plans of 
Sub-Contractors which posses a threat to the health and or safety of persons. 

 
C3.4.6.3.17 Handing over of Project Health and Safety file 

 

▪  Hand over a consolidated health and safety file to the Client / Client’s Agent upon 
completion of construction work, including all drawings, designs, materials used and 
other similar information concerning the completed structure. 

 

▪ In addition to the Health and Safety File compile and hand over a comprehensive and 
updated list of all contractors on site accountable to the Principal Contractor as well as 
the agreements between the parties and the type of work done by them. 

 
C3.4.6.3.18 Records and Records Management 

 
▪ The control of records shall be in accordance with the Principal Contractor’s / Sub-  

Contractor’s approved Health and Safety Plan for the contract. 
 

▪ Records shall be registered, ordered and retained on Site in the Health and Safety File 
for the duration of the contract. 

 
C3.4.6.4 CHEMICAL HAZARDS 

 
The following construction materials and substances to be used in the works have been identified as potentially 
posing special health and/or safety hazards during the project: 

 

C3.4.6.4.1 Substances 
 

• Asphalt 

• Bitumen 

• RTH Tar prime 

• Synthetic Polymer (Polyester / Polypropylene / Polyethylene) 

• Stabilising agents 

• Anionic stable grade emulsion 

• Rubber 

• Bitumen Rubber mix 

• Hydrophilic aggregates 

• Cationic emulsion 

• Proprietary chemical additive 

• Styrene 

• Butadiene rubber (SBR latex) 

• Cleaning agent 

• Paint 

• Oxygen 

• Acetylene 

• Diesel 

• Petrol 

• Weed killer 

C3.4.6.4.2 Material 

• Cement 

• Lime 

• Mud rock 

• Shale 

• Clay 

• Synthetic fibre filter fabric 

• Geo-textile (synthetic polymer) 

• Crushed aggregate 

• Weathered dolerite gravel 

• Fine slurry 

• Crusher dust 

• Paving blocks 
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Adhesives / solvents which may make personnel ill by breathing in vapors, irritation if in contact with skin an 
eyes and can be highly flammable. 

 
Cement - can cause ill health by: 

 

a) Skin contact, cement burns and dermatitis. 
b) Eye contact, irritation and inflammation. 

c) Inhalation of dust, irritation to nose and throat and causes difficulty with breathing. 
 

Oil based paint can cause illness by breathing in vapors. 

Silicone sealant with fungicide can cause skin irritation. 

Timber preservative / flame retardant which can cause irritation to the skin, eyes, nose and throat and harmful 
if ingested. 

 

Paving slabs which may contain silica can, when cut, create dust which may affect the lungs. 
 

Chemical cleaners can cause ill health mainly by: 
 

a) Skin contact, acids and alkalis are highly corrosive and destructive to body tissue causing burns. 
 

b) Inhaling fumes or mist, concentrated solutions of acids and alkalis emit toxic and corrosive fumes. 
 

All materials contained within aerosol containers which are pressurised. Contractors are required to take 
appropriate measures to manage the risks arising and to provide details of their proposed measures within 
their tenders and to incorporate adequate method statements within the Health and Safety Plan. 

 
This is not a definitive list of all potential harmful products. Other materials and substances commonly used 
during construction may also present health or safety hazards, however, it is deemed that these should be 
familiar to the average competent Contractor as part of routine risk and OHSH (Occupational Health, Safety 
and Hygiene) assessments and are therefore not included here. 

 
Adopt all precautionary measures provided by manufacturers for storage, use and application of specified 
materials. 

 
Data sheets for these, and any other materials that will be used for the works, are to be obtained by the 
contractor from the manufacturers. 

 

C3.4.6.5        SAFETY HAZARDS 
 

C3.4.6.5.1 Tools 
 

C3.4.6.5.1.1 Hand tools 

 

• Employers shall not issue or permit the use of unsafe hand tools. 

• Wrenches, including adjustable, pipe, end, and socket wrenches shall not 
be used when jaws are sprung to the point that slippage occurs. 

• Impact tools, such as drift pins, wedges, and chisels,shall be kept free of 
mushroomed heads. 

• The wooden handles of tools shall be kept free of splinters or cracks and 
shall be kept tight in the tool. 

 
 

C3.4.6.5.2 Portable electrical Tools 
 

No person shall use a portable electric tool with an operating voltage which exceeds 50 to earth unless – 

 

• it is connected to a source of electrical energy incorporating an earth leakage 
protection device which meets the requirements of section 36 of the OHS Act or, 

• it is connected to a source of high frequency electrical energy 

• derived from a generator which is used solely for supplying energy to such portable 
electric tool and which arrangement is approved by the chief inspector; or 

• it is clearly marked that it is constructed with double or reinforced insulation. 
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Portable electric tools, together with its flexible cord and plug shall be maintained in a serviceable condition. 
 

C3.4.6.6       EXCAVATIONS 

 

• The contractor shall ensure that all excavation work is carried out under the supervision 
of a competent person who has been appointed in writing. 

• The contractor shall evaluate the stability of the ground before excavation work begins. 

• The Contractor shall take suitable and sufficient steps in order to prevent any 
personfrom being buried or trapped by a fall or dislodgement of material in an 
excavation; 

• The contractor shall not permit any person to work in an excavation which has not been 
adequately shored or braced. 

• Shoring and bracing may not be necessary where- 

o the sides of the excavation are sloped to at least the maximum angle of repose measured relative 
to the horizontal plane; or 

o such an excavation is in stable material: 

o Provided that- 

▪ permission being given in writing by the appointed competent person upon evaluation 
by him or her of the site conditions; and 

▪ where any uncertainty pertaining to the stability of the soil still exists, the decision from 
a professional engineer or a professional technologist competent in excavations shall 
be decisive and such a decision shall be noted in writing and signed by both the 
competent person and a professional engineer or technologist, as the case may be; 

 

• Take steps to ensure that the shoring or bracing is designed and constructed in 
suchmanner rendering it strong enough to support the sides of the excavation in 
question; 

• Ensure that no load, material, plant or equipment is placed or moved near the edge of 
any excavation where it is likely to cause its collapse and thereby endangering the safety 
of, any person, unless precautions such as the provision of sufficient and suitable 
shoring or bracing are taken to prevent the sides from collapsing; 

• Cause convenient and safe means of access to be provided to every excavation inwhich 
persons are required to work and such access shall not be further than 6m from the 
point where worker within the excavation is working; 

• Cause every excavation, including all bracing and shoring, to be inspected- 

(i) daily, prior to each shift; 
(ii) after every blasting operation; 
(iii) after an unexpected fall of ground;after substantial damage to supports; and 
(iv) after rain, 

 
by a competent person in order to pronounce the safety of the excavation to ensure the safety of persons, and 
those results are to be recorded in a register kept on site and made available to an inspector, client, client’s 
agent, contractor or employee upon request; 

 

• Cause every excavation which is accessible to the public or which is adjacent to public 
roads or thoroughfares, or whereby the safety of persons may be endangered, to be- 

 
o adequately protected by a barrier or fence of at least one meter in height and as 

close to the excavation as is practicable; and 

o provided with warning illuminants or any other clearly visible boundary indicators at 
night or when visibility is poor 

• Cause warning signs to be positioned next to an excavation within which 
persons are working or carrying out inspections or tests. 

 
C3.5.7 FORMWORK & SUPPORT WORK 

 

The contractor shall ensure that- 
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• all formwork and support work operations are carried out under the supervision of a 
competent person who has been appointed in writing for that purpose; 

• all formwork and support work structures, are adequately designed, erected, supported, 
braced and maintained so that they will be capable of supporting all anticipated vertical 
and lateral loads that may be applied to them and also that no loads are imposed onto the 
structure that the structure is not designed to withstand. 

• The designs of formwork and support work structures are done with close reference to the 
structural design drawings and where any uncertainty exists, the structural designer should 
be consulted. 

• All drawing pertaining to the design of formwork or support work structures are kept on the 
site and are available on request by an inspector, contractor, client, client’s agent or 
employee. 

• All equipment used in the formwork or support work structure are carefullyexamined and 
checked for suitability by a competent person, before being used. 

• All formwork and support work structures are inspected by a competent person 
immediately before, during and after the placement of concrete or any other imposed load 
and thereafter on a daily basis until the formwork and support work structure has been 
removed and the results have been recorded in a register and made available on site. 

• If, after erection, any formwork and support work structure is found to be damaged or 
weakened to such a degree that its integrity is affected, it shall be safely removed or 
reinforced immediately. 

• Adequate precautionary measures are taken in order to- 

- Secure any deck panels against displacement, and 

- Prevent any person from slipping on support work or formwork due to the 
application of formwork or support work release agents. 

• The health of any person is not affected through the use of solvents or oils or any other 
similar substances. 

• Upon casting concrete, the support work or formwork structure should be left in place until 
the concrete has acquired sufficient strength to support safely, not only its own weight but 
also any imposed loads and not removed until authorisation has been given by a 
competent person. 

• Provision is made for safe access by means of secure ladders or staircases for all work to 
be carried out above the foundation bearing level. 

• All employees required to erect, ,move or dismantle formwork and support work structures 
are provided with adequate training and instruction to perform these operations safely 

• The foundation conditions are suitable to withstand the weight caused by the formwork 
and support work structure and any imposed loads, such that the formwork and support 
work structure are stable. 

 
 

C3.4.6.8 CONSTRUCTION VEHICLES 
 

The contractor shall ensure that all construction vehicles and mobile plants- 

• are of an acceptable design and construction; 

• are maintained in a good working order; 

• are used in accordance with their design and the intention for which they where 
designed, having due regard to safety and health; 

• are operated by workers who- 

i) have received appropriate training and been certified competent and been authorised to 
operate such machinery; and 

ii) are physically and psychologically fit to operate such construction vehicles and mobile 
plant by being in possession of a medical certificate of fitness; 

• have safe and suitable means of access; 

• are properly organised and controlled by providing adequate signaling or other 
control arrangements to guard against the dangers. relating to the movement of 
vehicles and plant, in order to ensure their continued safe operation; 
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• are prevented from falling into excavations, water or any other area lower than 
the working surface by installing adequate edge protection, which may include 
guardrails and crash barriers; 

• where appropriate, are fitted with structures designed to protect the operator from 
falling material or from being crushed should the vehicle or mobile plant overturn; 

• are equipped with an electrically operated acoustic signaling device and a 
reversing alarm; 

• are on a daily basis inspected prior to use, by a competent person who has been 
appointed in writing and the findings of such inspection is recorded in a register. 

 
The contractor shall furthermore ensure that- 

• no person rides or be required or permitted to ride on any construction vehicle or 
mobile plant otherwise than in a safe place provided thereon for that purpose; 

• every construction site is organised in such a way that pedestrians and vehicles 
can move safely and without risks to health; 

• the traffic routes are suitable for the persons using them, sufficient in number, in 
suitable positions and of sufficient size; 

• every traffic route is, where necessary indicated by suitable signs. 

• all construction vehicles and mobile plant left unattended at night, adjacent to a 
freeway in normal use or adjacent to construction areas where work is in 
progress, shall have appropriate lights or reflectors, or barricades equipped with 
appropriate lights or reflectors, in order to identify the location of the vehicles or 
plant; 

• bulldozers, scrapers, loaders, and other similar mobile plant are, when being 
repaired or when not in use, fully lowered or blocked with controls in a neutral 
position, motors stopped and brakes set; 

• whenever visibility conditions warrant additional lighting, all mobile plant are 
equipped with at least two headlights and two taillights when in operation; 

• tools and material are secured in order to prevent movement when transported 
in the same compartment with employees; 

• vehicles used to transport employees have seats firmly secured and adequate 
for the number of employees to be carried; and 

• when workers are working on or adjacent to public roads, reflective indicators are 
provided and worn by the workers. 

 
C3.4.6.9 ELECTRICAL INSTALLATIONS 

 

• Before construction commences and during the progress thereof, adequate steps 
must be taken to ascertain the 'presence of and guard against danger to workers from 
any electrical cable or apparatus. 

• All parts of electrical installations and machinery must be of adequate strength 
towithstand the working conditions on construction sites; 

• In working areas where the exact location of underground electric power lines 
unknown, employees using jackhammers, shovels or other hand tools which may 
make contact with a power line, must be provided with insulated protective gloves or 
otherwise that the handle of the tool being used is insulated; 

• All temporary electrical installations must be inspected at least once a week and 
electrical machinery on a daily basis before use on a construction site by competent 
persons and the records of these inspections must be recorded in a register to be kept 
on site. 

• The control of all temporary electrical installations on the construction site must 
bedesignated to a competent person who has been appointed in writing. 

 
 

C3.4.6.10 USE & STORAGE OF FLAMMABLE LIQUIDS 

 

• Where flammable liquids are being used, applied or stored it must be done in 
such a manner that would cause no fire or explosion hazard, and that the 
workplace is effectively ventilated: 
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Provided that where the workplace cannot effectively be ventilated- 
 

i) every employee involved is provided with a respirator, mask or breathing apparatus of a type 
approved by the chief inspector, and 

ii) steps are taken to ensure that every such employee, while using or applying flammable liquid, 
uses the apparatus supplied to him or her; 

 

• No person smokes in any place in which flammable liquid is used or stored, and 
the contractor shall affix a suitable and conspicuous notice at all entrances to any 
such areas prohibiting such smoking; 

• Flammable liquids on a construction site is stored in a well-ventilated reasonably 
fire resistant container, cage or room and kept locked with proper access control 
measures in place; 

• An adequate amount of efficient fire-fighting equipment is installed in suitable 
locations around the flammable liquids store with the recognized symbolic signs; 

• Only the quantity of flammable liquid needed for work on one day is to be taken 
out of the store for use; 

• All containers holding flammable liquids are kept tightly closed when not in actual 
use and, after their contents have been used up, to be removed from the 
construction site and safely disposed of; 

• Where flammable liquids are decanted, the metal containers are bonded or 
earthed; 

• No flammable material such as cotton waste, paper, cleaning rags or similar 
material is stored together with flammable liquids. 

 
C3.4.6.11 DISPOSAL OF MATERIALS 

 
See – Environmental Management Plan – Tender Document 

 

C3.4.6.12 WELDING & CUTTING 
 

No contractor shall require or permit welding or flame cutting operations to be undertaken, unless – 

 

• the person operating the equipment has been fully instructed in the safe 
operation and use of such equipment and in the hazards which may arise 
from its use; 

• effective protection is provided and used for the eyes and respiratory 
system and, where necessary, for the face, hands, feet, legs, body and 
clothing of persons performing such operations, as well as against heat, 
incandescent or flying particles or dangerous radiation; 

• leads and electrode holders are effectively insulated; and 

• the workplace is effectively partitioned off and where not practicable all 
other persons exposed to the hazards are warned and provided with 
suitable protective equipment. 

 

No contractor shall require or permit electric welding to be undertaken in wet or damp places, inside metal 
vessels or in contact with large masses of metal, unless – 

 

• the insulation of the electrical leads is in a sound condition; 

• the electrode holder is completely insulated to prevent accidental contact 
with current-carrying parts; 

• the welder is completely insulated by means of boots, gloves or rubber 
mats; and 

• at least one other person who has been properly instructed to assist the 
welder in case of an emergency is and remains in attendance during 
operations 

 
No contractor shall require or permit welding, flame cutting, grinding, soldering or similar work to be undertaken 
in respect of any tube, tank, drum, vessel or similar object or container where such object or container – 
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• is completely closed, unless a rise in internal pressure cannot render it 
dangerous; or 

• contains any substance which, under the action of heat, may – 

i) ignite or explode; or 
ii) react to form dangerous or poisonous substances, 

 
Where hot work involving welding, cutting, brazing or soldering operations is carried out at places, other than 
workplaces which have been specifically designated and equipped for such work, the employer shall take steps 
to ensure that proper and adequate fire precautions are taken. 

 
C3.4.6.13 BLASTING & USE OF EXPLOSIVES 

 

C3.4.6.13.1 Safety distances 

The contractor shall – 

• apply the safety distances for the respective categories of explosives as 
stipulated in Annexure 1 of the Explosives regulations; 

• where less than five kilograms of explosives is used, apply to the chief inspector 
of occupational health and safety for a determination of a safety distance which 
the employer shall enforce; 

 
C3.4.6.13.2 Supervision of explosives 

 
In order to ensure that the provisions of the Act and it’s regulations in relation to explosives workplaces 
are complied with, the contractor shall in writing appoint a competent and certified person in a full-time capacity 
to be explosives manager in respect of every workplace where explosives are being used, tested, stored or 
manufactured: 

 
The contractor shall appoint one or more persons, who are suitably qualified and experienced, as authorized 
supervisors to assist the explosives manager. 

 
The contractor shall ensure that – 

 

• the explosives manager 

i) approves in writing the rules, methods, materials, equipment and tools to be used in the 
danger area; 

ii) ensures that ail persons under his or her control are informed of the hazards related to their 
tasks and are thoroughly trained in safe work procedures, in particular with respect to shock, 
friction risk of fire, or static electricity, and are familiar with the requirements of the Explosives 
regulations 

iii) prescribes all protective clothing and equipment to be used in the danger area 
iv) ensures that the processes and equipment specified in schedule licences are safe and 

appropriate for the manufacturing processes envisaged for the workplace. 

• the supervising official 

i) is at all times in a position to exercise control over the operations 
ii) reports without delay to the explosives manager any plant or 

equipment under his or her control that has or may have posed a risk: 
iii) ensures that all rules implemented in the interest of health and safety are at all times 

complied with; 
iv) stops all work involving explosives if he or she becomes aware of any risk posed to the 

health and safety of persons. 
 

C3.4.6.13.3 Safe handling of explosives 
 

The contractor shall ensure that – 
 

• all explosives or ingredients thereof are at all times free of foreign material; 

• all reasonable precautions are taken to prevent the spillage of explosives; 
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• cleaning procedures in the case of a spillage of explosives are prescribed in 
writing by the explosives manager: Provided that where no cleaning procedures 
have been prescribed any unusual spillage of explosives shall be reported 
immediately to the supervising official: 

• all waste, paper, timber, rags, cotton and similar materials that have been in 
contact with explosives or an ingredient of an explosive are disposed of in a 
manner prescribed in writing by the explosives manager: Provided that at the end 
of the working day all waste and floor sweepings from danger areas shall be 
deposited in the designated places; 

• the explosives or partly mixed explosives are conveyed as soon and as carefully 
as possible and taking such precautions and in such a manner as will effectively 
guard against any accidental ignition or explosion 

• only containers provided for the conveyance of explosives are used for 
transporting explosives or partly mixed explosives and that such containers are 
at all times kept clean, free from grit and in a good state of repair: 

• vehicles containing explosives are left unattended only in designated places 

The contractor shall ensure that – 

• all material, equipment, tools or similar articles used in a danger area are 
decontaminated after such use, and that no person makes use of any such article 
that has not been decontaminated after use in a contaminated area; 

• the certification of the decontamination process is certified and approved by the 
explosives manager or a person authorized by the explosives manager. 

 
Unless permission has been granted by the chief inspector of occupational health and safety, no contractor 
shall use – 

 

• explosives in workplaces other than explosives workplaces approved by the chief 
inspector of occupational health and safety; 

• any explosives for which no provision is made in Explosives regulations. 

No contractor shall allow unauthorized access to such explosives or bury, dump, hide or abandon any 
explosives. 

 
No contractor shall use any explosive material for blasting purposes unless 

 

• he or she is in possession of a written permission issued by or under the authority 
of the chief inspector of occupational health and safety; 

• he or she is undergoing training while using such blasting material under the 
immediate and constant supervision of a person who is in possession of 
permission 

 
C3.4.6.13.5 Dangerous areas 

 
The contractor shall ensure that entry and exit from danger areas is only permitted 

 

• at the permanent authorized point of entry or exit: Provided that entry or exit at 
any other point may be authorized by the explosives manager or a person 
authorized by him if the authorized gatekeeper has been informed thereof; 

• for persons and vehicles authorized thereto by the explosives manager or a 
person authorized by him: 

• to visitors under escort by an authorized person who is aware of the hazards 
attached to the danger area. 

 
The contractor shall keep a register of the entries and exits and that register shall be available on the premises 
for inspection by an inspector. 

 
 

No person shall – 
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i) tobacco; 
• enter the danger area with – 

ii) matches, cigarette lighters or other devices capable of generating heat or spark sources; 
iii) intoxicating liquor or narcotics; 
iv) food, medicine or drinkable fluids: Provided that authorization to enter with such articles may be 

granted by the explosives manager for purposes of consumption in licensed mess rooms and 
smoking areas: Provided further that special rules for the control of such consumption and smoking, 
approved by the chief inspector of occupational health and safety shall be made in writing and shall 
be enforced by the employer, self-employed person or user; or 

v) radio transmitters or cellular telephones; or 

 
The contractor shall ensure that hazard warning signs are clearly displayed at the entrance to any danger area. 

 

C3.4.6.14 VESSELS UNDER PRESSURE 
 

C3.4.6.14.1 Manufacturer's data plate 
 

Every user of a boiler or pressure vessel shall cause a manufacturer's plate with the following minimum 
particulars to be securely fixed in a conspicuous place to the shell of every such a boiler or pressure vessel: 

 
a. Name of manufacturer; 
b. country or origin; 
c. year of manufacture; 
d. manufacturer's serial number; 
e. name, number and date of the standard of design; 
f. design gauge pressure in Pascals; (design pressure) 
g. maximum permissible operating pressure in Pascals; 
h. operating temperature; 
i. capacity in cubic meters; and 

j. mark of an approved inspection authority. 
 

No person shall remove such a manufacturer's plate or willfully damage or alter the particulars stamped 
thereon. 

 
 

C3.4.6.14.2 Portable Gas Containers 
 

No user shall use or require or permit a portable gas container to be used, and no user shall fill, place in service, 
handle, modify, repair, inspect or test any portable gas container, other than in compliance with standards 
incorporated into the Vessels under Pressure regulations. 

 
C3.4.6.14.3 Hand held Fire extinguishers 

 

No user shall use, require or permit the use of a hand held fire extinguisher unless designed, constructed, filled, 
recharged, reconditioned, modified, repaired, inspected or tested in accordance with a safety standard 
incorporated into the Vessels under Pressure regulations. 

 
No person shall fill, recharge, recondition, modify, repair, inspect or test any hand held fire extinguisher unless 
a holder of a permit issued by the South African Bureau of Standards in terms of SABS 1475. 

 
C3.4.6.14.4 Gas Fuel use, equipment and systems 

 
No person shall handle, store or distribute a gas fuel in any manner, including the filling of a container, other 
than in accordance with a health and safety standards. 

 

C3.4.6.14.5 Inspection and test 
 

Any user of a boiler or pressure vessel shall cause, where reasonably practicable, such a boiler or pressure 
vessel, including the appurtenances and automatic controls and indicators, to be subjected to an internal and 
external inspection, and a hydraulic pressure test to 1.25 times the maximum permissible safe operating 
pressure as the case may be – 

 

• by an approved inspection authority before commissioning after installation, re- 
erection or repairs; 
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• by a person appointed in writing by the user and who is competent to do such 
inspections and tests by virtue of their training, knowledge and experience in the 
operation, maintenance, inspection and testing of a boiler or pressure vessel 
within 36 months from the date of the previous internal and external inspection 
and hydraulic pressure test: Provided that where a pressure vessel is not 
subjected to corrosion, the user may dispense with the internal inspection and 
hydraulic pressure test subject to the written approval of an approved inspection 
authority: 

Provided further that an inspector may require a specific boiler or pressure vessel to be inspected or tested 
more frequently or permit a specific boiler or pressure vessel to be inspected or tested less frequently: 

 
C3.4.6.14.6 Recordkeeping 

 

Any user of a vessel under pressure shall keep on his premises a record which shall be open for 
inspection by an inspector in which the results of inspections, tests, modifications and repairs shall be recorded, 
dated and signed by the competent person. 

 
C3.4.6.14.7 Maintenance 

 
No user shall use, cause or permit a vessel under pressure or gas fuel system, including all automatic controls, 
indicators and appurtenances, to be used unless it is at all times maintained in a safe working condition and 
the efficiency thereof is proved by regular testing. 

 

No user shall use or cause or permit a vessel under pressure to be used unless it is kept clean and free from 
any: 

 

▪ carbonized oil or other inflammable material which may ignite 
under working conditions; 

▪ material which may cause corrosion; or 

▪ material which is liable to chemical reaction which may cause an 
uncontrolled rise in pressure. 

 
C3.4.6.15 PHYSICAL HAZARDS 

 
C3.4.6.15.1 Ergonomics 

 

• Ensure that assigned tasks do not exceed the limits of the performance capacities of the 
worker. 

• Prevent injury or any detrimental effects to the health of the worker 

• Provide that tasks and working conditions will not lead to impairments. 

C3.4.6.15.2 Noise 
 

No contractor shall require or permit an employee to work in an environment in which he is exposed to an 
equivalent noise level equal to 85 dB(A) or higher. The contractor shall reduce the equivalent noise level to 
below 85 dB(A) or, where this is not reasonably practicable, he shall reduce the level to as low as is reasonably 
practicable and take all reasonable steps to isolate the source of the noise acoustically. Where the equivalent 
noise level in any workplace cannot be reduced to below 85 dB(A) the contractor shall – 

 

• prohibit any person from entering a noise zone unless such person wears hearing 
protectors. 

 
The contractor shall provide, free of charge, hearing protectors to each employee who works in or, to any 
person who is required or permitted to enter a noise zone, and no contractor shall require or permit any person 
to work in or enter such noise zone, and no person shall work in or enter such noise zone, unless he wears 
such hearing protectors in the correct manner: Provided that where the equivalent noise level to which 
employees are exposed, is such that the attenuation of the hearing protectors does not reduce the said noise 
to below 85 dB(A) the employer concerned shall limit the time during which employees work in that noise zone 
in such a way that they are not exposed to an equivalent noise level equal to 85 dB(A) or higher. 

 
The contractor shall properly instruct any person who is required to wear hearing protectors in the use of such 
protectors and inform him of noise zones where the wearing thereof is compulsory. 

 
The contractor shall – 
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• ensure that every employee employed in a noise zone is subjected to 
audiometric examinations conducted in accordance with section 7 of 
SABS 083, by an audiometrist approved by the chief inspector; 

• keep records of the results of each audiometric examination and make 
such records available for inspection by an inspector if he so requires; and 

• keep such records for a minimum period of 30 years after termination of 
employment: Provided that if the employer ceases activities all such 
records shall be forwarded to the regional director. 

 

C3.4.6.15.3 Vibration 
 

Whole-body vibration occurs when the body is supported on a surface which is vibrating (e.g., when sitting on 
a seat which vibrates, standing on a vibrating floor or recumbent on a vibrating surface). Whole-body vibration 
occurs in all forms of transport and when working near some industrial machinery. 

 
Hand-transmitted vibration is the vibration that enters the body through the hands. It is caused by various 
processes where vibrating tools or work pieces are grasped or pushed by the hands or fingers. Exposure to 
hand-transmitted vibration can lead to the development of several disorders. 

 

 

 

C3.4.6.16 SITE WIDE ELEMENTS 
 

C3.4.6.16.1 Site Access and Egress 
 

• Access to the site will involve crossing the public footpath. 

• Store materials and plant away from means of access for the general public and occupants. 

• Remove rubbish and demolition materials regularly. Do not allow to accumulate on flat roofs. 

• Maintain free access through designated means of escape at all times 

• Agree with the Client / Client’s Agent delivery points for materials before commencing works. 

 

C3.4.6.16.2 Visitors to the site 
 

• All visitors to report to the Principal Contractor’s reception area for OHS Induction training. 

• All visitors to sign the visitor’s registration document. 

• All visitors to be provided with a Visitors Permit to enable them to access the construction site. 

• All un-inducted visitors must be accompanied on the construction site by an inducted person. 

• No visitors shall be allowed to access the construction site without wearing the necessary PPE. 

C3.4.6.16.3 Deliveries 

Access will involve crossing the public footpath. 

 
 

C3.4.6.16.4 Emergencies 
 

Ensure that there are adequate escape routes and that they are kept clear at all times. 

 
 

C3.4.6.16.5 Location of Temporary Site Accommodation 

See Site Lay-out Plan. 

 

C3.4.6.16.6 Location of Materials unloading and storage 
 

Materials are to be unloaded and stored in locations which will not in any way affect access or egress to the 
site nor the works. 

 

C3.4.6.16.7 Traffic and Pedestrian Routes 
 

The road, public footpaths and access way are to be kept open at all times. All necessary signage and barriers 
are to be put in place to protect pedestrians at the site entrance and access and egress points. 

http://www.ilo.org/encyclopaedia/?doc&nd=857100077&nh=0&c=vibration&spack=111barod%3Dx%5C120%3By%5C17%26intelsearch%3Dvibration%26listid%3D010000000200%26listpos%3D2%26lsz%3D144%26w1%3Don%26whereselectsw%3D1%26&C8&C8
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C3.4.6.16.8 Environment 
 

See Environmental Management Plan 

C3.4.6.16.9 Safety 

• Ensure that all employees are aware of the Health and Safety policy and put into place 
arrangements to ensure that all visitors and workers new to the site are aware of the site 
safety provisions. 

 

• Locate underground electricity cables, mark and take precautions to avoid. 

• Ensure that cartridge operated tools are operated by trained personnel and in 
accordance with the maker's instructions that the gun is cleaned regularly and kept in a 
secure place when not in use. 

 

• Protect people who may be exposed to health risks arising from hazardous substances. 

C3.4.6.17 CONTINUING LIAISON 
 

The procedures for consideration and evaluation of the health and safety implications of Contractor designed 
elements of the works must follow the recognised principles of prevention and protection and take account of 
the issues highlighted in this OHS Specification. 

 
The following information is to be submitted by the Contractor to the Client / Client’s Agent in sufficient time to 
allow adequate consideration by the Client / Client’s Agent and, where appropriate, the design team, and the 
provision of relevant information to those persons affected by the works, prior to the commencement of the 
relevant works: 

 

• Suitable and sufficient information to demonstrate that health or safety issues have been adequately 
considered. 

• Risk assessments. 

• A list of health and/or safety hazards identified which cannot be designed out. 

• A list of any materials or substances which are specified or inherent in the design which is potentially 
hazardous to health and/or safety. 

 

C3.4.6.17.1 Unforeseen Eventualities 
 

The following action is to be taken in the event of unforeseen eventualities arising during the construction stage 
of the project which require significant design changes, or affect the resources required to carry out the work 
without risk to health and/or safety, or have other health or safety implications. 

 
The Client / Client’s Agent and, where possible, the Principal Contractor are to be advised as soon as possible. 

 
Full details of the relevant health and safety issues involved are to be reviewed with the Client / Client’s Agent 
and Principal Contractor as soon as possible. 

 

Full details of any revised designs, risk assessments and identified hazards and/or hazardous materials and 
substances are to be issued to the Client / Client’s Agent and Principal Contractor in sufficient time to allow for 
the revision of the Health and Safety Plan and notification of all persons affected by the health and/or safety 
implications of the changes prior to the commencement of the affected works. 

 
C3.4.6.17.2 Site Liaison 

 

Liaise with all other contractors and implement any agreed changes to the Health and Safety Plan arising from 
such liaison. Set up regular training for all operatives including induction training for all staff upon arrival to site. 

 
C3.4.6.17.3 Health and Safety File 

 

Provide the Planning Supervisor with any relevant information which the contractor believes should be 
incorporated into the Health and Safety File. 

 
C3.4.6.17.4 Design Development 
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Provide the Client / Client’s Agent with all design information prepared by sub-Contractors. 
 

Arrange liaison meetings with sub-contractors to discuss and review health and safety issues arising from the 
sub-contractors' designs. 

 
C3.4.6.18 CONCLUSION 

 
The hazards listed above were identified posing potential threats to the health and or safety of persons that will 
work on the contract. Although every effort were made to ensure that every possible hazard was identified the 
Employer can not guarantee this, therefore it is imperative for the contractor to conduct a comprehensive risk 
identification and hazard assessment in order to make certain that all hazards are identified. 

 
 

C3.4.6 ENVIRONMENTAL ISSUES 
 

See Site Information 

 
 

C3.4.6. MANAGEMENT 
 

Management of the works 
 

The management of the site shall be in accordance with the provisions of the COLTO Standard Specification 
for Road and Bridge Works for State Authorities (1998 edition). 
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C3.6 Annexes 

CONTENTS 

 
 

C.3.6.1 B-BBEE Sub-contract Expenditure Report 
C.3.6.2 Joint Venture Expenditure Report 
C.3.6.3 Targeted Labour Contract Participation Expenditure Report 

C.3.6.4 Targeted Enterprises Contract Participation Expenditure Report 
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TENDER NO. AND  DESCRIPTION:      

SUPPLIER:    

 
 

 

Name of Sub-contractor 
(list all) 

B-BBEE Status Level of 
supplier1

 

Total value of Sub- 
contract (excl. VAT)1

 

Value of Sub-contract 
work to date 
(excl. VAT)1

 

Value of Sub-contract work to 
Sub-contractors with a lower B- 
BBEE Status Level than supplier 

 
Sub-contractor A 

  
R 

 
R 

 
R 

 
Sub-contractor B 

  
R 

 
R 

 
R 

 
Sub-contractor C 

  
R 

 
R 

 
R 

     

     

1Documentary evidence to be provided   
Total: R 

   Expressed as a 
percentage of P* 

% 

 
 

Signatures   

Declared by supplier 
to be true and correct: 

 
   

 

Date:     

Verified by SM Project 
Manager: 

  

  Date:     

(C.3.6.1) BBBEE SUB-CONTRACT EXPENDITURE REPORT (PRO FORMA) 

B-BBEE SUB-CONTRACT EXPENDITURE REPORT 

Rand Value of the contract (as defined in 
PREFERENCE POINTS CLAIM FORM) (P*) 

R 

 

B-BBEE Status Level of Prime Supplier 
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TENDER NO. AND DESCRIPTION:    

SUPPLIER:    

 
 

 

Name of partners to the 
Partnership/ JV / Consortium (list 
all) 

B-BBEE Status 
Level of each 
partner at contract 
award 

Percentage contribution 
of each partner as per the 

Partnership/ JV/ 
Consortium Agreement1

 

 
A 

Total value of partner’s 
contribution (excl. VAT)1

 

 
B = A% x P* 

Value of partner’s 
contribution to date 

(excl. VAT)1
 

 
C 

Value of partner’s contribution 
as a percentage of the work 

executed to date 
 

D = C/P*x100 

 
Partner A 

  
% 

 
R 

 
R 

 
% 

 
Partner B 

  
% 

 
R 

 
R 

 
% 

 
Partner C 

  
% 

 
R 

 
R 

 
% 

      

      

1Documentary evidence to be provided 

 

Signatures 
 

Declared by supplier 
to be true and correct:   Date:     

 
Verified by SM Project 
Manager:    Date:     

(C.3.6.2) PARTNERSHIP/ JOINT VENTURE (JV) / CONSORTIUM/ EXPENDITURE REPORT (PRO FORMA) 

PARTNERSHIP/ JOINT VENTURE (JV)/ CONSORTIUM EXPENDITURE REPORT 

Rand value of the contract (as defined in 
PREFERENCE POINTS CLAIM FORM) (P*) 

R 

 

B-BBEE Status Level of Partnership/ Joint Venture (JV)/ 
Consortium 
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CONTRACT NO. AND NAME:    

CONTRACTOR:    

 
 

 

Name of Contractor/Sub-contractor 
(list all) 

Total previous expenditure on wages in 
respect of targeted labour 

Net Amount for this month1
 Total expenditure on wages in respect of 

targeted labour 

 
Contractor 

 
R 

 
R 

 
R 

 
Sub-contractor A 

 
R 

 
R 

 
R 

 
Sub-contractor B 

 
R 

 
R 

 
R 

    

    

    

1Documentary evidence to be provided  
Total: R 

  Expressed as a 
percentage of P* 

% 

 

Signatures 
 

Declared by Contractor 
to be true and correct:    Date     

 
Verified by Employer’s 
Agent/ 
Employer’s Agent’s 

Representative:    Date     
 

(C.3.6.3) TARGETED LABOUR CONTRACT PARTICIPATION EXPENDITURE REPORT (PRO FORMA) 

TARGETED LABOUR CONTRACT PARTICIPATION EXPENDITURE REPORT BASED ON CERTIFICATE NO. .............................. 

Value of the contract (as defined in the PREFERENCE POINTS 
CLAIM FORM) (P*) 

 

R 

 

 

Specified Targeted Labour Contract Participation Goal 
 

% 
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CONTRACT NO. AND NAME:    

CONTRACTOR:    

 
 

 

Name of targeted enterprise 
(list all) 

Total previous expenditure (excl. VAT) to 
targeted enterprises 

Net Amount for this month1
 Total expenditure (excl. VAT) to targeted 

enterprises 

 
Targeted Enterprise A 

 
R 

 
R 

 
R 

 
Targeted Enterprise B 

 
R 

 
R 

 
R 

 
Targeted Enterprise C 

 
R 

 
R 

 
R 

    

    

    

1Documentary evidence to be provided  
Total: R 

  Expressed as a 
percentage of P* 

% 

 
Signatures 

 

Declared by Contractor 
to be true and correct:    Date     

 
Verified by Employer’s 
Agent/ 
Employer’s Agent’s 
Representative:    Da

(C.3.6.4) TARGETED ENTERPRISES CONTRACT PARTICIPATION EXPENDITURE REPORT (PRO FORMA) 

TARGETED ENTERPRISES CONTRACT PARTICIPATION EXPENDITURE REPORT BASED ON CERTIFICATE NO. .............................. 

Value of the contract (as defined in the PREFERENCE POINTS 
CLAIM FORM) (P*) 

 

R 

 

 

Specified Targeted Enterprises Contract Participation Goal 
 

% 
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